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Review – 2011 
Portfolio Performance and Aid Effectiveness 

 
Part I 

1. Background  
 

NPPR has been a key component of the dialogue between Government of Nepal and its 
Development Partners (DPs) over the past 10 years. Initially supported by four DPs (ADB, 
DFID, JICA and WB), it now brings together on an annual basis most DPs and key Government 
agencies to identify bottlenecks in development programmes’ implementation and agree on 
concrete steps to address them. The latest Paris Declaration Survey for Nepal (2011) 
recommended building on NPPR best practice to strengthen mutual accountability mechanisms. 
Aid commitment is not enough to bring result; aid has to be disbursed, which has been a 
continuous issue in Nepal aid portfolio.  
 
Lessons learnt from NPPR process 
 
NPPR has shown the value of focusing on a limited number of specific doable indicators and targets (less 
than twenty), which requires both Government of Nepal (GON) and Development Partners to identify the 
most critical issues. This limited number of targets also makes implementation easier, as each “champion” 
can focus on addressing a maximum of 6-7 priority issues. This avoids dilution of efforts and dilution of 
accountability. 
 
The strong monitoring framework, with regular review meetings and clearly identified targets and 
indicators, is also a key component of the success of NPPR. One positive development over the past 
couple of years is that more and more resident donors are participating in NPPR meetings. This has 
helped enrich the process and the dialogue during NPPR meetings. 
 
Overall, NPPR has been a relevant forum for discussion of key effectiveness issues on the national side. 
Two areas are observed for further discussion to improve NPPR’s role in ensuring overall aid 
effectiveness:  
 

- In addition to the existing work on transversal efficiency and process issues, NPPR should also 
include a segment looking at key development results in priority sectors 
 

- In the spirit of partnership and mutual accountability, key aid effectiveness indicators should be 
introduced also for development partners, to complement the existing targets and indicators set 
for GON. 
 

Considering this, NPPR 2011 is trying to focus on results framework and mutual accountability which 
ultimately boost the aid effectiveness efforts, in addition to the traditional key areas that NPPR is being 
pursued over the years. What we believe that it is necessary also to look at key development results,  in 
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order to have a more comprehensive picture of development effectiveness in Nepal, and to verify if 
efforts on transversal management issues have a positive impact on development achievements on the 
ground. However, results framework exercise is in infantile stage in Nepal. Some scattered efforts are 
underway. Some agency’s business plan has been worked out but still to be adopted and implemented. 
Capacity building is further essential on overall results area. Staged approach could be the best solution 
moving steadily but firmly in results framework. After all agencies adopted their business plan and 
sectoral results framework, it will  be the starting point for all stakeholders to formulate their own results 
frameworks to achieve stated objectives and targets in priority sector based on defined outcome and 
output indicators. NPPR is also expected to be further inclusive among the Development Partners. 
 
 
2. Overview of Aid Effectiveness in Nepal 
 
Foreign aid plays an important role in Nepal’s socio-economic development, representing 26% 
of the national budget for fiscal year 2010-11. In addition, significant aid flows are channelled 
directly to beneficiaries outside the national budget. The main sectors receiving external support 
are energy, education, local development and health, followed by roads, drinking water, peace 
and rehabilitation, and agriculture. 
 
Nepal’s commitment to aid effectiveness 
 
Over the past 10 years, the Government of Nepal has made significant efforts to strengthen the 
effectiveness these crucial resources. Flagship initiatives include the education and health Sector 
wide Approaches (SWAp), as well as the Local Governance Capacity Development Program 
(LGCDP).The first national aid policy was adopted in 2002, prior to the Paris Declaration on aid 
effectiveness. It clarified the mandates of national institutions with regard to aid management, 
and provided guidance on aid modalities and priorities for Nepal. 
 
Since then, Nepal has been an active participant in international initiatives for aid effectiveness. 
In 2005, Nepal was among the original signatories of the Paris Declaration on Aid Effectiveness, 
which set a number of targets and objectives, for both donors and recipient countries, in order to 
improve the development effectiveness of aid.  
 
In addition, Nepal is also a contributor to the International Aid Transparency initiative (IATI), 
which brings together donors, developing countries and civil society to design international 
standards for publication of aid data, and advocate with donors for implementation of these 
standards. 
 
The monitoring surveys on the implementation of the Paris Declaration, conducted in Nepal in 
2008 and 2011, as well as the 2010 Paris Declaration evaluation, are key sources of information 
about the performance of development effectiveness in general and effectiveness of aid in 
particular. 
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Overview of Paris Declaration Monitoring Survey ( 2008 and 2011) for Nepal 

Indicators 2008 2011 Target 
2010Results Results

Aid on budget 46% (av.) 56% (av)
85%

Coordinated technical assistance 15% 47% 50%
Using country public financial
management system 68% 65% 76%
Using country procurement system 56% 37% N/A
Parallel project implementation
units (number) 106 68 64
In-year predictability 47% 55% 65%
Programme-based approaches 23% 31% 66%
Joint missions 23% 32% 40%
Joint country analytic work 28% 63% 66%

Key Findings: PD Monitoring Survey 2011

 

Key achievements and challenges 
 
Good progress has been made in ensuring broader participation and wider national ownership of 
the development strategies. Participatory mechanisms have been put in place at all levels (from 
local to national), ensuring participation from all groups, including minorities, excluded and 
disadvantaged groups. Inclusive development is at the heart of the national development strategy. 
Remaining challenges in this area relate to the capacity of the various groups to effectively play 
their role and have their voices heard in the consultation process. 
 
The definition of a long-term vision for the development of the country depends to a large extent 
on the finalization of the political transition and adoption of the new constitution, which will 
define the structure of the state. In the meantime, the new Three Year Plan (TYP, 2010-13) is 
used as a reference for the prioritization of development programmes. A revision of the 2002 
Foreign Aid Policy is also planned in the near future to reflect the new aid environment and 
architect of new coordination mechanisms, and provide direction on aid modalities and priorities. 
 
Significant efforts have also been made to introduce results-based management systems. Results-
based monitoring and evaluation guidelines have been adopted by the National Planning 
Commission, and the corresponding information systems are under implementation. Despite 
these positive elements, the quality of results-based planning and reporting is still constrained by 
capacity issues, in particular at the local level. Capacities to use the results-based management 
systems to their full potential must be developed. 
 



 4 

On the development partners’ side, the last few years have seen some progress on donor 
harmonization, with more joint programmes, more donors joining the existing pooled funds, and 
better coordinated analytical work. 
However, these positive developments on the harmonization side have not yet been translated 
into better alignment with national systems, especially Public Financial Management and 
procurement systems. On the contrary, the results of the 2011 Paris Declaration survey reflect a 
decrease in the use of national systems between 2007 and 2010, in spite of Government efforts to 
strengthen PFM and procurement systems through better policies and procedures, as well as 
capacity development. This negative trend suggests a need for GoN and Development Partners to 
work more closely on these issues and find a mutual agreement on which steps are needed on 
both sides to gradually increase the use of national systems. 
 
Aid predictability, and aid transparency in general, have seen some recent improvements with 
the implementation of the online Aid Management Platform (AMP). However, commitment will 
be necessary on the development partners’ side to ensure that regular and timely reporting in 
AMP becomes standard practice. At this stage, the quality and timeliness of reporting in AMP 
still varies greatly between development partners. 
 
Sector-Wide Approaches(SWAps) in Education and Health have significantly contributed to 
improving harmonization, alignment and mutual accountability in their respective sectors. 
Results-based management is stronger in these sectors and there are efforts to better coordinate 
technical assistance activities. Overall, the adoption of SWAps or Programme Based Approaches 
(PBAs) seems to have a positive impact on development results. While existing SWAps and 
PBAs have seen positive change, the implementation of similar approaches in other sectors has 
been slower than anticipated. GoN and development partners should jointly agree on the sectors 
or sub-sectors where such approaches should be implemented in the short term.  
 
Technical Assistance remains fragmented. It is also the aid modality over which GoN has the 
less control, with many TA projects or components being implemented directly. There is a need 
for better coordination of TA at sector level, to ensure consistency, complementarity and 
alignment on national priorities. Efforts to pool TA should be encouraged, to streamline TA 
reporting and accountability, ensure stronger ownership, allow for more flexibility and reduce 
transaction costs. All development partners should be involved in these efforts, including 
INGOs. 
 
Recent OECD analysis of fragmentation in Nepal over the period 2005-2009 shows that for 
almost all sectors and donors, the increase in the volume of aid over this period has been marked 
with an increase in fragmentation (number of donors per sector) and proliferation (number of 
sectors per donors). On the basis of this initial analysis, it seems that a division of labour exercise 
could help maximize synergies, build on DPs’ comparative advantages and reduce transaction 
costs. 
 
Mutual accountability mechanisms have so far been limited to SWAP or PBA sectors and at the 
national level through the Nepal Portfolio Performance Review process (NPPR). However, 
NPPR has so far been focused on a few national management issues, and active participation was 
limited to four DPs. GoN has proposed to open the current NPPR cycle to other DPs and to 
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include some strong components on mutual accountability and on development results, in 
addition to the traditional four areas (PFM, HR, procurement and M & E). 
 
As the High Level Aid Effectiveness Forum in Busan, 2011 is highlighting aid issues in the 
context of overall development effectiveness, NPPR focus on portfolio implementation and 
effectiveness is relevant. 
 
 
3. Highlights of Key Areas of Reform for Improved Portfolio 

Performance in Nepal 
 
3.1 Reform of Public Financial Management (PFM) in Nepal 
 
Improving governance and accountability underpins the agenda of the Government of Nepal 
(GoN).  Strengthening Public Financial Management (PFM) is a key element of the GoN’s 
strategy for strengthening governance, optimizing outputs from public resources and ensuring 
inclusive and broad-based development. The overarching goal of a PFM system is to improve 
efficiency of fiscal operations and enhance government accountability and transparency as well 
as to improve control of expenditure. The increasing indiscipline in budget execution, ineffective 
expenditure control and lack of transparency mainly in procurement pose significant fiduciary 
risks to development endeavors of the country. The GoN’s intention of establishing a sound PFM 
system that ensures the transparent, efficient, economical and accountable use of budgetary 
resources and donor funds has resulted in several initiatives to strengthen overall PFM system in 
Nepal. PFM in general incorporates the management of government revenue, budget, 
expenditure, deposit, debt, reimbursement, procurement and other important aspects of financial 
management such as accounting, recording and reporting. It also includes internal control, final 
audit and external scrutiny of the financial transactions. Hence, strengthening treasury system, 
financial monitoring and reporting as well as capacity building for PFM are the most critical 
elements of a sound public financial management practice. Hence, an effective PFM system 
contributes to reduce fiduciary risk of the public expenditures. Similarly, a sound and predictable 
PFM system not only mobilizes external resources from development partners but also ensures 
effective utilization of such resources and establishes transparency and accountability 
mechanism of the public funds. It also contributes to channelize all resources and funds through 
the national system. However, a number of donor supported reform programs, namely by WB, 
ADB, DfiD  have  already  been  implemented  by  the  GoN  in  the  PFM  areas.  The ongoing 
PFM reform initiatives undertaken by Financial Comptroller General Office (FCGO) are as 
follows: 

 
Single Treasury Account (TSA): A Success Story 
 
GON, following international best practice, decided to introduce TSA system for government 
payment and receipt processing in 2009.  A World Bank mission in February 2009 advised the 
Government that under the proposed TSA regime the basic role of the DTCO will change from 
that of ex-post consolidation of expenditure/ receipt transactions to that of ex- ante control.  To 
be able to perform these functions, the DTCO offices will need to have access to an information 
system which has the functionality required to support basic treasury operations and be equipped 
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with the necessary technological infra-structure to operate these systems. A central module also 
needs to be implemented at the FCGO/ MOF. Since the role of the staff at the DTCOs change 
significantly under the new regime, from ex -post consolidation of transactions to ex-ante control 
of expenditure transactions, adequate training need to be provided to DTCO staff and staff 
augmentation may be necessary at the DTCO for it to be able to perform the transaction 
processing functions that will be transferred to it under the proposed scheme.  
 
The modified TSA system has been piloted in two districts – Bhaktapur DTCO (16 November 
2009 and Lalitpur DTCO (17 January 2010) and has since then been extended to 22 districts over 
the last 18 months. An additional 16 districts have also been brought under the coverage of TSA 
from this fiscal year. The TSA regime was first implemented only for expenditure transactions. 
This has now been extended to revenue and deposits as well. The TSA regime is proposed to be 
extended to all 75 districts of Nepal over the next two years.  
 
The TSA component is intended to provide support for (a) implementation of a Treasury Single 
Account (TSA) system that enables real time budget checks across all District Treasury 
Controller Offices (DTCOs) in the country and at the center  in  the  FCGO,  and  (b)  further  
enhancement  of  the  modified  Financial  Management  Information System (FMIS)  to include 
elements of the core TSA functionality requirements (including commitment accounting) that are 
still missing, and any additional elements that will be required as the Government moves  to  
implement  International  Public  Sector  Accounting  Standards  (cash  based IPSAS  ) . This  
component  is  being  implemented based on  an  assessment of  the current  status  of  the 
implementation  of  the TSA, of the requirements to complete full rollout of the system to the 
remaining districts, setting up of a Central Module of the System at  the FCGO and  making any 
additional enhancements to the software.  

 
Although the government has already rolled  out  the  TSA  in  38 districts,  the  greatest 
challenge  that  is  being  observed  is  the  motivation  and  incentives  for  staff at DTCO level.   
If this is not appropriately addressed, this will remain as a major challenge to sustain of the 
program.  The government is, therefore, proposing performance based incentive program to be 
introduced as it was done in revenue generation.   The other challenge is the  ongoing  energy  
crisis  which  is  a  great  threat  to  ensure  continuing support of the program.  Back up 
equipments and generators are being provisioned to address this challenge.  Required  capacity  
is  another  challenge  which  needs  to  be  addressed. Capacity in terms of technical know-how 
as well as IT related capacity needs to be addressed during the implementation of the program. 
Similarly, internet and network connection should be regularly provided to run the online system 
which is very critical and integral part of the TSA. 

 
 
Public Expenditure and Financial Accountability (PEFA) 
 

 

PEFA is basically a framework for strengthening public expenditure system of a country. It pays 
high priority to transparency and accountability in utilizing and managing public funds. The core 
objective of PEFA is to enhance expenditure management of the public funds and reduce 
associated fiduciary risk.   The PEFA initiative has developed a robust tool for measuring PFM 
performances and providing sound assessment of the quality of PFM for countries of all income 
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levels. Nepal has assessed PEFA indictors and adopted action plan that serve as the national 
policy for the overall improvement in PFM system, process and institution. Effective 
implementation of action plan contributes to improve PFM performances that eventually help to 
achieve better service delivery and efficiency in public expenditure management.  
 
The PEFA   Assessment,   to   assess   the performance of the country's PFM systems in 
comparison with internationally accepted benchmarks, was initiated  by  the  government  with  
the  support  from  the  World  Bank  to  provide  a  basis  for  objectively assessing the country's 
PFM systems. The PEFA methodology examined the soundness of the PFM framework by rating 
31 indicators (three related to donor practices) using criteria provided by the guidelines.   The 
scope of the assessment covered fiscal and debt management, budget formulation, budget 
execution, internal controls, procurement, accounting and reporting, auditing, transparency and 
external scrutiny. The  assessment  concluded  that  the  country's  PFM  System  was  well-
designed  but  unevenly implemented, thus posing fiscal and fiduciary risks to budgetary 
resources and donor funds.   Following the  PEFA  assessment,  the  GoN  in  collaboration  with  
Development  Partners  (DPs),  formulated  a Development Action Plan (DAP) that described the 
menu of actions for strengthening PFM systems and processes.  In 2008, the GoN formed a 
PEFA Steering Committee (Chaired by the Finance Secretary) and set  up  a  PEFA  Secretariat  
(currently  located  in  the  Financial  Comptroller  General  Office  premises to drive the reform 
initiatives and coordinate the PFM reform efforts. 

 
Following the PEFA  assessment,  in  2009,  with  the support  of  the  World  Bank  and  DFID,  
the GoN  formulated  a  Public  Financial  Management  Reform  Program  (PFMRP)  Strategy,  
Phase  I  (2010- 2013)1

 

,   with   the   objective   of   adopting   a   holistic   government-wide   
approach   to   PFM   reforms encompassing both the institutional and technical aspects. This is 
intended to be a gradual and long-term process  that  requires  strong  political  will  and  
commitment  which  will  contribute  to  reducing  fiduciary risks as well as improve 
transparency and accountability of public financial management. It provides a framework  in  
which  all  related  reform  initiatives  can  be  incorporated  under  a  single "umbrella"  under 
which the development partners can provide their funding on a joint and "programmatic" basis. 

The PFMRP strategy has two key priorities for the short term: (1) to deliver actions that yield 
effective results in strengthening the PFM system, and (2) to build the capacity of the PEFA 
Secretariat to lead the PEFA agenda and institutionalize the reform process. This Strategy will be 
implemented through tactical action plans and will help make decisions on mobilizing and 
allocating resources and address the prioritized underlying issues. It focuses on achieving, 
measuring verifying the results. Over the period, it is expected to help instill "performance 
culture".  The  success  of  the  reform  program  will  depend  on commitment  and  ownership  
by  responsible  agencies,  strong  political  commitment  and  the  sustained partnership of 
development partners. 
 
Following  priorities  have  been  identified  in  the  area  of  public  expenditure  and  financial 
accountability:    Sustaining  technical  support  on  basic  budgeting  and  treasury  functions;  
supporting outreach  and  consensus  building  on  the  need  for  PFM  reforms  among  
government  and  civil  society stakeholders; leveraging information technologies such as 
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Integrated Financial Management Information Systems   (IFMIS);   strengthening   the   audit   
function   of   the   Auditor   General;   strengthening   the parliamentary oversight function 
carried out by the Public Accounts Committee (PAC); moving from a rules-based to principles-
based approach in line with international standards; supporting the institutional development  of  
the  primary  institutions  of  accountability  in  Nepal;  strengthening  PFM  monitoring  by both  
State  and  non-State  actors,  including  independent  verification  interventions;  and  supporting  
the design of a sound financial management system in the context of state restructuring and 
transition to a possible federal system.  

 
Implementation of Nepal Public Sector Accounting Standards    
 
This supports initiatives undertaken by FCGO to strengthen financial accounting and reporting of 
the budgetary entities and State Owned Enterprises (SOEs) of the Government of Nepal by 
converging Nepal Accounting Standards with International Financial Reporting Standards 
(IFRS).  Nepal has made a commitment for full compliance with the International Financial 
Reporting Standards (IFRS) by 2012 through conversion of Nepal Accounting Standards with 
the IFR. The current accounting procedures for government ministries, departments and agencies 
do not include capturing and reporting information on commitments.  It is, therefore not possible 
to determine what portion of the unspent budget, if any, remains available to be spent under any 
budget head, or indeed, if the budget is already over-committed.   

 
This activity should devise the new procedures and forms required to capture commitment 
information in the TSA accounting system, and provide training to spending units in 
implementing the new procedures. This will enhance ex-ante fiscal control and provide a basis 
for managerial decision making by the line managers. This also integrates Pilot consolidated 
financial reporting in accordance with International Public Sector Accounting Standards 
(IPSAS).  This supports FCGO in compiling consolidated financial statements in accordance 
with cash based IPSAS. For this a system need to be developed to piloting this approach with the 
selected ministries. The FCGO will be responsible for implementing Nepal Public Sector 
Accounting Standards (NPSAS) in accordance with the cash based IPSAS. 

  
GFS based New Codes and Classifications of the Budget and Expenditures 
 
The Government Finance Statistics (GFS) is an accounting framework developed by the 
International Monetary Fund to support economic analysis of the public sector.  Initial GFS 
Manual was developed in 1986 and it was entirely cash-based. GFS moved to accrual in 2001. 
Since GFS 2001 is designed for an accrual accounting. However, it has been modified to 
accommodate GON’s cash basis of accounting and budgeting purposes. GoN has decided to 
implement GFS based new economic codes and classifications since the beginning of the current 
Fiscal Year 2011-12. 
 
These codes and classification integrates Revenues and Grants, Expenditures and Financing. The 
basic purpose of implementing GFS based codes and classification is to upscale Nepalese 
accounting system to make it compatible and comparable with the international system. It also 
provides accurate and uniform interpretation of the codes as it is being done globally. It also 
opens avenues for moving towards accrual system of accounting and supports to implement 
NPSAS.  
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3.2   Reforms in Public Procurement 
 
Public Procurement is a key public policy tool that also regulates the public sector’s interaction 
with domestic and international market in ways that directly impact efficiency and 
competitiveness.  As the large buyer in much country, the government’s purchasing behavior 
contributes to short and long term effects on critical aspects such as the demand for goods and 
services in the economy the development of technology and even the behavior of the buyers. The 
regulation of production of intellectual services affects the development of the national 
consulting industry and the knowledge economy.  
 
Sound Public Procurement has multiple development outcomes, some of which often 
overlooked, e.g. being more efficient than R & D subsidies in simulating innovation. The 
procurement function bears on social and economic outcomes and involves therefore the 
prioritization and sometimes fast tracking of development prospects and programs which are all 
depending on appropriate procurement approaches to be implemented effectively.  
 
Based on the PPA and PPR, Public Procurement Monitoring Office (PPMO) has been issued 
various Standard Bidding Documents (SBDs) to harmonize procurement activities among the 
Public Entities, Parastatal Agencies, Universities, Local Bodies, etc. Standard Bidding 
Documents of Goods and Works have been issued final version after the approval of the cabinet 
and other documents also are in the process of modifications and approval.  
 
PPMO has been running in the Second Year of implementation of three year strategic framework 
to make effective public procurement system. 
 

 

Box 1 : e-Gp System in Nepal 

Department of Roads, under Ministry of Physical Planning and Works, is using e-
bidding system for civil works procurement since five years back (December, 2007). 
DoR, DoLIDAR, Melamchi Project, DoI, DoWIDM, DoUDB, DoHS, Nepal Army, NEA 
and few hospitals are using their separate software for their procurements.  

Public Procurement Monitoring Office (PPMO) has owned that DoR system in August 
2011and installed (www.gepson.gov.np) as a Single Portal System for all Public Entities 
of Government of Nepal, and is used for procuring civil works and goods. PPMO has 
already begun the process of developing new software for e-submission in first phase 
and it is estimated to be completed within December 2011, and after testing its lunch is 
estimated to start from March 2012. For the development of full-fledged e-Gp system in 
second phase, consulting form is estimated to be recruited within November 2012. Till 
now 120 public entities are registered in this e-bidding system. 

http://www.gepson.gov.np/�
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It has been initiated for evaluation of country Procurement system monitoring using OECD-DAC 
indicators. First stage evaluation using Base Line Indicator (BLI) has been completed. The 
Compliance Performance Indicator (CPI) and Agency Performance Indicator (API) evaluation 
are in the process.  
 
PPMO has provided more than 150 advices and opining regarding implementation of PPA & 
PPA.  
 
To make effective enforcement of procurement law it has black listed more than 27 Contractor, 
Supplier & Consulting Firm. It has also issued technical Guidelines no. 1 for the Settlement if 
price adjustment which was not mentioned in the contract document in small contract and 
contract period is than 15 months.  
 
Recently PPMO organized South Asia Region Public Procurement Forum on last April 26-28, 
2011 with the assistance the World Bank and ADB. Such type of interaction program is a first 
time in the SAARC region on Public Procurement.  
 
PPMO organized Training of Trainer (ToT) and initiated capacity development training on 
public procurement. For the purpose of Rolling out of e-GP system in public entities PPMO has 
initiated to develop system. Recently it launched gepson. gov. np on single portal for electronic 
Procurement system. Further development of this system the consultant has submitted a report 
for total rolling out of e-GP system. Based on this report the e-GP system will be fully developed 
by Dec 2011 and will be rolled over all PE's until Jan 2012. 

 
3.3 Reforms in Human Resources Management  
 
Nepal Portfolio Performance Review 2010 has raised the issue of effective management audit of 
different projects. It has identified that the major challenge of project implementation is the 
frequent transfer of the project staffs, especially the project manager and the staffs working in 
account section. So, the national action plan regarding this issue has been approved by the 
government and formulation of transfer guideline for different ministries was one of the major 
tasks. In addition this, plan to carry out the management audit of 10 selected development 
projects was another important task. Ministry of General Administration has developed 
fundamental concept paper regarding the transfer guidelines and management audit. MOGA has 
also completed the management audit of 10 selected development projects and has prepared the 
compiled report. 
 
Administrative reform is a continuous process. New changes have to be incorporated to enhance 
the level of service delivery. Performance of development project depends on the human 
capability and compliance of the existing rules and regulations. To meet the people's expectation 
and provide the maximum satisfaction to people from our service, we need to accelerate our 
effort and make our administrative system accordance with the agreed federal system. 
 
The implementation of Performance Based Incentive System (PBIS) and extensive data update 
strategy in the Department of Civil Personnel Records has brought upon positive changes in both 
data update and service delivery. The data update has been effective and a complete Business 
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Process Redesign (BPR) has been implemented to align the daily work practices with PIS and 
decentralized service. Even though the data update has yet to be completed we can get a more 
accurate picture of existing HR scenario, the status charts of HR in accordance to the current PIS 
are given below. 
 
 
PIS Data Entry and Analysis of PIS data 
 
Human Resource Management in public sector is weak due to inadequate database of the human 
resources in public sector. DoCPR is managing the data of civil personnel but the record is not 
fully updated so that transfer, training, vacancies in different offices have not predictable. PIS is 
the only the tools to manage the record of personnel and information gathered from this system 
can provide the reliable information for decision making. MOGA has aimed to develop a well 
updated database of civil personnel and use PIS for all component of Human Resource 
Management. 
 

The below table shows the status of entry in PIS:                 

 

 

 

 

 

 

 

 

 

 

 

  

Service Post registered Employee at Work Vacancy 
Economic Planning And Statistics 440 350 90 
Agriculture 5482 4727 755 
Judiciary 3775 2902 873 
Revenue 1001 896 105 
Account 5063 3318 1745 
General Administration 47836 32773 15063 
Auditor General Service 395 310 85 
Forest 3604 4908 -1304 
Education 1768 1473 295 
Constitutional 123 144 -21 
Health 25001 15499 9502 
Miscellaneous 3402 2656 746 
Engineering 10017 7715 2302 
Nepal Diplomatic 171 164 7 

Total 108078 77835 30243 
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BOX -2 

PIS Success Stories 

Department of Civil Personnel Records (DoCPR), also known as "Nijamati Kitabkhana" is a central 
record-keeping agency for government employee. The traditional nature of work has been 
continuously being modified to make record-keeping practice scientific and improve service delivery. 
The major automation of record-keeping has been developing computerized record-keeping system 
known as Personnel Information System (PIS).  

The institutionalization of PIS has been one of the successful efforts initiated by DoCPR for an effective 
management of civil servants information. In span of few years, PIS has evolved as an intelligent and 
interactive decision making & support tool that can be used by the entire government agencies for 
necessary information on their personnel. The electronic recordkeeping system has allowed 
Department to introduce innovative and MIS based applications.   

Personnel Information System (PIS) is an Oracle based database system that has been designed and 
deployed at the Department of Civil Personnel Records (DoCPR) to maintain and keep track of all the 
activities of civil service employees, right from the date of appointment until retirement to death. The 
system maintains the vital information of a civil servant such as name, address, birth date, retirement 
date, service history salary and grade, pension and gratuity amount, award, educational, training, 
disciplinary actions etc. The system is sub-divided into several sub-components:  Personnel 
Information System, Post Management System, Payroll Management System, Pension and Gratuity 
Management System, Asset Submission Tracking System 

DoCPR plans to use PIS as a centralized primary information provider of MIS on Human Resources by 
means of a state of art computerized system which will function as: 

• a tool to streamline working procedures & automate payroll and pension processing for 
effective and efficient personnel management 

• a tool to improve service delivery of the government, increase transparency & facilitate e-
governance 

• a centralized HR decision support and planning system for policy makers 
 

In recent time with introduction of Performance Based Incentive System the department has been 
successful in complete internalization of PIS system with daily work process. The new method of 
automated central filing system has improved the data update and file retrieval system, thus 
improving quality of data and service delivery. The DoCPR has shared the PIS system with other 
agencies like Civil Service Hospital, Citizen Investment Trust for HR data verification, also Police 
Record Keeping Department has used PIS software of DoCPR with some modification to keep records 
of all police personnel and automate pension and gratuity system. 
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Implementation of Transfer Guidelines and Follow-up of Management Audit  
 
The efficiency and effectiveness of the development project in public sector is not satisfactory. 
One of the most crucial reasons for this is frequent transfer of the project staff. MOGA has 
assisted to develop the transfer guidelines of the selected 10 development ministries. 
Development of transfer guidelines is not only the sole solution. Regular monitoring of the 
implementation of the guidelines is  equally crucial. 
 
Management audit of the organization and development projects provides the information about 
the strength and weakness of the organization. Weakness in implementation of the plan and 
policies can be identified with scientific management audit. Taking this in consideration, MOGA 
has conducted the management audit of selected 10 development projects. It is equally important 
to follow up the activities that have been carried out to solve the problem identified by 
management audit so that improvement can be done regularly. 
 
Performance-Based Incentive Plan & implementation of PBIS 
 
Incentive to the government project staff is an issue in Nepal. To achieve project’s output and 
outcome, motivated human resource is crucial. Performance is directly related with the 
organizational set-up, job nature and job load. During organizational and management study 
itself, we must be able to identify the strength and weakness of existing organization and need of 
reform in that organization. Similarly, we need to trace out the job to establish the new 
organization. If we carry out the organization and management study properly, then it is easy to 
apply the performance pay system because we develop the indicators to measure the 
performance. Link and tying up performance with yearly appraisal of employee (Ka.Sa.Mu.). 
The successful implementation of PBIS system in Department of Civil Personnel Records will be 
continued and similar implementation plan in more agencies will be developed. The MoGA will 
focus on capacity building program to develop performance indicators, benchmarking and PBIS 
proposal. 
 
Training for all and Effective Training Monitoring 
 
One of the key issues raised in concern for HRD was inadequate training for the public 
sector’s employees. The training programs both through internal training centers and external 
sources had been conducted in past, GoN has now developed core policy for “Training for all” 
for all civil servants and other public service sector. Improving the capacity of existing training 
institutions and establishment of new training institutions on the basis of need assessment of the 
training is important.  
 
The training and Capacity development programs are two crucial aspects of HR planning & 
development.  DoCPR has started to enter the Information related to training and similar 
activities from last year but the information capture has been slow and only those data that are 
submitted to the Department can be entered. For comprehensive and accurate information 
regarding training and capacity development training certain reporting standards, training and 
capacity development program database,  related data storage in PIS should be planned and 
implemented. In addition to training data, DocPR will take phased approach of data collection 
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and designing of other MIS data including skill and language, inclusiveness and specialized 
knowledge. This system will be vital for administrative reform in federal structure. 

 
Networking and Interconnections and MOU for Direct Data Entry 
 
 

One of the major challenges of timely data update in PIS system is due to lack of network 
among DoCPR and other stakeholder agencies. At present there is optical fiber 
connectivity inside Singha Durbar premise but agencies outside Singha Durbar are still not 
connected. The internetworking of agencies can be done in phased manner, where in first phase 
departments, government training centers inside Kathmandu Valley can be connected. The 
proper MoU with these agencies can create situation where all data are captured at source. 
MoGA will  develop strict Guidelines to stop any initiative within government agencies to 
develop a parallel and redundant HR Information System but instead facilitate the use of PIS. 
This task requires interconnectivity and training budgeting allocation. MoGA and DoCPR will 
prepare a action-plan for this task including technical details, timeframe and estimated budget. 

 
Strengthening Organization and Management Study (O&M Study) 
 
Organization and Management Survey is regular but important task of Ministry of General 
Administration. MoGA plans to carry O&M survey more scientifically and provide in-depth 
analysis to ensure all activities and required HR are clearly defined. The O&M survey helps in 
continuous improvement in administrative reform.  Effective O&M survey is crucial component 
in MoGA initiative for HRM development, improving quality of O&M survey with capacity 
development, adequate resource allocation and application of PIS in O&M survey are also 
critical.   
  
Enhancing PIS to monitor Transfer and Vacancy 
 
PIS as a central HR monitoring tool can be extended to provide real time reports on transfers, 
vacancies. The DoCPR and MoGA will enhance the workflow management and reporting 
capabilities of PIS system to facilitate online and extensive use of PIS for HR related activities in 
all Line Ministries and concerned Departments. DoCPR will also integrate other related 
functions like Asset-tracking, Document Registration and Payroll tracking report with PIS to 
enforce better use of PIS. Another important aspect for DoPCR/ MoGA is to launch awareness 
and capacity building programs to user in different line ministries. 
 
HRM Plan 
 
Ministry of General Administration has prepared draft Human Resource Management Plan. This 
plan will be the stepping ground for the future task of forthcoming Human Resource Ministry. 
Similarly, MOGA has produced the first draft of study report of work culture, procedure and 
service delivery. This draft report has put the existing situation of work culture in government 
agencies and also has recommended the policies that to be taken for effective service delivery 
and better work culture in public agencies. 
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3.4 Reforms in Managing for Development Results (MfDR) 
 
Government of Nepal has initiated several reform measures in Budgeting, Monitoring and 
Evaluation system. Managing for Development Results (MfDR) concept initiated in selected 
public sector agencies to make development programme more effective and result-oriented. With 
the support of ADB, in the last financial year, this system was internalized in NPC, MPPW, 
MoLD, MoE, and operationalized in MoAC and MoEn. RBB system is introduced in 
Department of Transport Management and Traffic Management office. Preparation of business 
plan in 13 government agencies was finalized and preparation of MfDR training manual and 
capacity development related training and workshop was conducted. Altogether 90 government 
officials were trained in national and international MfDR training program.  
 
In TYP document GON has committed to extend MfDR in more development oriented ministries 
within plan period. In this Fiscal year at least selected 10 government agencies have to prepare 
their business plan and RBB system will be introduced in two more government agencies.  
 
Result Based Monitoring & Evaluation (RBME) Guidelines, 2067 is implementing in all P1 and 
donor funded projects and programs. RBME Guideline has focused on result based M&E instead 
of traditional input output based M&E. Similarly, this guideline has focused on computer based 
monitoring and evaluation system at different levels.  
 
NPC has issued policy guidelines to prepare M&E plan to all sectoral ministries. M&E plan will 
be mandatory as procurement plan to all P1 and donor funded programs and projects.   
 
District Poverty Monitoring and Evaluation Analysis System (DPMAS) Guidelines was 
developed and DPMAS Software was modified, updated and handed over to MLD for 
implementation. Installation of software in 71 DDCs was completed and 150 DDC staffs were 
trained in last financial year. Circulation has been made to submit DPMAS report within October 
15, 2011. This software will be linked with PMAS and PPIS software .Once the linked 
established online monitoring will be possible.  
 
Poverty Monitoring and Evaluation System (PMAS) Software, sectoral central level monitoring 
software is being developing to monitor the sectoral indicators. This software will be linked with 
DPMAS at district level and PPIS at national level. 
 
Project Performance Information System (PPIS) Software, a national level software  is being 
developing and  in almost final  stage. This software will be linked with PMAS and DPMAS 
system .After the fully operation of these three system at different levels, M&E system will be 
more effective. In the above reforms in M &E related activities, JICA has provided significant 
support to the government agencies, particularly to NPC. 
 
On the spirit of RBME Guidelines, independent or third party evaluation process is underway in 
Karnali Employment Program and Social Security Program. These evaluations are near 
completion and final reports are expected by December, 2011. In this fiscal year at least five 
selected more programs/projects will be evaluated through this mechanism. Special and regular 
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monitoring mechanism has been developed for large, high priority and public concern projects 
and will be continued. Regular field visit will be conducted to make it more effective. 
 
Emphasis has been given to conduct National Development Action Committee (NDAC) and 
Ministerial Development Action Committee (MDAC) meeting regularly and will be continued in 
future.  
 
More than 60 officers working in M&E field of different line ministries and projects were trained 
within past financial year. 
 
Paris Declaration Evaluation II (2010) reflections on MfDR in Nepal 
 
“Nepal has achieved the 2010 target score of B for its result-oriented framework, an 
improvement from the 2007 results of C, and partially meeting the 2010 target of A or B. The 
national development strategy (NDS) of Nepal incorporates a monitoring and evaluation (M&E) 
framework to track progress.  The M&E framework sets out clear institutional responsibilities 
and coordination for the most part, and is supported by a strong and comprehensive data 
collection system. However, only 25% of indicators have baseline data, and the main data 
sources have inadequate frequencies. Stakeholder access to public expenditure data and 
information on the NDS is provided through a variety of dissemination process. 
 
The National Planning Commission is the central coordination agency for the overall monitoring 
of the periodic plans. Planning/Monitoring & Evaluation Divisions of sector ministries are 
responsible for monitoring at sectoral level.  All sector ministries are preparing results-based 
frameworks for the NDS . Outcome and impact level indicators of the NDS contribute to the 
Millennium Development Goals. Most of the MDG targets are included in the NDS. In regard to 
Coordinated Country-Level Monitoring and Evaluation, institutional responsibilities and 
coordination are mostly clearly explained and understood. The M&E framework tracks input, 
output, and outcome indicators for each activity under each sector, and line ministries and 
policymakers use M&E reports in order to inform policy formulation”. 
 
3.5   Mutual Accountability  
 
Effective accountability mechanisms are essential for aid to be effective. Donors and partner 
country governments should be accountable to their respective publics and to each other for their 
commitments on aid effectiveness. 
 
This is one of the areas in PD that interprets vaguely in terms of its implementation. In Nepal, 
mutual accountability mechanisms have so far been limited to SWAP or PBA sectors and at the 
national level through the Nepal Portfolio Performance Review process (NPPR). However, 
NPPR has so far been focused on a few national management issues, and has been criticised as 
limited to few DP’s active participation. GoN is proposing to open the current NPPR cycle to 
other DPs and to include some strong components on mutual accountability/aid effectiveness and 
on development results, in addition to the usual four management issues (PFM, HR, procurement 
and MfDR). The intention of the Government is partnership and NPPR mechanism also 
envisages the same when government took its leadership some years back. As the nature of this 
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theme has longer term perspective, NPPR mechanism is trying its best to focus on shorter term, 
measurable and doable actions, probably within a year, to identify and implement them to help to 
achieve broader development objectives and effectiveness in the long run. 
 
PD Evaluation II (2010) reflection on Mutual Accountability 
 
“Nepal was assessed to have functional mutual accountability mechanisms in 2010, improving 
the situation from 2007 where there were no mechanisms and therefore meeting the target. A 
Local Donors Meeting held regularly at Ministry of Finance is one notable mechanism. 
Moreover, there have been mutual assessments of progress through the Nepal Portfolio 
Performance Review exercise, which initially focused on four donors but is now being expanded. 
Despite this, a National Action Plan on aid effectiveness has not yet been fully endorsed due to 
political transition, and there is no mechanism to regularly follow-up on commitments made in 
the draft plan. With regard to specific donors, periodic joint reviews and assessments of the 
Asian Development Bank funded projects are being conducted annually. Line ministries also 
host periodic joint reviews with respect to World Bank projects. Health and Education SWAps 
conduct mutual assessments of progress through Joint Assessment Reviews” 

 
4. Major Challenges in Key Areas 
 
Over the years, Nepal is implementing various projects/programs through donor’s support. Nepal 
has achieved significant progress in conflict periods through its pragmatic approach of 
implementation. However, there are various issues that come across that hinder the smooth and 
expected implementation status of the projects/program in Nepal. DPs time and again suggest 
government to improve the scenario. Government itself is keen to have reform in various key 
areas where portfolio performance matters. These are some of the challenges in each key area: 

 
4.1  Challenges in Public Financial Management 
 
It has been noted in Nepal that despite the various legislative frameworks in place, effective 
implementation and monitoring of those frameworks is weak. Capacity constraint is not an 
exception in this area also like in many areas in Nepal. There are constraints,  
 

1. Budget execution follows elaborate and complex processes, and monitoring of the 
implementation process is weak. The pace of expenditure is uneven, with 60 percent 
of spending taking place in the last two months, especially in the development 
budget. Simplifying procedures to start implementing development projects after the 
budget is approved, and initiating project related procurement processes soon after the 
budget is agreed, would significantly reduce the delay and the uneven pace of 
spending. 
 

2. The current accounting system face challenges to provide a fair, accurate and timely 
picture of public finances. This requires extending the coverage of the budget and 
accounts, making accounting methodology consistent with the GFS, and bringing 
forward the submission of annual financial statements. As a support to the plans to 
move to cash-based IPSAS, the report recommends preparing a census of all entities 
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in the general government and extending the coverage to these entities, designing a 
comprehensive chart of accounts (COA), a review of accounting methodology, 
consolidation of monthly accounts, and ensuring that the accounting system is 
standardized across all levels of the government. 

 
3. Internal audit (IA) system, as a part of compliance and control is largely ineffective. 

IA is entrusted to the District Treasury Offices (DTO), where due to lack of proper 
mandate and skills, it has become ineffective.  

 
4. Though improving, final auditing system has time and quality issues which needs to 

be addressed. Moreover, there has been some management issues observed 
particularly due to the long time vacancy of Auditor General.   

 
5. Trainings across the PFM system are inadequate.  

 
6. Understanding level of PEFA and PFM system is very weak among the stakeholders.  

 
 

4.2  Challenges in Public Procurement   
 

Though significant improvements are seen recently in public procurement reform, particularly in 
e-bidding, Nepal procurement system requires a bigger push to improve in many areas of 
intervention. There are some of the major challenges, such as:  
 

1. Lack of human resources: PPMO is a newer institution in government. It is constrained 
from tapping talents and training its own people and stakeholders about the system and 
procedures. Retention of human resources is another challenge in PPMO. 
 

2. Rolling over of e-GP system: The development, operation and maintain of e-GP system is 
challenging job. So development operation and maintenance of competitive bidding system is 
a challenge in existing situation.  

 
3. Motivation: Though it is a common challenge in civil service, due to its nature, working in 

PPMO is less motivational for the staff. 
 

4. Inadequate Monitoring: To make sustain the reform there should regular backup, training 
and monitoring. This is observed due to lack of trained staff and fully establishes system in 
place. 

 
4.3 Challenges in Human Resources Management 
 
Civil service reform is a slow and complex topic in Nepal over the years. Governments time and 
again exerted its efforts to improve the situation. However, due to various reasons, particularly 
the political transition, this area is somehow neglected in terms of improvement. In the context of 
project management, strong project unit is an issue which is connected with untimely transfer, 
replacement, overlapping, and handover. Incentive is another issue which has forced the 
government to hire expensive consultants and also it threatens the sustainability. Capacity 
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development is another area which needs intervention. In short, the followings are the major 
challenges in HR: 

 
1. Inadequate training in civil service, particularly at the project level. 
 
2. Low incentive to work in civil service, due to uncertain career predictability. 

 
3. Frequent and untimely transfer of some of the projects staff, particularly project 

managers. Though it is reducing in number recently. It is not consistent across the 
sectors/agencies. 

 
4. PIS Data base system is suffered due to lack of network availability, particularly 

outside Singh Durbar. 
 

5. Human resources plan is always an issue but still slow in progress.  
 

6. Management audit is ineffective. 
 

 4.4 Challenges in Managing for Development Results 
 
MfDR is a process of change in development sphere, particularly to attain effectiveness of public 
fund. In Nepal, this is relatively a newer approach. Some of the donors have been adopting over 
the years this practice in their supported projects. Roll over to the government system is still a 
challenge due to capacity constraints and systemic reform in the result area. Government of 
Nepal has shown its commitment to move towards the result approach through various ways. 
However, effectiveness of these efforts is minimal. Below are some the major challenges facing 
by MfDR process in Nepal:  

 
1. Linking of annual plans with allocation supported by results of the previous year is 

not fully practiced in the budgeting. 
 
2. Though MTEF is being practiced, quality of prioritization process is still in question. 

 
3. Result based monitoring and evaluation is still not fully in practices, though software 

installment in districts and training is being done. 
 

4. Result based budgeting is still not started as systematic way. 
 

5. Awareness is weak among the public offices regarding the results approach. 
 

6. Few staffs are trained in MfDR and in particular in result based budgeting and 
monitoring. 

 
7. Sectoral ministries has not yet adopted sectoral business plan which incorporates 

results framework. 
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8. Most of the M&E units established in the ministries are under resourced, under-
staffed or low retention of staff also, with low profile. 

 
9. M&E section is still in low priority in the government agencies. 

 
4.5 Challenges in Mutual Accountability 
 
Effectiveness is achieved through joint efforts of government and donors. Within the 
government, all national actors should be brought on board to achieve higher level of outputs and 
outcomes from resources invested. Donor money is not an exception. Public, private and civil 
society, regulatory agencies, local bodies all is equally important in this endeavor. Still there is 
lack of understanding of the role of various actors in reviewing and assessment of the 
effectiveness. Donors are used to ask government to accomplish certain reform actions but 
leaving some important task unattended in their part also. Government is used to defend with 
DPs that they are commitment and doing at the utmost. This situation is not matched each other 
over the many years. Now, it has been realized that unless partnership approach prevail, results 
will not be achieved as expected. Aid predictability, use of country system, reduction of PIUs 
and joint approaches are some of the area that DPs are expected to cooperate with the 
government with the higher level of reform commitment on the part of government. 
 
 
5. Way Forward 
 
5.1 Public Financial Management 

 
1. Communication strategy to raise awareness of PFM/PEFA in order to own it and 

implement PEFA recommendations effectively. 
 

2. Make budget execution smooth by simplifying procedural matters in PFM, such as 
authorization, procurement plan, annual program approval, contract timing and timely 
reporting. 

 
3. Make Internal Audit system effective with trained staff and clear Manual.  

 
4. Improve auditing by time and quality by introducing risk based performance audit 

manual and updating existing performance audit guidelines. 
 

5. Increase number of trainings in various areas of public financial management and 
continue with planned schedule. 
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5.2 Public Procurement 
 

1. Rollover e-GP system in public entities started. E- Submission in some sectors 
initiated. 
 

2. Capacity development of PPMO Staff as well as Public entities on various aspects of 
public procurement – concept, system, processes.  

 
3. Introduction of effective monitoring system in procurement based on OECD/DAC 

benchmarking.  
 

4. Reward Best Practices in public procurement.  
 

5. Motivate staff working in Public Procurement in civil service. 
 
5.3     Human Resources Management 

 
1. Conduct needs assessment for “Training for All” concepts. 

 
2. Complete and approve the Human Resources Plan. 

 
3. Improve promotion system in civil service with a view to predict the career.  

 
4. Continue and improve the Performance based Incentive system, introduce in few 

projects. MOGA take leadership in providing training in its technicalities, particularly 
in indicator designing. 

 
5. Transfer Guidelines continue to implement in ministries and monitor it through 

management audit. Make line agencies more accountable in compliance of their own 
transfer guidelines. 

 
6. Carry out more management audit in development projects and share its findings 

widely. Improve the technical competency in conducting management audit to 
improve its quality.  

 
7. Complete PIS entry and start analysis from various point of view of civil service 

management.  
 

5.4 Managing for Development Results 
 

1. Continue and enhance awareness in MfDR in government agencies through increased 
number of trainings. 

 
2. Implement Result based budgeting fully in few public agencies. 
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3. Adoption of business plan with sector result framework by the sectoral agencies and 

continue preparation of such plan in other agencies 
 

4. Implement fully and monitor the implementation of result based monitoring 
guidelines networking with DPMAS, PMAS and PPIS. 

 
5. Fully resourced M& E unit in each agencies and assign staff. Find the ways to retain 

them. 
 

6. Complete Independent evaluation in three projects. 
 

7. Ensure regularity of meetings of NDAC and MDAC. 
 

8. Mandatory provision of M & E plan for all public sector agencies 
 

 
5.5 Mutual Accountability 

 
1. DPs will provide information of Aid data, particularly of actual disbursement and 

planned disbursement of the next three years. 
 

2. DPs will provide data on actual and planned disbursement for current fiscal year to 
ensure predictability 

 
3. There will be data of aid on budget. 

 
4. Status of PIUs reduction will be monitored. 
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Part - II 
 

Implementation Status of NPPR 2010 Action Plan 

 

Nepal portfolio performance review meeting 2010 was organized on 9-10 September 2010 in 
Kathmandu with the spirit of continuing reforms in several common issues of portfolio 
management and ultimately better result in development activities in the donor funded projects. 
The following four key areas were recognized as theme and few actions were discussed and 
approved by the cabinet for implementation. These areas were: 
 

I. Improving Human Resources Management 
II. Improving Public Financial Management 

III. Reforms  in Public procurement  
IV. Improving Result-based  monitoring and evaluation  System 

 
To achieve concrete results from these areas, eighteen actions were prepared in a matrix with 
measurable indicators, specific timeline, responsible agencies and targeted dates. This Action 
Plan was approved by Cabinet. Champions from concerned agencies were assigned to pursue the 
implementation of eighteen actions within these four key areas. Ministry of Finance issued a 
commitment paper which define the role, modalities monitoring and review mechanism. 
Ministry of Finance organized four review meetings with related government agencies and all 
development partners, which show the status of progress for achieving targeted results. 
 
The overall progress of NPPR - 2010 action plan implementation has been found satisfactory. 
Out of eighteen key actions, five actions have been complied. Twelve actions are work-in-
progress. Out of which, few actions are delayed in implementation against the target dates. One 
action is due. After all it has been observed that additional effort is required for effective 
implementation of reform actions. In terms of target dates and delayed progress, it is also 
observed that we need to be realistic in setting the target dates. 
 
Following is the overall sectoral scenario of progress under each of the key actions where 
progress has been rated as satisfactory, moderately satisfactory and unsatisfactory. 
 
Improving  Human Resource Management  
 
Ministry of General Administration has led these key areas with four actions, of which, all 
actions are work in progress with significant progress in some of the actions. The progress has 
been seen as moderately satisfactory. The dominant issue under this area was PIS data entry of 
various vacancy and grade. Significant progress is made in data entry though analysis part is still 
progressing. Similarly, preparing transfer guideline, performance based incentive system and 
human resource development plan were some areas of reform actions. Ministry  of General 
Administration  has prepared five line agency’s transfer guidelines, among them are Ministry of 



 24 

Education, Ministry of Health and Population, Ministry of Environment, Ministry of Information 
and communication and transfer guideline of more five ministries  are preparing soon. Ministry 
of General Administration /Department of Civil Personal Record has completed 78.44 percent by 
entering data into PIS. Ministry of General Administration has also disseminated management 
audit report of selected ten donor funded development project. This has also been put in the 
Ministry’s website. This year Performance based incentive plan is being implemented few 
government agencies, they are Revenue Offices, Office of Auditor General, Mid Hill Highway, 
Civil Service Records Office and CIAA. Few other offices such as District Treasury Comptroller 
Office, Office of the Prime Minister and Minister Council and Attorney General Office are in the 
process of implementing this plan. Ministry of General Administration has received the draft 
report Human Resource Development Plan from consultant. MOGA has requested all ministries 
for their comments. 
 
Improving Public Financial Management 
 
Financial Comptroller General Office has led this key action with seven actions, of which two 
actions are complied, four actions are work in progress, and one action is due. The progress 
has been seen moderately satisfactory.  One of the main issue was to develop and adopt 
transparent and efficient criteria for placement of accounting staff particularly in donor funded 
development projects. This action has been fully complied and now there is no vacant position in 
any project office. FCGO has adopted a policy of fulfilling required/ demand of project account 
staffs without delay; as a result reimbursement status has been fully updated and reconciled. 
Following the letter of authorization from Ministry of Finance, FCGO has circular twelve remote 
districts offices to discontinue the system of allowing four months extra period. Another issue 
was training. FCGO has planned to provide basic training on accounting including 
reimbursement, preparation of project account to all accounts staff prior to deployment in 
development projects and conduct a refresher training program. Among these training financial 
management reporting (FMR) was conducted by Revenue Administration Training Centre. 
Orientation and refresher programs have been planned in the current fiscal year. Similarly 
another action was regarding the role of FCGO in decision making on account staffs positions   
and participation in different phases of project cycle. Some progress has been made in this 
action. Implementation of decision making is being started and a request has been sent to the 
chief secretary by FCG for its full compliance. Now FCGO is invited to attend signing ceremony 
of the development projects. Mainstreaming of FCGO fully on project cycle particularly in 
project design, appraisal, negotiation, financial monitoring and evaluation is progressing steadily. 
Similarly on Risk based Financial Audit Manual guidelines, they are prepared and submitted to 
OAG for approval and it will be piloting in five development partner funded projects. Likewise 
five member’s team is formed and work is continuing to analysis the gap in order to review and 
update the existing performance Audit Guidelines.   
 
Reform in Public Procurement 
 
Public Procurement Management Office (PPMO) has led this key area with four key actions, of 
which two actions are complied, and remaining two are work in progress. The overall 
progress has seen as satisfactory. One key issue was to review the law, monitor the practices and 
identify the reasons to promote compliance in public procurement law. Regarding this action, 
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draft bill has been submitted to parliament for amendment in procurement Act 2063. Public 
Procurement Regulation has been amended on 30 May 2011 by Cabinet. Similarly to develop 
capacity on public procurement, nineteen TOT program for persons/institutions from 
government institutions and one each from Nepal Administrative Staff College and Contractor’s 
Association is completed. Ten training and twenty awareness programs has been held. New   
organizational structure has been approved. PPMO launched website www.gepson.gov.np for e-
bidding for fair and competitive bidding. One consultant firm is working for further work in e-
GP. Recruiting a consulting firm to upgrade   the software is in progress. Currently seven 
agencies are practicing e-bidding system – Department of Road, DOLIDAR, Malamchi Board, 
DOI, DOH, Department of Water Induced disastrous prevention and Department of Urban 
Development. 
 
Improving Result-based Monitoring and Evaluation System 
 
National Planning Commission (NPC) has led this area with three key actions, of which, one 
action is complied and other two are work-in-progress. The progress has been seen as 
moderately satisfactory. This was a coordinated job to be done with line ministries. One of the 
main issues was to follow RBME guidelines fully in all P1 donor funded projects. Now NPC has 
approved RBME guidelines on 21 July 2010 and is being implemented in all P1/donor funded 
projects. Similarly DPMAS software is completed and handed over to MLD for implementation. 
Total 142 staff has been trained to implement DPMAS software. Action of four monthly and 
yearly monitoring reports generating process is delayed with some progress.  Another action was 
third party evaluation reports of at least five programs or projects. This task is also delayed 
although third party evaluation for Karnali Rojgar Karyakram and Samajik Surakshya 
Karyakarm is near completion. Similarly 130 government officers from different ministries have 
been trained to RBME system and NPC has circulated all line ministries to assign of at least one 
officer for monitoring donor funded P1 projects. Another task was implementation of Result 
Based Budgeting in two agencies - Department of Transport Management and Traffic 
Management Office. It is not implemented fully. Business plan of thirteen government agencies 
is prepared and NPC is following up whether these plans have been formally adopted by line 
agencies.  

 

  
                                                  
  

http://www.gepson.gov.np/�
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NOTES 
  (i) The fiscal year (FY) of the Government ends on 15 July. 
  (ii) In this report, “$” refers to US dollars. 
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EXECUTIVE SUMMARY 
 
  
1. The 2011 Nepal Country Portfolio Review Mission (CPRM) will be conducted from 15 to 
16 November 2011 followed by the Nepal Portfolio Performance Review (NPPR) jointly 
conducted by the Government through the Ministry of Finance (MOF) together with the Asian 
Development Bank (ADB), the Department for International Development of United Kingdom 
(DFID), Japan International Cooperation Agency (JICA) and the World Bank from 17 to 18 
November 2011. European Union, Embassy of Norway and United Nation Coordination Team 
will also join the NPPR in 2011. The Nepal Resident Mission (NRM) of ADB is responsible for 
both the CPRM and the NPPR. In order to align with the governments' fiscal year, the portfolio 
performance assessment will be carried for the period from January 2010 to June 2011 with 
detailed portfolio review for 2010 and only key indicators analysis for the first half of 2011. The 
annual CPRM aims to (i) assess portfolio performance in terms of key portfolio indicators and 
development achievements for the period of January 2010 to June 2011; (ii) review thoroughly 
the status of all projects/programs implementation with the concerned line ministries; and (iii) 
discuss sector issues and revisit sector results frameworks and monitoring matrix in view of the 
new ADB guidelines on Preparing Results Frameworks and Monitoring Results: Country and 
Sector Results (March 2010). 
   
2. The key areas to be discussed in the 2011 NPPR are: (i) human resource management; 
(ii) public procurement; (iii) public financial management; (iv) managing for development results; 
and (v) mutual accountability. The Government will prepare its own thematic paper and each 
participating development partner will contribute a background paper on the overall portfolio 
performance assessment against their investments in Nepal.  
 
3. ADB began lending to Nepal in 1969. ADB’s cumulative assistance to Nepal by the end 
of 2010 amounted to $3.26 billion comprising, 119 sovereign loans from ADF amounting to 
$2.58 billion, one sovereign loan from OCR  amounting to $2.0 million, 22 grants amounting to 
$603.25 million of ADF along with five non-sovereign loans totaling $49.5 million. Nepal portfolio 
of ADF loans and grants as of 30 June 2011 comprised 15 loans and 24 grants with a net 
amount of $1.24 billion. Loan 2008: Community Based Water Supply and Sanitation Sector 
Project wwas financially closed in the second quarter of 2011.  
 
4. In 2010 Nepal portfolio was able to achieve (i) $133.6 million (100% against the target) 
in contract award and $111.4 (96% against the target) in disbursement; (ii) contract award ratio 
of 17.1% and disbursement ratio of 14.4%; (iii) $30.8 million in net resource transfer; and (iv) no 
project at risk. The financial performance of 2010 declined in absolute amount, compared to 
2009, as in 2009 the contract award and disbursement achievements were 142% (annual target 
of $232.4 million) and 171% ($199.5 million) respectively of the projected annual targets. It is to 
be noted that in 2009 the significant contributions were through program loans and grants — 
Loan 2277: Education Sector Cluster Program I, Grant 0160: Education Sector Cluster Program 
III and Grant 0118: Governance Support program.  
 
5. There has been a slight improvement in both the average time for projects to be signed 
after approval and to be declared effectiveness after signing, owing to relatively better political 
environment, close follow-up with the Government and less strict covenants for declaring 
effectiveness of projects. However, the start up compliance rate is still an issue in Nepal 
portfolio. It is found that the average time taken by projects to achieve 25% contract award and 
10% disbursement for the ongoing loans and grants are 4.0 years and 2.9 years, respectively, 
as of 31 December 2010. 



  

 
6. Although all 38 loan and grant projects were rated satisfactory in impact and outcome 
parameter,  five loans - Loan 2102: Community Managed Irrigated Agriculture Sector Project, 
Loan 2143: Gender Equity and Empower of Women Project; Loan 2111: Skills for Employment, 
Loan 1820: Melamchi Water Supply Project, and Loan 1966: Urban and Environmental 
Improvement Project -  were flagged as having implementation delays with partly satisfactory 
rating in the Project Performance Report (PPR) as of 31 December 2010. Similarly, two grants 
(Grant 0099: SASEC Information Highway Project and Grant 0106: Information and 
Communication Technology Development Project) had experienced substantial delays in 
awarding contracts and achieving disbursements as against the elapsed grant period.  
 
7.  One of the serious concerns for the portfolio is the increasing number of late 
submissions of the audited project accounts/agency financial statements (APA/AFS) by 
projects. The projects with late submission of APAs/AFS increased significantly to 70.6% in 
2010 compared to 36.8% in 2009. However, due to close follow-up with respective projects and 
Office of Auditor General, the performance in 2011 has improved, and 67% of APAs/AFS were 
submitted before the deadline in 2011. However, quality of APAs/AFS still needs to be 
substantially improved.  
 
8. The portfolio’s financial targets for 2011 for contract awards and disbursements are the 
highest in NRM history. The contract award target for 2011 is $246.5 million, which is 85% 
higher than the 2010 target. The disbursement target for the year is $215.5 million, which is 
86% higher than the 2010 target. As of 30 June 2011, the contract award and disbursement 
achievements are 18% and 16%, respectively, of the annual target, due to the delay in a 
tranche released under Grant 0118: Governance Support Program. However, the performance 
has been improving rapidly, and it is projected for both contract award and disbursement to 
achieve around 90% against the annual target by the end of 2011.  
 
9. Although the project implementation has been gradually improving since the end of the 
decade-long civil conflict in April 2006, the project implementation has been slow due to ongoing 
political stalemate and deteriorating law and order situation particularly in terai districts. NRM's 
assessment on the impact of the country's overall security situation on the portfolio at the end of 
June 2011 revealed relatively conducive project implementation environment. Only two Projects 
(Loan 2143: Gender Equality and Empowerment of Women Project, and Loan 1820: Melamchi 
Water Supply Project) indicated to have been affected moderately.  
 
10. Despite the continued improvement observed in the portfolio performance in Nepal in 
recent years, the systemic and overall project implementation and portfolio management issues 
relating to (i) quality at entry; (ii) human resources; (iii) public financial management; and (iv) 
public procurement continue to constrain the portfolio. Hence, it is vital that to work with the 
Government and other key development partners through the NPPR to resolve the issues 
gradually in order to sustain the improved portfolio performance and reach its full potential in 
Nepal.  
 
 



I. INTRODUCTION 
 

11. The 2011 Nepal Country Portfolio Review Mission (CPRM) will be conducted from 15 to 
16 November 2011 to provide feedback to the Nepal Portfolio Performance Review (NPPR) 
jointly conducted by the Government through the Ministry of Finance (MOF) together with the 
Asian Development Bank (ADB), the Department for International Development of United 
Kingdom (DFID), Japan International Cooperation Agency (JICA) and the World Bank1. 2011 
NPPR will be held from 17 to 18 November 2011. The Nepal Resident Mission (NRM) of ADB is 
responsible for both the annual CPRM and the NPPR. The annual CPRM will aim to (i) assess 
portfolio performance in terms of key portfolio indicators and development achievements for the 
period of January 2010 to June 20112

 

; (ii) review thoroughly the status of all projects/programs 
implementation with the concerned line ministries; and (iii) revisit sector results frameworks and 
monitoring matrix in view of the new ADB guidelines on Preparing Results Frameworks and 
Monitoring Results: Country and Sector Results (March 2010). 

12.  Although the progress has been made in key portfolio indicators in recent years, the 
portfolio performance of Nepal still lags behind in ADB wide averages and other comparators. 
Improvement of portfolio performance is critical for Nepal to deliver its development strategies. It 
plays a key role in reducing poverty through improved delivery of services. Further, portfolio 
performance is also one of five key factors that collectively determine the amount of 
concessional Asian Development Fund (ADF) resources for Nepal under ADB’s performance 
based allocation system.3

 

 Despite the improvements, the systemic portfolio issues such as 
frequent extensions due to common start-up delays, inefficient and ineffective human resource 
management, weak public procurement and public financial management system, and weak 
monitoring and evaluation system, continue to constrain project implementation and portfolio 
performance. A stronger commitment is warranted for improving portfolio performance in a more 
systematic way focusing on quality at entry and start-up performance and close monitoring of 
project/program performance so that the key indicators continue to improve. 

13. In August 2011, the Government and the core development partners reviewed the 
progress in implementation of the action plan developed in the 2010 NPPR, and they will make 
its final assessment during the 2011 NPPR scheduled on 17 and 18 November. The key areas 
to be discussed in the 2011 NPPR are: (i) human resource management; (ii) public 
procurement; (iii) public financial management; (iv) managing for development results; and (v) 
mutual accountability. The Government will prepare its own thematic paper and each 
participating development partner will contribute a background paper on the overall portfolio 
performance assessment against their investments in Nepal.  
 

II.  PORTFOLIO PERFORMANCE OVERVIEW 
  
14. ADB began lending to Nepal in 1969. ADB’s cumulative assistance to Nepal by the end 
of 2010 amounted to $3.26 billion comprising, 119 sovereign loans from ADF amounting to 
$2.58 billion, one sovereign loan from OCR  amounting to $2.0 million, 22 grants amounting to 

                                                
1 The first joint Government/ADB/JBIC/WB NPPR was carried out in August 2001. DFID joined the NPPR in 2007. 

European Union, Embassy of Norway and United Nation Coordination Team will also join the NPPR in 2011. The 
Government continues to invite other Development Partners to join the NPPR. 

2 While a detailed review will be done for the period January to December 2010 operations, the performance 
assessment for the period January to June 2010 will be assessed based on key portfolio indicators of ADF loans 
and grants investments only.   

3  The key factors are: (i) economic management; (ii) structural policies; (iii) policies for social inclusion/equity; (iv) 
public sector management and institutions; and (v) portfolio management. 



 2 
 

$603.25 million of ADF along with five non-sovereign loans totaling $49.5 million. At the year 
end, the net ADF loan and grant amounted to $1.230 billion for 38 loans and grants (16 loans 
amounting to $627.17 million and 22 investment grants amounting to $603.25 million). Sectoral 
distribution of the ongoing investment portfolio as of 31 December 2010 is shown in Table 1.  
 

No. of No. of
Sector $ mn % Loans/Grants Projects
Agriculture & Natural Resources 236.8 19.2 8 7
Education 125.7 10.2 5 3
Energy 65.8 5.4 2 2
Finance 81.1 6.6 3 2
Public Sector Management 106.3 8.6 1 0
Transport & Communications 249.6 20.3 10 10
Water Supply and Other Municipal Infrastructure Services 314.1 25.5 6 6
Multisector 51.0 4.1 3 3

Total 1,230.4 100.0 38 33
Source: Loan Financial Information System (LFIS) and Grant Financial Information System (GFIS)

Table 1: Sectoral Distribution of Ongoing Public Sector Portfolio
(as of 31 December 2010)

Net Loan Amount

 
A. 2010 Portfolio Performance4

 
 

15. Key indicators of portfolio performance (inclusive of sovereign ADF loans and grants) for 
the last three years are presented in Table 2.The details are in Annex 1. Compared to Year 
2009, Year 2010 showed that 7 of 20 selected key indicators improved, 11 declined, and 2 
unchanged. The financial performance of 2010 declined compared to 2009, as in 2009 the 
contract award and disbursement achievements were 142% and 171%, respectively, of the 
annual targets. It is be noted that in 2009 the significant contributions were through program 
loans and grants— Loan 2277: Education Sector Cluster Program I, Grant 0160: Education 
Sector Cluster Program III and Grant 0118: Governance Support program. 
 

Table 2: Selected Portfolio Management Indicators 

INDICATORS 2008 2009 2010 Comparison of 2010 
with 2009 

A. Start –up Compliance     
1. Average Time: Approval to Signing(months 3.8  ) 4.1 3.9 Improved 
2. Average Time: Signing to Effectiveness(months 5.3 ) 4.3 3.2 Improved 
3. Loans/Grants that Became Effective more than 90 days 
after signing (%) 

58.6 50.0 36.8 Improved 

4. Average Time: 25%  Contract Award Achievement after 
Approval (years) 

3.6 3.7 4.0 Declined 

5. Average Time: 10%  Disbursement Achievement after 
Approval (years) 

4.1 3.1 2.9 Improved 

     
B. Financial Performance      

1.  Contract/Commitment Achievement ($mn) 145.4 232.4 133.6 Declined 

2.  Contract/Commitment Achievement (w/o 69.2 122.1 103.8 Declined 

                                                
4 Inclusive of sovereign ADF loans and grants. 
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INDICATORS 2008 2009 2010 Comparison of 2010 
with 2009 

Programs($mn) 

3.  Contract/Commitment Ratio (%) 24.2 29.5 17.1 Declined 

4.  Contract/Commitment Ratio (w/o Programs) (%) 10.9 20.9 16.5 Declined 

5.  Disbursement Achievement ($mn) 127.1 199.5 111.4 Declined 
6.  Disbursement Achievement (w/o programs) $mn) 66.5 73.6 81.5 Improved 
7.  Disbursement Ratio (%) 17.8 28.5 14.4 Declined 
8.  Disbursement Ratio (w/o programs)(%) 8.9 15.2 13.1 Declined 
9.  Delay in Submission of APA and AFS(%)     

(a) =< 6 months 13.6 36.8 71 Declined 

(b)6=< 12 months 0.0 0.0 0.0 Unchanged 

(c) > 12 months 0.0 0.0 0.0 Unchanged 
10. Net Resource Transfer5 51.9  ($mn) 119.1 30.8 Declined 
     
C. Portfolio Performance 6      
1. Projects at Risk (%) 6.7 3.0 0.0 Improved 
2. Risk Ratio of Major Issues (% of loans and grants  )     
(a) Project Implementation Delays (%)  23.3 12.5 13.1 Declined 
(b) Significant Disbursement Delays (%) 23.3 25.0 12.5 Improved 
(c) Poor Compliance with Other Major Covenants (%) 10.0 3.1 0 Improved 
     
D. Portfolio Supervision7      

 1. Proactivity Index (%) 66.7 100.0 100.0 Improved 
 2. Staff Intensity (staff-days/Project) 38 32.7 22.1 Declined 
3. Extension of Projects(no.) 9 6 6 Unchanged 
NA: not available; mn= million  
 

a. Start-up Compliance 
 

16. There has been improvement in both the average time for projects to sign after approval 
and declaring effectiveness after signing owing to relatively improved political environment, 
close follow-up with the Government and less strict covenants for declaring effectiveness of 
projects. The agreement for three of the eight loans and grants approved in 2010 were signed 
within three months after approval and the rest have taken more than three months after 
approval. Further, there has been significant improvement in declaring effectiveness after 
signing, as all eight loans and grants approved in 2010 were declared effective within three 
months of approval.  
 
17.  It is also found that the average time taken by projects to achieve 25% contract award 
and 10% disbursement for the ongoing loans and grants are 4.0 years and 2.9 years, 
respectively, as of 31 December 2010. Further details are presented in Annex 2. It was noted 
that as 31 December 2010, the ongoing loans and grants had taken 1.57 years on average to 
award the first contract. Hence, there is a need to focus on quality at entry of projects to improve 
the portfolio performance in Nepal.   

 
 

                                                
5 Inclusive of non-sovereign loans. 
6 In accordance with the ADB’s Project Performance Report 
7 Exclusive of ADF grant projects for proactivity index and staff intensity 



 4 
 

b. Financial Performance 
 

18. Contract Awards:  Key indicators to assess and monitor procurement performance are 
(i) contract awards/commitment ratio 8 and (ii) achievement of contract award/ commitment 
targets (actual vs. projected). The performance in terms of contract award ratio and contract 
award achievement was relatively good in 2010. The contract award ratio of the portfolio with 
program loans and grants in 2010 were 17.1% (whereas it was 29.5% in 2009). The contract 
award ratio (without program loans/grants) was 16.5% in 2010 (whereas it was 20.9% in 2009). 
Figure 1 presents the trend in the contract award ratio of the portfolio since 2000 in comparison 
with ADB wide averages with program loans and grants9

 

. 

19. The total contract award inclusive of program loans and grants were $133.6 million in 
2010. In 2010, 100% of contract award was achieved against the target, whereas 142% was 
achieved in 2009. Further, the improvement of 78% was found in the contract award 
achievement for only project loans and grants ($103.8 million in 2010). The contribution of the 
program loans and grants - Loan 2641: Rural Finance Sector Development Program and Grant 
0059: Rural Finance Sector Development Program to the total contract award achievement was  
28% in 2010 (compared to 47% in 2009)  - The project loans and grants with significant contract 
award contribution in 2010 were Loan 2587: Energy Access and Efficiency Improvement Project 
($14.3 million), Loan 2008: Community Based Water Supply and Sanitation Sector Project ($9.8 
million); and Loan 2092: Decentralized Rural Infrastructure and Livelihood Project ($9.7 million). 
The details of the contract award performance of each project in terms of cumulative and annual 
achievement is in Annex 3A. Figure 2 shows the yearly achievement in contract award with 
and without program loans and grants since 2000 and Table 3 presents the sector wise contract 
award achievement against the projected target. 
 

                                                
8  Contract Award/Commitment Ratio is defined as the ratio of contract awarded/actual commitment during the year 

over the value available for contract awards/commitment at the beginning of the year. The value of the 
contracts/commitments to be awarded/committed under newly approved loans and grants during the period is/will 
be added to the opening balance of the value available for contract/commitment awards. 

9  ADB wide averages are for only loans. The data has not been available on grants in ADB. However, the ratios of 
the portfolio presented in this report was calculated by NRM, including both loans and grants, and was compared 
with ADB wide averages of loans for each year. 
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Table 3: Contract Award Achieved by Sector (US $ in millions) 

(as of 31 December 2010) 
    2008       2009       2010   

Sector Proj.a Act. %   Proj.a Act. %   Proj.a Act. % 
Agriculture and Natural 
Resources 75.0 68.1 90.8  27.1 26.4 97.4  35.1 31.8 90.7 
Education 39.2 34.7 88.5  13.0 57.2 439.6  6.2 6.5 104.9 
Energy 1.91 2.1 109.4  - - -  0.0 14.3 - 
Finance 5.93 0.01 -  0.80 0.49 61.5  0.5 37.28 7456.4 
Public Sector Management - - -  20.0 65.0 325.0  41.3 0.0 0.0 
Transport and ICT 9.2 18.7 203.8  33.9 17.4 51.2  12.0 3.2 26.8 
 
Water and Other 
Municipal 
Infrastructure and 
Services 16.4 14.3 87.2  68.9 64.4 93.5  23.0 31.6 137.3 

Multisector 10.6 7.5 70.7  - 1.6 -  15.3 9.0 58.5 
  158.2 145.4 91.9   163.6 232.4 142.0   133.3 133.6 100.3 

Proj. = Projected; Act. = Actual,   a   Full year projection. 
Sources:  LFIS GFIS, PPR  

 
20. Disbursement: Like contact award, the disbursement performance is also assessed and 
monitored by the disbursement ratio and actual vs. projected disbursement. The disbursement 
ratio of the portfolio with program loans and grants in 2010 was 14.4%, compared to 28.5% in 
2009. Likewise, the disbursement ratio without program loans and grants was 13.1% in 2010 
compared to 15.2% in 2009. Figure 3 shows the trend in the disbursements ratio of the portfolio 
against the ADB wide averages 10

 
. 

 

                                                
10 ADB wide averages are for only loans. The data is not available for grants. However, the ratios of the portfolio is 

inclusive of grants and has been compared with  ADB wide averages of loans 
 

Figure 2: Contract Award Achievement: 2000-2010
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21.  The total disbursement inclusive of program loans and grants $111.4 million and the 
achievement in 2010 was only 96% against the projected target compared to 171% 
achievement against the projected target in 2009. The significant high disbursement achieved in 
2009 was through program loans and grants— Loan 2277: Education Sector Cluster Program I, 
Grant 0160: Education Sector Cluster Program III and Grant 0118: Governance Support 
program with contribution of 63% for total achievement. The project/program loans and grants 
with high disbursement contribution in 2010 were from Loan 2008: Community Based Water 
Supply and Sanitation Sector Project ($9.0 million), Grant 0208: Second Rural Finance Sector 
Development Program ($33.6million), Grant 0051: Road Connectivity Sector I Project ($10.9 
million) and Loan 2092: Decentralized Rural Infrastructure and Livelihood Project. The details of 
the disbursement performance of each project in terms of cumulative and annual achievement 
are in Annex 3B. Figure 4 shows the yearly achievement in disbursement with and without 
program loans and grants since 2000 and Table 4 presents the sector wise disbursement 
achievement against the projected target. 
 
 
 
 
 

 

Figure 4:Disbursement Achievement: 2000-2010
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Table 4: Disbursement Achieved by Sector (US$ in millions) 
(as of 31 December 2010) 

    2007       2008       2009   
Sector Proj. Act. %   Proj. Act. %   Proj. Act. % 

Agriculture and Natural 
Resources 71.4 65.4 91.7  26.1 20.4 78.0  23.6 24.7 105.0 
Education 37.2 19.7 53.1  27.7 68.1 245.7  6.8 3.5 51.4 
Energy 7.0 6.2 89.6  - - -  0.0 0.8 - 
Finance 5.0 0.0 0.0  0.9  0.1  11.1  0.4  33.97  9705.4 
Public Sector 
Management - - -  20.0 65.0 325.0  41.3 0.0 0.0 
Transport and ICT 17.6 13.1 74.3  17.0 15.8 93.1  12.6 15.6 124.0 
Water and Other 
Municipal Infrastructure 
and Services 21.5 17.9 83.1  25.2 27.6 109.4  25.0 27.4 109.4 

Multisector 5.7 4.8 84.5  - 2.6 -  6.3 5.4 85.8 
  165.2 127.1 76.9   116.9 199.5 170.6   115.9 111.4 96.1 
Proj. = Projected; Act. = Actual 
Sources:  LFIS, GFIS PPR  

 
22. Net Resource Transfer (NRT): The NRT inclusive of ADF loans and grants and non-
sovereign loans from ADB to Nepal has declined from $119.1 million in 2009 to $30.8 million in 
2010. The NRT started to turn positive from only 2005 after being negative for three consecutive 
years. Figure 5 shows the net resource transfer since 2000. 
 

 
23. Imprest Account Performance11

                                                
11  ADB’s Controller’s Department maintains the imprest account performance of only ADF loan projects, not ADF 

grant projects. Thus, the status is not known. 

: The imprest account turnover ratio for ADF loan 
projects improved to 1.6 in 2010 from 1.47 in 2009, the turnover is high compared to expected 
ADB-wide percentage of 1.5. The Projects that have extremely low turnover ratio are Loan 
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1820: Melamchi Water Supply Project, Loan 2102: Community Managed Irrigated Agriculture 
Sector Project, Loan 2059: Kathmandu Water Supply Sector Development Project, and Loan 
2092: Decentralized Rural Infrastructure and Livelihoods Project. 
 
24. Audit Reports: An overall delay in submission of audited project accounts/agency 
financial statements (APA/AFS) significantly increased in 2010 with 70.6% of projects complying 
late compared to only 36.8% in 2009 as indicated in Table 2. There were 17 loans and grants 
that were due for APA and AFS submission in 2009, and 5 out of the 17 loans and grants 
submitted APA/AFS on time and 12 projects complied late. Those projects that complied late 
submitted their APAs/AFS within one to six months after the due date. Hence, the compliance 
on submission of APAs/AFS on time is considered to be one of the most critical elements in the 
overall portfolio performance. The compliance status of submission of APA/AFS for 2011 
portfolio as of 31 December 2010 is in Annex 4. 
 

c. Portfolio Performance Rating 
 
25. Project Ratings: The project ratings derive from the ADB Project Performance Report 
(PPR) system, which assesses project performance against two major parameters: (i) impact 
and outcome (IO); and (ii) implementation progress (IP). Project performance under each of 
these parameters is rated as: highly satisfactory (HS), satisfactory (S), partly satisfactory (PS), 
and unsatisfactory (US). The details of Project Performance Reports (PPRs) ratings for the 
ongoing loans and grants as of 31 December 2010 are in Annex 5. As of 31 December 2010, 
all 38 projects/programs were rated as satisfactory in IO parameter. Likewise, in IP two projects 
(G0051-Road Connectivity Sector I Project; and Grant 0093: Rural Reconstruction and 
Rehabilitation Sector Development Project) was rated HS, and 36 were rated S. 
 
i. Impact and Outcome: 
 
 (1) 2010: 100% S  
 (2) 2009: 100% S  
 
ii. Implementation Progress: 
 
 (1) 2010:  5% HS, and 95% S  
 (2) 2009:  3% HS, 94% S and 3% PS 
 
26. Projects at Risk: The overall risk ratio for Nepal portfolio has improved in recent years, 
from 10.7% in 2007, 6% in 2008, 3% in 2009 to 0% in 2010. The project at risk indicator is 
crucial for calculating the total allocation of resources Nepal receives from ADB.  
 
27. Implementation Delays: In 2010, the portfolio with implementation delays consisted of 
five loans - Loan 2102: Community Managed Irrigated Agriculture Sector Project, Loan 2143: 
Gender Equity and Empower of Women Project; Loan 2111: Skills for Employment, Loan 1820: 
Melamchi Water Supply Project, and Loan 1966: Urban and Environmental Improvement 
Project - were flagged as having implementation delays with partly satisfactory rating in the PPR 
as of 31 December 2010. 
 
28. Despite all the grant projects being rated as satisfactory in project implementation in the 
PPR, Grant 0099: SASEC Information Highway project and Grant 0106: Information and 
Communication Technology Development Project, had experienced delays in awarding 
contracts and achieving disbursements against the elapsed grant period.  
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Figure 6: Project At Risk

 
 
29. Disbursement Delays: There were two loans and three grants that were flagged as 
having less than 70 percent of actual disbursement against their 2010 projections as of 31 
December 2010. Those loans and grants are Loan 2059: Kathmandu Valley Water Services 
Sector Development Project (6%), Loan 2579: South Asia Tourism Infrastructure Development 
Project (0%), Grant 0063: Commercial Agriculture Development Project (59%), Grant 0065: 
Education Sector Program (64%), and Grant 0099: SASEC Information Highway Project (14%). 
 
30.  Compliance with Key Covenants: As of 31 December 2010, all 38 projects were rated 
as satisfactory in the overall compliance of the covenants. Although Loan 2143: Gender Equality 
and Empowerment Project has been rated as satisfactory in the overall covenant rating, its 
project management related covenants are rated as partly satisfactory due to staffing issues in 
the Project. Loan 1820: Melamchi Water Supply Project was rated as partly satisfactory due to 
inadequate counterpart funding; and Loan 2111: Skills for Employment Project rated partly 
satisfactory due to poor compliance of social covenants. 
 

d.  Portfolio Supervision 
 

31.  Project Supervision: In terms of loan supervision, the proactivity index12

 

 has remained 
unchanged with 100% in 2010 and 2009. Meanwhile ADB staff supervision intensity decreased 
from average of 33 staff-days/projects in 2009 to 22 staff days/projects in 2010.  

32. Savings and Cancellations: A loan saving of $4.5 million was identified under Loan 
1966: Urban and Environment Improvement Project, which was reallocated to the proposed 
2011 investment project - Integrated Urban Development Project.  
 
33. Project/Program Extensions: As of 31 December 2010, 6 projects of the active loan 
and grant portfolio, the same number of projects as 2009 had extended loan and grant closing 
dates. Although the proportion of extended projects in the entire ongoing portfolio at the end of 
2010 remained constant to 2009, the delays in project implementation and inevitable project 

                                                
12 Proactivity index is the % of problem projects changed through upgrading, restructuring, closure, or cancellation during the last 12 

months. 
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extensions have become a major concern in portfolio management. The Projects mentioned in 
para.26 as having implementation delays will likely have extensions in order to accomplish their 
targeted outcomes and outputs.  
 

B. 2010 Technical Assistance (TA) Portfolio Performance 
 
34.  As of 31 December 2010, there were 39 TAs, amounting to $27.3 million. The details are 
presented in Annex 6. The key performance indicators of the TA portfolio are listed in Annex 7. 
The average time from approval to signing has slightly improved to 1.8 months in 2010, 
compared to 2.0 months in 2009, and ADB staff time given to TA supervision has reduced from 
18.0 staff-days/project in 2009 to 15.4 staff-days/project in 2010. The average time from signing 
to fielding of consultants has increased to 7.4 months in 2010, compared to 5.7 months in 2009. 
Hence, close monitoring of the TA performance is also required. The cumulative amount of the 
TA portfolio by sector as of 31 December 2010 is presented in Table 5.   
 

No. of 
Sector $ mn % TAs
Agriculture & Natural Resources 4.760 17.4 4
Education 1.050 3.8 3
Energy 5.183 19.0 7
Finance 1.800 6.6 3
Health, Nutrition & Social Protection 0.200 0.7 1
Industry & Trade - - -
Law, Economic Management & Public Policy 5.700 20.8 11
Transport & Communications 1.650 6.0 3
Water Supply, Sanitation & Other Municipal Infrastructures a  6.779 24.8 6
Multisector 0.225 0.8 1

Total 27.347 100.0 39
Source: Technical Assistance Information System (TAIS)

Revised TA Amount

Table 5: Sectoral Distribution of Active TA Portfolio
(as of 31 December 2010)

 
 
C. 2011 Portfo lio  Performance  Review 
 
35. Overall Portfolio: The portfolio of ADF loans and grants as of 30 June 2011 comprised 
15 loans and 24 grants with a net amount of $1.24 billion.  The details are presented in Annex 
8. Loan 2008: Community Based Water Supply and Sanitation Sector Project was financially 
closed in the second quarter of 2011. As of 30 June 2011, the portfolio has two new entries, 
Grant 0248: Highland Mountain Agribusiness and Livelihood Project and Grant 0252: Capital 
Market and Infrastructure Capacity Support. All 8 projects/programs approved in 2010 have 
been signed and declared effective.  
 
36. Contract Award: The contract award target for 2011 is $246.5 million (85% higher than 
the 2010 target) $155.19 million of which is to be from only project loans and grants. As of 30 
June 2011, the contract award reached $44.6 million (29% against the annual target) with 
contribution from only project loans and grants. The details of contract award achievement for 
each project against the annual projection are in Annex 9A. The overall achievement including 
program loans and grants was 18% due to significant delays in a tranche release under Grant 
0118: Governance Support Program ($41.3 million).  
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37. Disbursement: The disbursement target for 2011 is $215.5 million (86% higher than 
2010 target of $115.8 million) $91.3 million of which is to be from only program loans and 
grants. As of 30 June 2011, the disbursement amounted to $33.2 million for project loans and 
grants only, which is 27% of the annual target. The overall achievement including program loans 
and grants was 16%, also suffering from the delay in the substantial tranche release under 
Grant 0118. Also, it is noted that except for Grant 0051: Road Connectivity Sector I Project and 
Grant 0059: Rural Finance Sector Development Program, all the other projects have achieved 
less than 50% of their annual targets. The details of disbursement achievement for each project 
against the annual projection are in Annex 9B.   
 
38.  Net Resource Transfer: The Net Resource Transfer as of 30 June 2011 is negative 
$9.4 million after a repayment of $43.2 million, including grant projects. NRT has reached 
negative due to low disbursement in the first half of the year. It is likely that the portfolio will 
have positive NRT by end of the year if the disbursement achievement meets the projected 
target of 2011.  
 
39. Portfolio Performance Indicators and Rating: With the implementation of new 
portfolio performance indicators and rating, there is likelihood of more loans and grants being 
considered as “at-risk” projects, it will require extensive monitoring. Projects are rated using five 
performance indicators (i) technical; (ii) procurement; (iii) disbursement; (iv) financial 
management and (v) safeguards, and these indicators have equal weight. The five performance 
indicator ratings are aggregated into a single project rating by generating an average rating 
score for the project. Applying the percentage thresholds only, a project with a total rating score 
greater than or equal to 0.9 is on-track; a project with a total rating score of 0.7–0.89 is a 
potential problem; and a project with a total rating score of less than 0.69 is an actual problem, 
and is ‘at-risk’. The project performance rating of the portfolio which was made by COSO, as of 
30 June 2011 is in Annex 10.  The newly introduced portfolio performance indicators and 
ratings still have to be reviewed for its practicality and improved substantially. 
 
40.  Submission of APA/AFS: There are 15 projects that are due for APA/AFS submission 
for FY2009/10. As of 30 June 2011, ten projects complied on time, four complied late and one 
has not submitted yet. This indicates that there has been significant improvement in compliance 
for submission of APA/AFS for projects. The details are present in Annex 11.  
 
D. Comple tion  Report– Pro jec ts /Programs  and TAs  
 
41. During the period of 2010, Project Completion Reports (PCR) for two loans — Loan 
1811: Corporate & Finance Governance (rated unsatisfactory) and Loan 1755: Small Towns 
Water Supply and Sanitation Sector Project (rated successful) were required and circulated to 
the Board. Further details of PCR results for the closed projects are in Annex 12. Likewise, 
there were five TA Completion Reports (TCRs) circulated to the Board in 2010, out of which 
three was rated successful, one partly successful and one unsuccessful. The list is presented in 
Annex 13. 
 

III. KEY PORTFOLIO PERFORMANCE ISSUES 
 
42.   Although the project implementation has been gradually improving since the end of the 
decade-long civil conflict in April 2006, the project implementation has been slow due to ongoing 
political stalemate and deteriorating law and order situation particularly in terai districts. NRM's 
assessment on the impact of the country's overall security situation on the portfolio at the end of 
June 2011 revealed relatively conducive project implementation environment. Only two Projects 
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(Loan 2143: Gender Equality and Empowerment of Women Project, and Loan 1820: Melamchi 
Water Supply Project) indicated to have been affected moderately.  
 
43. Despite the continued improvement observed in the portfolio performance in Nepal in 
recent years, the systemic and overall project implementation and portfolio management issues, 
relating to (i) quality at entry; (ii) human resources; (iii) public financial management; and (iv) 
public procurement management, continue to constrain the portfolio. Hence, it is vital that to 
work with the Government and other key development partners through the NPPR to resolve 
the issues gradually in order to sustain the improved portfolio performance and reach its full 
potential in Nepal.  

 
A. Quality at Entry 

 
44.  Start-Up Compliance. As noted in this background paper, the Nepal portfolio 
consistently experiences start-up delays, which carry over into a broader implementation delays, 
resulting in inevitable project extensions. Since ADB is increasing its investments in Nepal, with 
increased number of new entries of projects every year, it is vital to improve the quality at entry 
of the projects so that the resources are effectively and efficiently utilized.  In order to reduce 
common start-up delays, the revised project readiness filter to ensure quality at entry was 
extensively discussed during the 2009 NPPR, agreed to utilize the filter on a pilot basis for new 
projects during the first half of 2010, and revisit it during the 2011 NPPR. The implementation of 
the project readiness filter has been random and lacking institutionalization. Hence, the 2011 
NPPR needs to once again streamline the project readiness filter and make necessary 
arrangements to institutionalize the readiness filter in consultation with the Government and in 
line with ADB’s revised business process. 

 
45.   Projects at Risk. The overall risk ratio for Nepal portfolio has improved in recent years, 
from 30% in 2005, 17% in 2006, 10.7% in 2007, 6% in 2008, 3% in 2009 to 0% in 2010. As of 
30 June 2011 three projects are rated actual problem project “at risk,” based on the newly 
introduced criteria, i.e. Grant 0150: Emergency Flood Damage Rehabilitation Project, Grant 
0219: Community Irrigation Project and Grant 0215: Detailed Engineering Study for the Upper 
Seti Hydropower. The Nepal portfolio also consists of potential problem projects (lagging behind 
in implementation), i.e., Loan 2102: Community Managed Irrigated Agriculture Sector Project, 
Loan 2587: Energy Access and Efficiency Improvement Project, Loan 2581: Air Transport 
Capacity Enhancement Project, Loan 2579: South Asia Tourism Infrastructure Development 
Project, Grant 0106: Information and Communication Technology Project and Grant 0093: Rural 
Reconstruction and Rehabilitation Sector Development Project. These Projects require intensive 
monitoring and the concerned EAs and IAs must take proactive initiatives to prevent them from 
falling into “at risk” category. 
 

B. Human Resources 
 

46.  Frequent Transfer of Project Staff. The issue of transfer of project implementation staff 
at the center and district levels without the proper hand over of responsibilities has been a major 
concern that has repeatedly been raised in past NPPRs. Although the Government reiterates 
that the staff transfer has been carried out in accordance with the Civil Service Act, frequent 
changes of key implementing staff have de facto resulted in further implementation delays, 
disruption in project implementation momentum and loss of institutional memory. At the project 
level, it was noted that the project director and project manager for Loan 2111: Skills for 
Employment Project and Loan 2143: Gender Equality and Empowerment of Women Project has 
been changed five times since approval in 2004, and the project director for Grant 0106: 
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Information and Communication Technology Project has been changed five times since its 
approval 2008.  
 
47.  Likewise, the frequent changes of the local development officers in the districts, chief 
executive officers in the municipalities, sectoral district chief and district technical officers and 
associated staff have significantly hampered the implementation of projects such as Loan 2092: 
Decentralized Rural Infrastructure and Livelihood Project, Grant 0093: Rural Reconstruction and 
Rehabilitation Sector Development Project, Loan 2111: Skills for Employment Project and Loan 
1966: Urban and Environment Improvement Project. In the case of Loan 1966: Urban and 
Environment Improvement Project, it is to be noted that most of the  chief executive officers of 
six municipalities have been changed several times with their tenure period being less than 24 
months  
 
48.  Inadequate Staffing. Inadequate staffing is a persistent issue that is adversely 
impacting the performance of projects, especially the ones at the district level.  As a result, the 
existing staffs are overloaded and lack motivation to carry out required activities of the projects. 
It is to be noted that in Loan 2143: Gender Equality and Empowerment of Women Project, 87 of 
a total of 195 positions are vacant and it has substantially affected project implementation. 
Similarly, under Loan 2111: Skills for Employment Project, inadequate staff member of its 
partner implementing agency, Cottage and Small Industry Development Board and Department 
of Cottage Industry, in 20 project districts has hampered project implementation and delivery of 
quality vocational training. Project implementation of Grant 0179: South Asia Tourism 
Infrastructure Development Project and Loan251/Grant0181: Air Transport Capacity Enhance 
Project has also been affected due to many vacant key positions. Hence, a continuous 
commitment from the Government is required to fulfill the vacant positions at the central as well 
as district levels as the increased number of projects is adopting decentralization. 
 

C. Public Financial Management 
 
49.  Audit Effectiveness. As per the loan/grant agreement, certification and submission of 
project account to ADB within the stipulated time (for new ADB projects which were approved 
after 2006, the deadline is within six months from the fiscal year closing) is crucial for sound 
public financial management. As noted in paras. 24 and 40 there has been a serious concern 
about an increase in the delay of submission of project account. While capacity constraints are 
present, reasons for such delays are lack of adequate manpower at the field level, lack of 
orientation on requirement of project account, and poor monitoring and reporting system. 
Further, the quality of the APAs needs to be improved. Hence, it is vital to coordinate with the 
Office of Auditor General, Nepal to improve timeliness and quality of APAs submission.  
 

  D. Procurement Management 
 
50.  Implementation of Public Procurement Act and Regulation. The need to strengthen 
procurement management has been one of the key issues as it influences the quality of 
performance in all aspects of project implementation. Hence, in August 2010, the World Bank 
and ADB jointly conducted the second procurement review mission. These missions assisted 
the government to effectively implement the Public Procurement Act (PPA) and Public 
Procurement Regulations (PPR)–through the strengthened capacity of the Public Procurement 
Monitoring Office (PPMO). While technical and financial support has jointly been provided by 
ADB and the World Bank, focusing on capacity enhancement at PPMO, the Government needs 
to allocate adequate resources, including human resources, to the PPMO for effective and 
efficient delivery of its mandate.  
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51.  Procurement Plan. The lack of adequate procurement plan has been a major concern 
for monitoring the implementation of Projects. Further, there is a lack of institutional capacity 
and designated staff in preparing robust procurement plan. Since, the good procurement 
planning and implementation is critical for successful implementation, there is a need to 
strengthen the capacity of the EAs and IAs in this aspect. Further, the procurements of works, 
goods and services are increasing both at the central and district levels in view of the increased 
portfolio size. Hence, in order to strengthen the procurement planning of the EAs and IAs, NRM 
has undertaken capacity development programs. 
 
52.  Transparency in Procurement. In recent years there has been an indication that risks 
in public procurement, including intimidation and collusion/cartel amongst the bidders in Nepal 
are on the rise both at the central and district levels. Cases have not only been reported in the 
media but also seen when the bidders are blocked from bidding because of intimidation and the 
use of physical force by individuals and groups hired by a few unscrupulous bidders. ADB 
needs to adopt various other mechanisms at the project level such as independent spot 
checking, third party monitoring system and strengthening of procurement review mechanism. 
In this regard spot checking of procurement activities as well as third party monitoring has been 
established for Grant 0150: Emergency Flood Damage Rehabilitation Project. Likewise, OAG, 
Nepal has agreed with the Ministry of Education and development partners to conducting a third 
party monitoring of education Sector-wide Program (SWAP).  

 
IV. NEPAL PORTFOLIO PERFORMANCE REVIEW 

 
53.     2010 NPPR Action Plan. During the NPPR in September 2010, the Government, ADB, 
DFID, JICA, and the World Bank agreed on key actions which are to be accomplished by the 
end of October of 2011 to improve portfolio performance. In August 2011, the Government and 
the core development partners reviewed the progress in implementation of the action plan 
developed in the 2010 NPPR, and they will make its final assessment during the 2011 NPPR 
scheduled on 17 and 18 November 2011. There were eighteen actions that were due for 
compliance in four core areas; (i) human resource management; (ii) public procurement 
management; (iii) public financial management; (iv) result-based monitoring and evaluation for 
development results. Ten of eighteen actions have been complied, one not complied and seven 
in progress.  
 
54.  2011 NPPR. The key areas for technical discussions during the 2011 NPPR are: (i) 
human resource management; (ii) public procurement; (iii) public financial management; (iv) 
managing for development results; and (v) mutual accountability. The main theme of the 2011 
NPPR is Portfolio Management and Aid Effectiveness.  
 
 
  



Annex 1

Indicators Unit

I. Public Sector Loans
A. Country Portfolio

1.  Active Loan and Grant Portfolio No. | $mn 28 | 919.0 32 | 1,133.6 38 | 1,229.5
(a) Project Loans No. | $mn 15 | 493.4 15 | 581.5 14 | 542.1
(b) Program Loans No. | $mn 3 | 93.4 2 | 56.4 2 | 85.1
(c) DFI/Credit Loans No. | $mn 0 | 0 0 | 0 0 | 0
(d) Combined Projects and DFI Loans No. | $mn 0 | 0 0 | 0 0 | 0
(e) Project Grants No. | $mn 7 | 167.4 11 | 261.4 18 | 368.0
(f) Program Grants No. | $mn 3 | 164.8 4 | 234.3 4 | 234.3

2.  Average Age of Active Loan & Grant Portfolio Years 4.3 3.1 2.8
3.  Inactive Loan Portfolio No. | $mn 0 | 0 0 | 0 0 | 0

B. Start-Up Compliance
1.  Loans and Grants Approved During the Year No. | $mn 3 | 139.3 9 | 336.2 11 | 262.5
2.  Loans and Grants Not Yet Signed No. 1 5 5
3.  Loans and Grants Awaiting Effectiveness No. 0 1 4
4.  Average Time from Approval to Signing (Loans and Grants) Months 3.779 4.136 3.900
5.  Average Time from Signing to Effectivity (Loans and Grants) Months 5.294 4.321 3.200

No. | % 17 | 58.6 13 | 50.0 14 | 36.8

C. Financial Performance
1.  Contract/Commitment Achievement (Loans) $mn 64.484 93.975 97.962
2.  Contract/Commitment Achievement (Grants) $mn 78.869 138.391 35.684
3.  Contract/Commitment Ratio (Loans) a % 24.22 29.500 23.89
4.  Disbursement Achievement (Loans) $mn 60.860 73.488 80.142
5.  Disbursement Achievement (Grants) $mn 66.245 126.040 31.257
4.  Disbursement Ratio (Loans) b % 17.80 28.51 17.318
5.  Imprest Fund Turnover Ratio (Loans) c % 1.23 1.47 1.6
6.  Submission of APA and AFS (PC & NC)

(a) =< 6 months No. | % 3 | 13.6 7 | 36.8 12 | 70.6
(b) > 6 =< 12 months No. | % 1 | 5.3 0 | 0.0 0 | 0.0
(c) > 12 months No. | % 1 | 5.3 0 | 0.0 0 | 0.0

7.  Loan Service Payments $mn 63.262 74.5 80.6
8.  Net Resource Transfer $mn 51.900   119.100 30.799   

D. Portfolio Performance (Loans)
1.  Project Ratings

(a) Highly Satisfactory (HS) No. | % 0 | 0.0 0 | 0.0 0 | 0.0
(b) Satisfactory (S) No. | % 19 | 95.0 16 | 94.1 16 | 100.0
(c) Partly Satisfactory (PS) No. | % 1 | 5.0 1 | 5.9 0 | 0.0
(d) Unsatisfactory (U) No. | % 0 | 0.0 0 | 0.0 0 | 0.0

2.  Projects At Risk (no. of loans) No. | % 2 | 6.7 1 | 3.1 0 | 0.0
(a) Problem Projects (combined IP & IO) (PS & U) No. | % 2 | 6.7 1 | 3.1 0 | 0.0
(b) Potential Problem Projects No. | % 0 | 0.0 0 | 0.0 0 | 0.0
(c) Problem Projects

(i)   Implementation Progress (PS & U) No. | % 0 | 0.0 1 | 5.9 0 | 0.0
(ii)  Impact and Outcome (PS & U) No. | % 1 | 5.0 0 | 0.0 0 | 0.0

3.  Risk Ratios of Major Issues d

(a) Project Implementation Delays No. | % 7 | 23.3 5 | 29.4 5 | 31.3
(b) Loan Utilization Delays No. | % 0 | 0.0 0 | 0.0 0 | 0.0
(c) Established, Staffed, and/or Operation of PMU/PIU No. | % 0 | 0.0 1 | 3.1 1 | 7.1
(d) Fielding of Consultants No. | % 0 | 0.0 0 | 0.0 1 | 6.3
(e) Environmental or Social Problems No. | % 2 | 6.7 2 | 6.2 1 | 7.1
(f) Poor Compliance with APA and AFS No. | % 0 | 0.0 0 | 0.0 0 | 0.0

(g) Poor Compliance with other Covenants No. | % 3 | 10.0 1 | 3.1 0 | 0.0
(h) Shortage of Counterpart Funds/Cofinancing No. | % 1 | 3.3 1 | 5.9 1 | 6.3
(i) Unsettled Cost Overrun No. | % 0 | 0.0 0 | 0.0 0 | 0.0
(j) Significant Disbursement Delays No. | % 7 | 23.3 4 | 23.5 2 | 12.5

(k) In Risk Sector or Country with History of Past Problems No. | % 4 | 13.3 0 | 0.0 0 | 0.0
(l) Project Fielded Missions No. | % 4 | 13.3 5 | 29.4 5 | 31.3

4.  Overall Risk Ratio of the Portfolio e % 13.5 10.6 9.5

E. Portfolio Supervision
1.  Proactivity Index f No. | % 2 | 66.7 1 | 100.0 1 | 100.0
2.  Average Supervision Intensity (staffdays/project) Days 38 32.7 22.1
3.  Loans with Settled Cost Overruns No. 1 1 1
4.  Loans with Changes in Project Scope No. 5 1 1
5.  Loans with Changes in Implementation Arrangements No. 5 3 3
6.  Loans with Extensions No. 9 6 6
7.  Loan Cancellations $mn 3.994 5.609 16.755

NA = not available; na = not applicable
a

b

c

d

e

f

6.  Loans and Grants that Became Effective more than 90 Days 
after Signing

NEPAL: Portfolio Management Indicators

2008 2009 2010

Contract/Commitment Award Ratio is defined as the ratio of Contract Awarded/Actual Commitment during the year over the value available for 
contract/commitment awards at the beginning of the year. The value of the contracts/commitments to be awarded/committed under newly approved loans during 
the period is/will be added to the opening balance of the value available for contract/commitment awards.

% of problem projects changed through upgrading, restructuring, closure, or cancellation during the last 12 months.

The annualized turnover rate is computed as the ratio of total liquidation over the time-weighted average fund balance for 12 months. 
% of problem-flagged projects (loans) to total no.of loans in various loan portfolio categories.
The weighted average of the 12 risk ratios.

Disbursement ratio is the ratio of total disbursement in a given year/period over the net loan amount available at the beginning of the year/period plus the loan 
amounts of newly approved loans which have become effective during the year/period. Where: (i) "Total disbursement in a given year/period" refers to the 
confirmed disbursement for a particular year/period covered. (ii) "Net loan amount available at the beginning of the year/period" refers to all loans that were 
effective at the beginning of the year. (iii) "Loan amounts of newly approved loans which have become effective during the year/period" refers to all loans approved 
before and after the beginning of the year that have become effective after the beginning of the year.



A
nn

ex
 2

N
et

Lo
an

 /
1s

t. 
D

is
.

10
%

 D
is

.
Ti

m
e 

25
%

 C
/A

Ti
m

e 
1s

t. 
C

/A
Ti

m
e 

1s
t. 

C
/S

Ti
m

e 
S.

 N
o.

G
ra

nt
 N

o.
Pr

oj
ec

t/P
ro

gr
am

Am
ou

nt
Ap

pr
ov

al
Ef

fe
ct

iv
e

D
at

e
Ye

ar
El

ap
se

d 
Ye

ar
El

ap
se

d
D

at
e

El
ap

se
d

D
at

e
El

ap
se

d

1
18

20
M

el
am

ch
i W

at
er

 s
up

pl
y 

P
ro

je
ct

14
2.

65
21

-D
ec

-0
0

28
-N

ov
-0

1
28

-D
ec

-0
1

31
-J

an
-0

9
8.

12
12

-M
ar

-0
9

8.
23

30
-N

ov
-0

1
0.

94
30

-N
ov

-0
1

0.
94

2
19

66
U

rb
an

 a
nd

 E
nv

iro
nm

en
t I

m
pr

ov
em

en
t 

28
.2

0
10

-D
ec

-0
2

2-
O

ct
-0

3
16

-D
ec

-0
3

31
-D

ec
-0

7
5.

06
31

-D
ec

-0
7

5.
06

01
-O

ct
-0

4
1.

81
14

-F
eb

-0
5

2.
18

3
20

08
C

om
m

un
ity

 b
as

ed
 W

at
er

 S
up

pl
y 

an
d 

S
an

ita
tio

n 
S

ec
to

r 
24

.3
8

30
-S

ep
-0

3
1-

A
pr

-0
4

24
-J

un
-0

4
31

-D
ec

-0
5

2.
25

31
-D

ec
-0

8
5.

26
29

-N
ov

-0
4

1.
17

05
-D

ec
-0

5
2.

18

4
20

59
K

at
hm

an
du

 V
al

le
y 

W
at

er
 S

er
vi

ce
s 

S
ec

to
r D

ev
el

op
m

en
t

10
.6

9
18

-D
ec

-0
3

7-
D

ec
-0

4
01

-M
ar

-0
5

-
-

30
-N

ov
-1

0
6.

96
29

-M
ar

-1
0

6.
28

29
-M

ar
-1

0
6.

28

5
20

92
D

ec
en

tra
liz

ed
 R

ur
al

 In
fra

st
ru

ct
ur

e 
&

 L
iv

el
ih

oo
d 

D
ev

. 
41

.1
4

24
-S

ep
-0

4
25

-N
ov

-0
5

25
-N

ov
-0

5
31

-D
ec

-0
7

3.
27

31
-D

ec
-0

8
4.

27
02

-A
pr

-0
6

1.
52

30
-M

ay
-0

6
1.

68

6
21

02
C

om
m

un
ity

 M
an

ag
ed

 Ir
rig

at
ed

 A
gr

ic
ul

tu
re

 S
ec

to
r

20
.9

2
17

-N
ov

-0
4

13
-J

an
-0

6
29

-M
ar

-0
6

31
-D

ec
-0

8
4.

12
31

-M
ay

-1
1

6.
54

04
-A

ug
-0

6
1.

71
04

-A
ug

-0
6

1.
71

7
21

11
S

ki
ll 

fo
r E

m
pl

oy
m

en
t

20
.9

3
25

-N
ov

-0
4

28
-F

eb
-0

6
28

-A
pr

-0
6

30
-J

un
-0

9
4.

60
28

-F
eb

-1
0

5.
26

01
-J

ul
-0

6
1.

60
28

-M
ay

-0
7

2.
50

8
21

43
G

en
de

r E
qu

al
ity

 a
nd

 E
m

po
w

er
m

en
t o

f W
om

en
10

.2
3

16
-D

ec
-0

4
28

-N
ov

-0
6

28
-M

ar
-0

7
31

-D
ec

-0
8

4.
04

31
-A

ug
-1

0
5.

71
05

-O
ct

-0
7

2.
80

27
-M

ay
-0

8
3.

45

9
25

87
E

ne
rg

y 
A

cc
es

s 
an

d 
E

ffi
ci

en
cy

 Im
pr

ov
em

en
t

63
.3

5
27

-N
ov

-0
9

04
-J

un
-1

0
10

-N
ov

-1
0

-
-

-
-

09
-O

ct
-1

0
0.

87
05

-M
ar

-1
1

1.
27

10
25

79
S

ou
th

 A
si

a 
To

ur
is

m
 In

fra
st

ru
ct

ur
e 

D
ev

el
op

m
en

t
12

.6
8

16
-N

ov
-0

9
03

-S
ep

-1
0

-
-

-
-

-
-

-
-

-

11
25

81
A

ir 
Tr

an
sp

or
t C

ap
ac

ity
 E

nh
an

ce
m

en
t

68
.3

6
23

-N
ov

-0
9

06
-D

ec
-1

0
-

-
-

-
-

-
-

-
-

12
26

50
S

ec
on

da
ry

 T
ow

ns
 In

te
gr

at
ed

 U
rb

an
 E

nv
iro

nm
en

ta
l I

m
pr

ov
em

en
t

63
.0

3
6-

Ju
l-1

0
-

-
-

-
-

-
-

-
-

-

13
26

56
K

at
hm

an
du

 S
us

ta
in

ab
le

 U
rb

an
 T

ra
ns

po
rt 

P
ro

je
ct

10
.6

1
22

-J
ul

-1
0

26
-O

ct
-1

0
-

-
-

-
-

-
-

-
-

14
26

85
S

ub
re

gi
on

al
 T

ra
ns

po
rt 

E
nh

an
ce

m
en

t
24

.9
0

27
-O

ct
-1

0
-

-
-

-
-

-
-

-
-

-

15
00

51
R

oa
d 

C
on

ne
ct

iv
ity

 S
ec

to
r

55
.2

0
10

-A
ug

-0
6

20
-N

ov
-0

6
01

-M
ay

-0
7

30
-A

pr
-0

9
2.

72
26

-D
ec

-0
8

2.
38

16
-M

ar
-0

7
0.

60
16

-M
ar

-0
7

0.
60

16
00

59
R

ur
al

 F
in

an
ce

 S
ec

to
r C

lu
st

er
 D

ev
el

op
m

en
t

8.
70

26
-O

ct
-0

6
21

-N
ov

-0
6

08
-J

un
-0

7
31

-M
ay

-1
0

3.
60

31
-J

an
-1

0
3.

27
14

-M
ay

-0
9

2.
55

14
-M

ay
-0

9
2.

55

17
00

63
C

om
m

er
ci

al
 A

gr
ic

ul
tu

re
 D

ev
el

op
m

en
t

18
.0

0
16

-N
ov

-0
6

6-
A

ug
-0

7
01

-O
ct

-0
7

31
-J

an
-0

8
1.

21
07

-S
ep

-0
9

2.
81

09
-A

pr
-0

8
1.

40
14

-J
ul

-0
8

1.
66

18
00

65
E

du
ca

tio
n 

S
ec

to
r C

lu
st

er
 P

ro
gr

am
2.

00
1-

D
ec

-0
6

6-
Fe

b-
07

12
-A

pr
-0

7
31

-J
an

-0
8

1.
17

22
-N

ov
-0

7
0.

98
15

-S
ep

-0
7

0.
79

15
-S

ep
-0

7
0.

79

19
00

93
R

ur
al

 R
ec

on
st

ru
ct

io
n 

an
d 

R
eh

ab
ilit

at
io

n 
S

ec
to

r D
ev

.
50

.0
0

12
-D

ec
-0

7
1-

Fe
b-

08
10

-M
ar

-0
8

10
-M

ar
-0

8
0.

24
31

-D
ec

-1
0

3.
05

24
-M

ar
-0

8
0.

28
24

-M
ar

-0
8

0.
28

20
00

99
S

A
S

E
C

 In
fo

rm
at

io
n 

H
ig

hw
ay

9.
00

17
-D

ec
-0

7
2-

Ju
l-0

9
17

-D
ec

-1
0

-
-

-
-

13
-J

ul
-1

0
2.

57
13

-J
ul

-1
0

2.
57

21
01

06
IC

T 
D

ev
el

op
m

en
t P

ro
je

ct
25

.0
0

28
-J

an
-0

8
25

-J
ul

-0
8

23
-J

un
-1

0
-

-
-

-
02

-M
ar

-1
0

2.
09

02
-M

ar
-1

0
2.

09

22
01

50
E

m
er

ge
nc

y 
Fl

oo
d 

D
am

ag
e 

R
eh

ab
ilit

at
io

n
25

.6
0

21
-A

pr
-0

9
25

-A
ug

-0
9

14
-O

ct
-0

9
14

-O
ct

-0
9

0.
48

31
-J

ul
-1

0
1.

28
28

-A
ug

-0
9

0.
35

28
-A

ug
-0

9
0.

35

23
01

57
S

ec
on

d 
S

m
al

l T
ow

ns
 W

at
er

 S
up

pl
y 

an
d 

S
an

ita
tio

n 
S

ec
to

r
45

.1
0

17
-S

ep
-0

9
14

-J
an

-1
0

25
-M

ar
-1

0
-

-
-

-
15

-M
ar

-1
0

0.
49

15
-M

ar
-1

0
0.

49

24
01

79
S

ou
th

 A
si

a 
To

ur
is

m
 In

fra
st

ru
ct

ur
e 

D
ev

el
op

m
en

t
12

.7
5

16
-N

ov
-0

9
3-

S
ep

-1
0

-
-

-
-

-
-

-
-

-

25
01

81
A

ir 
Tr

an
sp

or
t C

ap
ac

ity
 E

nh
an

ce
m

en
t

10
.0

0
23

-N
ov

-0
9

6-
D

ec
-1

0
-

-
-

-
-

-
-

-
-

26
02

08
S

ec
on

d 
R

ur
al

 F
in

an
ce

 S
ec

to
r D

ev
el

op
m

en
t 

12
.1

0
18

-J
un

-1
0

26
-D

ec
-1

0
-

-
-

-
-

-
-

-
-

27
02

12
K

at
hm

an
du

 S
us

ta
in

ab
le

 U
rb

an
 T

ra
ns

po
rt 

P
ro

je
ct

10
.0

0
22

-J
ul

-1
0

-
-

-
-

-
-

-
-

-
-

28
02

15
D

et
ai

le
d 

E
ng

g.
 S

tu
dy

 fo
r t

he
 U

pp
er

 S
et

i H
yd

ro
po

w
er

2.
50

2-
S

ep
-1

0
-

-
-

-
-

-
-

-
-

-

29
02

19
C

om
m

un
ity

 Ir
rig

at
io

n 
P

ro
je

ct
26

.4
0

27
-S

ep
-1

0
-

-
-

-
-

-
-

-
-

-

30
02

25
S

ub
re

gi
on

al
 T

ra
ns

po
rt 

E
nh

an
ce

m
en

t
24

.5
0

27
-O

ct
-1

0
-

-
-

-
-

-
-

-
-

-

31
02

27
Tr

an
po

rt 
P

ro
je

ct
 P

re
pa

ra
to

ry
 F

ac
ilit

y
12

.0
0

29
-O

ct
-1

0
-

-
-

-
-

-
-

-
-

-

32
02

33
R

ai
si

ng
 In

co
m

e 
of

 S
m

al
l a

nd
 M

ed
iu

m
 F

ar
m

er
s

20
.1

0
24

-N
ov

-1
0

-
-

-
-

-
-

-
-

-
-

Av
er

ag
e 

(y
ea

r)
2.

92
4.

07
1.

57
1.

77

N
ep

al
: T

im
e 

El
as

pe
d 

fo
r C

on
tr

ac
t A

w
ar

d 
an

d 
D

is
bu

rs
em

et
n 

Lo
an

s 
an

d 
G

ra
nt

s)
 

(a
s 

of
 3

1 
D

ec
em

be
r 2

01
0)

Pr
oj

ec
t M

ile
st

on
e 

D
at

es
D

is
bu

rs
em

en
t

C
on

tr
ac

t A
w

ar
ds



An
ne

x 
3A

D
iff

. b
et

w
ee

n
R

em
ai

ni
ng

 to
C

on
tr

ac
t/

D
at

e 
of

 1
st

N
et

 L
oa

n/
be

 A
w

ar
de

d/
C

om
m

it.
C

on
tr

ac
t 

Se
ct

or
/

A
pp

ro
va

l
G

ra
nt

%
 to

 N
et

%
C

om
m

itt
ed

 a
s

R
at

io
 b

D
at

e 
of

 1
st

an
d 

A
pp

ro
va

l
Lo

an
/

D
at

e
A

m
ou

nt
A

m
ou

nt
A

m
ou

nt
Pr

oj
ec

te
d

A
ct

ua
l

A
ch

ie
ve

d
of

 1
 J

an
 2

01
0 

a
%

C
on

tr
ac

t
D

at
e 

(m
os

)
G

ra
nt

 N
o.

Pr
oj

ec
t N

am
e

(1
)

(2
)

(3
)

(3
/2

)
(4

)
(5

)
(5

/4
)

(6
)

(7
)

(8
)

(8
-1

)

LO
A

N
S

A
gr

ic
ul

tu
re

 a
nd

 N
at

ur
al

 R
es

ou
rc

es
20

71
(S

F)
C

om
m

un
ity

 L
iv

es
to

ck
 D

ev
el

op
m

en
t 

19
 D

ec
 0

3
20

.3
31

19
.9

99
98

.3
7

3.
26

0
4.

49
2

13
7.

79
4.

49
2

10
0.

00
26

 N
ov

 0
6

35
.3

1.
20

92
(S

F)
D

ec
en

tra
liz

ed
 R

ur
al

 In
fra

st
ru

ct
ur

e 
an

d 
Li

ve
lih

oo
d 

24
 S

ep
 0

4
41

.1
38

35
.2

68
85

.7
3

7.
16

0
9.

88
5

13
8.

06
13

.2
05

74
.8

6
02

 A
pr

 0
6

18
.2

2.
21

02
(S

F)
C

om
m

un
ity

 M
an

ag
ed

 Ir
rig

at
ed

 A
gr

ic
ul

tu
re

 S
ec

to
r 

17
 N

ov
 0

4
20

.9
22

7.
91

2
37

.8
2

2.
42

5
3.

68
6

15
2.

00
15

.8
72

23
.2

2
04

 A
ug

 0
6

20
.5

3.
21

43
(S

F)
G

en
de

r E
qu

al
ity

 a
nd

 E
m

po
w

er
m

en
t o

f W
om

en
 

16
 D

ec
 0

4
10

.2
33

3.
39

0
33

.1
3

1.
75

0
1.

38
8

79
.3

1
6.

72
2

20
.6

5
02

 M
ay

 0
8

40
.5

Su
bt

ot
al

/A
ve

ra
ge

92
.6

24
66

.5
69

71
.8

7
14

.5
95

19
.4

51
13

3.
27

40
.2

91
48

.2
8

28
.7

Ed
uc

at
io

n
*

19
17

(S
F)

Se
co

nd
ar

y 
Ed

uc
at

io
n 

Su
pp

or
t 

20
 S

ep
 0

2
32

.4
83

32
.0

69
98

.7
3

0.
20

0
0.

00
0

0.
00

(0
.1

17
)

-
17

 N
ov

 0
3

13
.9

4.
21

11
(S

F)
Sk

ill
s 

Fo
r E

m
pl

oy
m

en
t 

25
 N

ov
 0

4
20

.9
33

11
.8

95
56

.8
2

5.
76

7
6.

45
6

11
1.

95
11

.4
27

56
.5

0
01

 J
ul

 0
6

19
.2

5.
25

51
(S

F)
Ed

uc
at

io
n 

Se
ct

or
 P

ro
gr

am
 (S

ub
pr

og
ra

m
 3

)
22

 S
ep

 0
9

24
.7

82
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

24
.7

82
-

-
-

Su
bt

ot
al

/A
ve

ra
ge

78
.1

98
43

.9
64

56
.2

2
5.

96
7

6.
45

6
10

8.
20

36
.2

09
17

.8
3

16
.5

En
er

gy
6.

25
87

(S
F)

En
er

gy
 A

cc
es

s 
an

d 
Ef

fic
ie

nc
y 

Im
pr

ov
em

en
t

27
 N

ov
 0

9
63

.3
46

14
.3

23
22

.6
1

0.
00

0
14

.3
23

0.
00

56
.6

33
25

.2
9

09
 A

ug
 1

0
8.

4
Su

bt
ot

al
/A

ve
ra

ge
63

.3
46

14
.3

23
22

.6
1

0.
00

0
14

.3
23

0.
00

56
.6

33
25

.2
9

-
Fi

na
nc

e
7.

26
41

(S
F)

R
ur

al
 F

in
an

ce
 S

ec
to

r D
ev

el
op

m
en

t C
lu

st
er

 P
ro

gr
am

 
(S

ub
pr

og
ra

m
 2

)
18

 J
un

 1
0

60
.3

25
29

.8
71

49
.5

2
0.

00
0

29
.8

71
0.

00
60

.3
25

49
.5

2
-

-
Su

bt
ot

al
/A

ve
ra

ge
60

.3
25

29
.8

71
49

.5
2

0.
00

0
29

.8
71

0.
00

60
.3

25
49

.5
2

-
Tr

an
sp

or
t a

nd
 IC

T
18

76
(S

F)
R

oa
ds

 N
et

w
or

k 
D

ev
el

op
m

en
t 

13
 D

ec
 0

1
45

.0
62

44
.0

20
97

.6
9

0.
00

0
0.

00
0

0.
00

-
-

19
 J

un
 0

3
18

.2
20

97
(S

F)
Su

br
eg

io
na

l T
ra

ns
po

rt 
Fa

ci
lit

at
io

n 
04

 N
ov

 0
4

17
.5

40
17

.3
42

98
.8

7
0.

00
0

0.
00

0
0.

00
-

-
02

 O
ct

 0
5

10
.9

8.
25

81
(S

F)
Ai

r T
ra

ns
po

rt 
C

ap
ac

ity
 E

nh
an

ce
m

en
t

23
 N

ov
 0

9
68

.3
59

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
55

.2
15

-
-

-
9.

26
56

(S
F)

Ka
th

m
an

du
 S

us
ta

in
ab

le
 U

rb
an

 T
ra

ns
po

rt
22

 J
ul

 1
0

10
.6

05
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

9.
49

9
-

-
-

10
.

26
85

(S
F)

Su
br

eg
io

na
l T

ra
ns

po
rt 

En
ha

nc
em

en
t

27
 O

ct
 1

0
24

.9
01

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
18

.4
98

-
-

-
Su

bt
ot

al
/A

ve
ra

ge
16

6.
46

7
61

.3
62

36
.8

6
0.

00
0

0.
00

0
0.

00
83

.2
12

14
.5

W
at

er
 a

nd
 O

th
er

 M
un

ic
ip

al
 In

fr
as

tr
uc

tu
re

 a
nd

 S
er

vi
ce

s
11

.
18

20
(S

F)
M

el
am

ch
i W

at
er

 S
up

pl
y 

21
 D

ec
 0

0
14

2.
64

5
83

.9
29

58
.8

4
9.

50
0

10
.9

30
11

5.
05

45
.4

66
24

.0
4

30
 N

ov
 0

1
11

.3
12

.
19

66
(S

F)
U

rb
an

 &
 E

nv
iro

nm
en

ta
l I

m
pr

ov
em

en
t 

10
 D

ec
 0

2
28

.2
04

25
.5

96
90

.7
5

0.
50

0
1.

27
2

25
4.

40
2.

41
0

52
.7

8
01

 J
an

 0
4

12
.7

13
.

20
08

(S
F)

C
om

m
un

ity
-B

as
ed

 W
at

er
 S

up
pl

y 
an

d 
Sa

ni
ta

tio
n 

Se
ct

or
 

30
 S

ep
 0

3
24

.3
82

24
.1

18
98

.9
2

7.
00

0
9.

75
6

13
9.

37
9.

18
1

10
0.

00
16

 J
ul

 0
4

9.
5

14
.

20
59

(S
F)

Ka
th

m
an

du
 V

al
le

y 
W

at
er

 S
er

vi
ce

s 
Se

ct
or

 D
ev

el
op

m
en

t 
18

 D
ec

 0
3

10
.6

92
5.

90
3

55
.2

1
6.

00
0

5.
90

3
98

.3
8

10
.1

09
58

.3
9

13
 D

ec
 0

9
71

.9
15

.
26

50
(S

F)
Se

co
nd

ar
y 

To
w

ns
 In

te
gr

at
ed

 U
rb

an
 E

nv
iro

nm
en

ta
l 

Im
pr

ov
em

en
t

06
 J

ul
 1

0
63

.0
29

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
54

.2
29

-
13

 D
ec

 0
9

-6
.7

Su
bt

ot
al

/A
ve

ra
ge

26
8.

95
2

13
9.

54
6

51
.8

9
23

.0
00

27
.8

61
12

1.
13

12
1.

39
5

22
.9

5
19

.7
M

ul
tis

ec
to

r
16

.
25

79
(S

F)
So

ut
h 

As
ia

 T
ou

ris
m

 In
fra

st
ru

ct
ur

e 
D

ev
el

op
m

en
t 

(B
an

gl
ad

es
h,

 In
di

a 
an

d 
N

ep
al

)
16

 N
ov

 0
9

12
.6

81
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

11
.9

65
-

-
-

Su
bt

ot
al

/A
ve

ra
ge

12
.6

81
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

11
.9

65

N
EP

 T
ot

al
/A

ve
ra

ge
 (L

oa
ns

)
74

2.
59

3
35

5.
63

5
47

.8
9

43
.5

62
97

.9
62

22
4.

88
41

0.
03

0
23

.8
9

20
.3

N
EP

A
L:

 F
IN

A
N

C
IA

L 
PE

R
FO

R
M

A
N

C
E 

(L
O

A
N

S 
A

N
D

 G
R

A
N

TS
) P

R
O

C
U

R
EM

EN
T 

(a
s 

of
 3

1 
D

ec
em

be
r 2

01
0)

C
um

ul
at

iv
e 

C
on

tr
ac

t
A

nn
ua

l C
on

tr
ac

t a
nd

an
d 

C
om

m
itm

en
t

C
om

m
itm

en
t



An
ne

x 
3A

D
iff

. b
et

w
ee

n
R

em
ai

ni
ng

 to
C

on
tr

ac
t/

D
at

e 
of

 1
st

N
et

 L
oa

n/
be

 A
w

ar
de

d/
C

om
m

it.
C

on
tr

ac
t 

Se
ct

or
/

A
pp

ro
va

l
G

ra
nt

%
 to

 N
et

%
C

om
m

itt
ed

 a
s

R
at

io
 b

D
at

e 
of

 1
st

an
d 

A
pp

ro
va

l
Lo

an
/

D
at

e
A

m
ou

nt
A

m
ou

nt
A

m
ou

nt
Pr

oj
ec

te
d

A
ct

ua
l

A
ch

ie
ve

d
of

 1
 J

an
 2

01
0 

a
%

C
on

tr
ac

t
D

at
e 

(m
os

)
G

ra
nt

 N
o.

Pr
oj

ec
t N

am
e

(1
)

(2
)

(3
)

(3
/2

)
(4

)
(5

)
(5

/4
)

(6
)

(7
)

(8
)

(8
-1

)

N
EP

A
L:

 F
IN

A
N

C
IA

L 
PE

R
FO

R
M

A
N

C
E 

(L
O

A
N

S 
A

N
D

 G
R

A
N

TS
) P

R
O

C
U

R
EM

EN
T 

(a
s 

of
 3

1 
D

ec
em

be
r 2

01
0)

C
um

ul
at

iv
e 

C
on

tr
ac

t
A

nn
ua

l C
on

tr
ac

t a
nd

an
d 

C
om

m
itm

en
t

C
om

m
itm

en
t

G
R

A
N

TS

A
gr

ic
ul

tu
re

 a
nd

 N
at

ur
al

 R
es

ou
rc

es
1.

00
63

C
om

m
er

ci
al

 A
gr

ic
ul

tu
re

 D
ev

el
op

m
en

t
16

 N
ov

 0
6

18
.0

00
8.

67
7

48
.2

1
2.

58
0

1.
56

6
60

.7
0

10
.8

89
14

.3
8

23
 J

un
 0

8
19

.2
2.

00
93

R
ur

al
 R

ec
on

st
ru

ct
io

n 
an

d 
R

eh
ab

ili
ta

tio
n 

Se
ct

or
 

D
ev

el
op

m
en

t (
Pr

oj
ec

t)
12

 D
ec

 0
7

50
.0

00
19

.7
49

39
.5

0
17

.9
11

10
.8

20
60

.4
1

41
.0

71
26

.3
4

20
 M

ar
 0

8
3.

3
3.

00
94

R
ur

al
 R

ec
on

st
ru

ct
io

n 
an

d 
R

eh
ab

ili
ta

tio
n 

Se
ct

or
 

D
ev

el
op

m
en

t (
Pr

og
ra

m
)

12
 D

ec
 0

7
50

.0
00

50
.0

00
10

0.
00

0.
00

0
0.

00
0

0.
00

0.
00

0
-

-
-

4.
02

19
C

om
m

un
ity

 Ir
rig

at
io

n
27

 S
ep

 1
0

26
.4

00
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

26
.4

00
0.

00
-

-
5.

02
33

R
ai

si
ng

 In
co

m
es

 o
f S

m
al

l a
nd

 M
ed

iu
m

 F
ar

m
er

s
24

 N
ov

 1
0

20
.1

00
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

20
.1

00
0.

00
-

-
Su

bt
ot

al
/A

ve
ra

ge
16

4.
50

0
78

.4
26

47
.6

8
20

.4
91

12
.3

86
60

.4
5

98
.4

60
12

.5
8

Ed
uc

at
io

n
6.

00
65

Ed
uc

at
io

n 
Se

ct
or

 P
ro

gr
am

 I 
(C

ap
ac

ity
 D

ev
el

op
m

en
t)

01
 D

ec
 0

6
2.

00
0

1.
67

8
83

.9
0

0.
20

0
0.

01
1

5.
50

0.
33

3
3.

30
31

 M
ay

 0
7

6.
0

7.
01

05
Ed

uc
at

io
n 

Se
ct

or
 P

ro
gr

am
 (S

ub
pr

og
ra

m
 2

)
24

 J
an

 0
8

8.
00

0
8.

00
0

10
0.

00
0.

00
0

0.
00

0
0.

00
0.

00
0

-
-

-
8.

01
60

Ed
uc

at
io

n 
Se

ct
or

 P
ro

gr
am

 (S
ub

pr
og

ra
m

 3
)

22
 S

ep
 0

9
70

.0
00

45
.0

00
64

.2
9

0.
00

0
0.

00
0

0.
00

25
.0

00
0.

00
-

-
Su

bt
ot

al
/A

ve
ra

ge
80

.0
00

54
.6

78
68

.3
5

0.
20

0
0.

01
1

5.
50

25
.3

33
0.

04
En

er
gy

9.
02

15
D

et
ai

le
d 

En
gi

ne
er

in
g 

St
ud

y 
fo

r t
he

 U
pp

er
 S

et
i 

H
yd

ro
po

w
er

02
 S

ep
 1

0
2.

50
0

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
2.

50
0

0.
00

-
-

Su
bt

ot
al

/A
ve

ra
ge

2.
50

0
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

2.
50

0
0.

00
Fi

na
nc

e
10

.
00

59
R

ur
al

 F
in

an
ce

 S
ec

to
r D

ev
el

op
m

en
t C

lu
st

er
 P

ro
gr

am
26

 O
ct

 0
6

8.
70

0
8.

02
6

92
.2

5
0.

50
0

7.
41

1
14

82
.2

0
8.

08
5

91
.6

6
10

 M
ar

 0
8

16
.5

11
.

02
08

R
ur

al
 F

in
an

ce
 S

ec
to

r D
ev

el
op

m
en

t C
lu

st
er

 P
ro

gr
am

 
(S

ub
pr

og
ra

m
 2

)
18

 J
un

 1
0

12
.1

00
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

12
.1

00
0.

00
Su

bt
ot

al
/A

ve
ra

ge
20

.8
00

8.
02

6
38

.5
9

0.
50

0
7.

41
1

14
82

.2
0

20
.1

85
36

.7
2

-
Pu

bl
ic

 S
ec

to
r M

an
ag

em
en

t
12

.
01

18
G

ov
er

na
nc

e 
Su

pp
or

t P
ro

gr
am

 (S
ub

pr
og

ra
m

 1
)

22
 O

ct
 0

8
10

6.
30

0
65

.0
00

61
.1

5
41

.3
00

0.
00

0
0.

00
41

.3
00

0.
00

-
-

Su
bt

ot
al

/A
ve

ra
ge

10
6.

30
0

65
.0

00
61

.1
5

41
.3

00
0.

00
0

0.
00

41
.3

00
0.

00
Tr

an
sp

or
t a

nd
 IC

T
13

.
00

51
R

oa
d 

C
on

ne
ct

iv
ity

 S
ec

to
r I

10
 A

ug
 0

6
55

.2
00

43
.8

24
79

.3
9

0.
18

0
0.

15
6

86
.6

7
11

.5
32

1.
35

07
 M

ar
 0

7
6.

9
14

.
00

99
SA

SE
C

 In
fo

rm
at

io
n 

H
ig

hw
ay

 P
ro

je
ct

17
 D

ec
 0

7
9.

00
0

0.
62

9
6.

99
0.

39
0

0.
62

9
16

1.
28

9.
00

0
6.

99
08

 J
ul

 1
0

30
.7

15
.

01
06

In
fo

rm
at

io
n 

an
d 

C
om

m
un

ic
at

io
n 

Te
ch

no
lo

gy
 D

ev
el

op
m

en
t

28
 J

an
 0

8
25

.0
00

2.
41

8
9.

67
6.

40
0

2.
41

8
37

.7
8

25
.0

00
9.

67
11

 F
eb

 1
0

24
.5

16
.

01
81

Ai
r T

ra
ns

po
rt 

C
ap

ac
ity

 E
nh

an
ce

m
en

t
23

 N
ov

 0
9

10
.0

00
0.

00
0

0.
00

5.
00

0
0.

00
0

0.
00

10
.0

00
0.

00
-

-
17

.
02

12
Ka

th
m

an
du

 S
us

ta
in

ab
le

 U
rb

an
 T

ra
ns

po
rt

22
 J

ul
 1

0
10

.0
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
10

.0
00

0.
00

-
-

18
.

02
25

Su
br

eg
io

na
l T

ra
ns

po
rt 

En
ha

nc
em

en
t

27
 O

ct
 1

0
24

.5
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
24

.5
00

0.
00

-
-

19
.

02
27

Tr
an

sp
or

t P
ro

je
ct

 P
re

pa
ra

to
ry

 F
ac

ili
ty

29
 O

ct
 1

0
12

.0
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
12

.0
00

0.
00

-
-

Su
bt

ot
al

/A
ve

ra
ge

14
5.

70
0

46
.8

71
32

.1
7

11
.9

70
3.

20
3

26
.7

6
10

2.
03

2
3.

14
W

at
er

 a
nd

 O
th

er
 M

un
ic

ip
al

 In
fr

as
tr

uc
tu

re
 a

nd
 S

er
vi

ce
s

20
.

01
57

Se
co

nd
 S

m
al

l T
ow

ns
 W

at
er

 S
up

pl
y 

an
d 

Sa
ni

ta
tio

n 
Se

ct
or

17
 S

ep
 0

9
45

.1
00

3.
72

3
8.

25
0.

00
0

3.
72

3
0.

00
45

.1
00

8.
25

-
-

Su
bt

ot
al

/A
ve

ra
ge

45
.1

00
3.

72
3

8.
25

0.
00

0
3.

72
3

0.
00

45
.1

00
8.

25
M

ul
tis

ec
to

r
21

.
01

50
Em

er
ge

nc
y 

Fl
oo

d 
D

am
ag

e 
R

eh
ab

ili
ta

tio
n

21
 A

pr
 0

9
25

.6
00

10
.5

05
41

.0
4

15
.2

87
8.

95
0

58
.5

5
24

.0
45

37
.2

2
09

 J
ul

 0
9

2.
6

22
.

01
79

So
ut

h 
As

ia
 T

ou
ris

m
 In

fra
st

ru
ct

ur
e 

D
ev

el
op

m
en

t 
(B

an
gl

ad
es

h,
 In

di
a 

an
d 

N
ep

al
)

16
 N

ov
 0

9
12

.7
50

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
12

.7
50

0.
00

16
 D

ec
 0

9
1.

0
Su

bt
ot

al
/A

ve
ra

ge
38

.3
50

10
.5

05
27

.3
9

15
.2

87
8.

95
0

0.
00

36
.7

95
24

.3
2

N
EP

 T
ot

al
/A

ve
ra

ge
 (G

ra
nt

s)
60

3.
25

0
26

7.
22

9
44

.3
0

89
.7

48
35

.6
84

39
.7

6
37

1.
70

5
9.

60

N
EP

 T
ot

al
/A

ve
ra

ge
 (L

oa
ns

 a
nd

 G
ra

nt
s)

1,
34

5.
84

3
62

2.
86

4
46

.2
8

13
3.

31
0

13
3.

64
6

10
0.

25
78

1.
73

5
17

.1
0

a
Th

e 
va

lu
e 

av
ai

la
bl

e 
fo

r c
on

tra
ct

 a
w

ar
ds

 e
xc

lu
de

s 
am

ou
nt

 o
f i

nt
er

es
t d

ur
in

g 
co

ns
tru

ct
io

n,
 u

na
llo

ca
te

d 
am

ou
nt

 a
nd

 c
on

tin
ge

nc
ie

s.
b

N
eg

at
ive

 ra
tio

s 
w

hi
ch

 a
re

 e
xc

lu
de

d 
in

 th
e 

to
ta

ls
 w

er
e 

du
e 

to
 th

e 
fo

llo
w

in
g:

 (a
) t

he
 o

ve
ra

ll 
cu

m
ul

at
ive

 c
on

tra
ct

/c
om

m
itm

en
t a

t t
he

 e
nd

 o
f t

he
 p

er
io

d 
is

 h
ig

he
r t

ha
n 

th
e 

to
ta

l v
al

ue
 o

f c
on

tra
ct

s/
co

m
m

itm
en

t t
o 

be
 a

w
ar

de
d/

co
m

m
itt

ed
 th

us
 re

su
lti

ng
 to

 n
eg

at
ive

 b
al

an
ce

 a
t t

he
 

be
gi

nn
in

g 
of

 th
e 

ye
ar

; a
nd

 (b
) s

uc
h 

ex
ce

ss
 in

 c
on

tra
ct

/c
om

m
itm

en
t v

al
ue

s 
in

di
ca

te
s 

th
e 

ne
ed

 fo
r r

ea
llo

ca
tio

n 
fro

m
 th

e 
"U

na
llo

ca
te

d"
 c

at
eg

or
y 

po
rti

on
 o

f t
he

 lo
an

 o
r c

an
ce

lla
tio

n.
R

at
io

 o
f c

on
tra

ct
 a

w
ar

de
d 

du
rin

g 
th

e 
ye

ar
 o

ve
r t

he
 v

al
ue

 o
f a

va
ila

bl
e 

fo
r c

on
tra

ct
 a

w
ar

ds
 a

t t
he

 b
eg

in
ni

ng
 o

f t
he

 y
ea

r. 
Th

e 
va

lu
e 

of
 th

e 
co

nt
ra

ct
s 

to
 b

e 
aw

ar
de

d 
un

de
r n

ew
ly

 a
pp

ro
ve

d 
an

d 
si

gn
ed

 lo
an

s 
du

rin
g 

th
e 

pe
rio

d 
is

/w
ill

 b
e 

ad
de

d 
to

 th
e 

op
en

in
g 

ba
la

nc
e 

of
 th

e 
va

lu
e 

av
ai

la
bl

e 
fo

r c
on

tra
ct

.



An
ne

x 
3B

N
et

 L
oa

n/
D

is
bu

rs
em

en
t

Ad
va

nc
e/

C
um

ul
at

iv
e 

D
is

b.
 u

nd
er

Ap
pr

ov
al

G
ra

nt
%

 to
 N

et
%

R
at

io
 a

R
ep

le
ni

sh
-

B
al

an
ce

Tu
rn

ov
er

D
at

e
Am

ou
nt

Am
ou

nt
Lo

an
 A

m
t.

Pr
oj

ec
te

d
Ac

tu
al

Ac
hi

ev
ed

%
m

en
t

Li
qu

id
at

io
n

(T
W

AF
B

)
R

at
e 

c
Am

ou
nt

%
 U

til
iz

ed
Pr

oj
ec

t N
am

e
(1

)
(2

)
(3

)
(3

/2
)

(4
)

(5
)

(5
/4

)
(6

)
(7

)
(8

)
(9

)
(8

/9
)

(1
0)

(1
0/

3)

C
om

m
un

ity
 L

iv
es

to
ck

 D
ev

el
op

m
en

t 
19

-D
ec

-0
3

20
.3

31
20

.3
31

10
0.

00
2.

42
8

3.
98

1
16

3.
96

4.
10

8
96

.9
1

-
1.

05
0

0.
19

3
5.

43
2

10
.7

61
52

.9
3

1.
D

ec
en

tra
liz

ed
 R

ur
al

 In
fra

st
ru

ct
ur

e 
an

d 
Li

ve
lih

oo
d 

24
-S

ep
-0

4
41

.1
38

25
.0

12
60

.8
0

8.
36

0
8.

62
4

10
3.

16
25

.2
15

34
.2

0
3.

16
0

3.
16

0
2.

40
0

1.
31

7
15

.6
57

62
.6

0
2.

C
om

m
un

ity
 M

an
ag

ed
 Ir

rig
at

ed
 A

gr
ic

ul
tu

re
 S

ec
to

r 
17

-N
ov

-0
4

20
.9

22
5.

06
7

24
.2

2
1.

08
2

2.
31

5
21

3.
96

18
.4

37
12

.5
6

0.
00

9
0.

00
9

0.
50

0
0.

01
8

1.
51

1
29

.8
3

3.
G

en
de

r E
qu

al
ity

 a
nd

 E
m

po
w

er
m

en
t o

f W
om

en
 

16
-D

ec
-0

4
10

.2
33

3.
70

6
36

.2
2

1.
18

0
1.

42
6

12
0.

85
8.

08
4

17
.6

4
1.

40
5

1.
40

5
0.

59
0

2.
38

1
3.

66
5

98
.8

9
Su

bt
ot

al
/A

ve
ra

ge
92

.6
24

54
.1

16
58

.4
3

13
.0

50
16

.3
46

12
5.

26
4.

57
4

5.
62

4
3.

68
3

1.
52

7
31

.5
95

58
.3

8

S
ec

on
da

ry
 E

du
ca

tio
n 

S
up

po
rt 

20
-S

ep
-0

2
32

.4
83

32
.4

83
10

0.
00

2.
00

0
0.

00
0

0.
00

0.
01

5
-

-
-

-
-

7.
73

5
23

.8
1

4.
S

ki
lls

 F
or

 E
m

pl
oy

m
en

t 
25

-N
ov

-0
4

20
.9

33
5.

78
7

27
.6

5
4.

00
0

2.
98

7
74

.6
8

18
.4

03
16

.2
3

2.
26

2
2.

26
2

1.
00

0
2.

26
2

5.
01

8
86

.7
1

5.
E

du
ca

tio
n 

S
ec

to
r P

ro
gr

am
 (S

ub
pr

og
ra

m
 3

)
22

-S
ep

-0
9

24
.7

82
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

25
.1

36
-

-
-

-
-

-
-

Su
bt

ot
al

/A
ve

ra
ge

78
.1

98
38

.2
70

48
.9

4
6.

00
0

2.
98

7
49

.7
8

2.
26

2
2.

26
2

1.
00

0
2.

26
2

12
.7

53
33

.3
2

6.
E

ne
rg

y 
A

cc
es

s 
an

d 
E

ffi
ci

en
cy

 Im
pr

ov
em

en
t

27
-N

ov
-0

9
63

.3
46

0.
78

7
1.

24
0.

00
0

0.
78

7
0.

00
64

.2
40

1.
23

-
-

-
-

-
-

Su
bt

ot
al

/A
ve

ra
ge

63
.3

46
0.

78
7

1.
24

0.
00

0
0.

78
7

0.
00

-
-

-
-

-
-

7.
R

ur
al

 F
in

an
ce

 S
ec

to
r D

ev
el

op
m

en
t C

lu
st

er
 P

ro
gr

am
 

(S
ub

pr
og

ra
m

 2
)

18
-J

un
-1

0
60

.3
25

29
.8

71
49

.5
2

0.
00

0
29

.8
71

0.
00

60
.4

00
49

.4
6

-
-

-
-

-
-

Su
bt

ot
al

/A
ve

ra
ge

60
.3

25
29

.8
71

49
.5

2
0.

00
0

29
.8

71
0.

00
-

-
-

-
-

-

R
oa

ds
 N

et
w

or
k 

D
ev

el
op

m
en

t 
13

-D
ec

-0
1

45
.0

62
45

.0
62

10
0.

00
0.

00
0

0.
00

0
0.

00
-

-
-

-
-

15
.9

01
35

.2
9

S
ub

re
gi

on
al

 T
ra

ns
po

rt 
Fa

ci
lit

at
io

n 
4-

N
ov

-0
4

17
.5

40
17

.5
40

10
0.

00
4.

00
0

4.
29

7
10

7.
43

4.
54

3
94

.5
9

0.
00

0
2.

00
0

0.
89

2
2.

24
3

7.
60

9
43

.3
8

8.
A

ir 
Tr

an
sp

or
t C

ap
ac

ity
 E

nh
an

ce
m

en
t

23
-N

ov
-0

9
68

.3
59

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
69

.3
34

-
-

-
-

-
-

-
9.

K
at

hm
an

du
 S

us
ta

in
ab

le
 U

rb
an

 T
ra

ns
po

rt
22

-J
ul

-1
0

10
.6

05
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

-
-

-
-

-
-

-
10

.
S

ub
re

gi
on

al
 T

ra
ns

po
rt 

E
nh

an
ce

m
en

t
27

-O
ct

-1
0

24
.9

01
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

-
-

-
-

-
-

-
Su

bt
ot

al
/A

ve
ra

ge
16

6.
46

7
62

.6
02

37
.6

1
4.

00
0

4.
29

7
10

7.
43

0.
00

0
2.

00
0

0.
89

2
2.

24
3

23
.5

10
37

.5
6

11
.

M
el

am
ch

i W
at

er
 S

up
pl

y 
21

-D
ec

-0
0

14
2.

64
5

34
.9

70
24

.5
2

13
.0

00
9.

75
3

75
.0

2
11

9.
16

2
8.

18
3.

57
9

3.
07

9
3.

66
7

0.
84

0
14

.6
33

41
.8

4
12

.
U

rb
an

 &
 E

nv
iro

nm
en

ta
l I

m
pr

ov
em

en
t 

10
-D

ec
-0

2
28

.2
04

23
.2

46
82

.4
2

6.
00

0
7.

00
5

11
6.

75
12

.1
26

57
.7

7
5.

10
4

5.
10

4
1.

87
2

2.
72

6
17

.7
56

76
.3

8
13

.
C

om
m

un
ity

-B
as

ed
 W

at
er

 S
up

pl
y 

an
d 

S
an

ita
tio

n 
S

ec
to

r 
30

-S
ep

-0
3

24
.3

82
23

.2
16

95
.2

2
5.

00
0

9.
03

4
18

0.
68

10
.3

90
86

.9
5

0.
11

1
2.

51
0

1.
30

9
1.

91
8

4.
41

0
19

.0
0

14
.

K
at

hm
an

du
 V

al
le

y 
W

at
er

 S
er

vi
ce

s 
S

ec
to

r D
ev

el
op

m
en

t 
18

-D
ec

-0
3

10
.6

92
0.

58
6

5.
48

1.
00

0
0.

06
2

6.
20

10
.3

14
0.

60
0.

05
7

0.
05

7
0.

50
0

0.
11

3
0.

55
7

94
.9

8
15

.
S

ec
on

da
ry

 T
ow

ns
 In

te
gr

at
ed

 U
rb

an
 E

nv
iro

nm
en

ta
l 

Im
pr

ov
em

en
t

6-
Ju

l-1
0

63
.0

29
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

-
-

-
-

-
-

-
Su

bt
ot

al
/A

ve
ra

ge
26

8.
95

2
82

.0
18

30
.5

0
25

.0
00

25
.8

54
10

3.
42

8.
85

1
10

.7
50

7.
34

8
1.

46
3

37
.3

55
45

.5
5

16
.

S
ou

th
 A

si
a 

To
ur

is
m

 In
fra

st
ru

ct
ur

e 
D

ev
el

op
m

en
t 

(B
an

gl
ad

es
h,

 In
di

a 
an

d 
N

ep
al

)
16

-N
ov

-0
9

12
.6

81
0.

00
0

0.
00

0.
50

0
0.

00
0

0.
00

12
.8

61
-

-
-

-
-

-
-

Su
bt

ot
al

/A
ve

ra
ge

12
.6

81
0.

00
0

0.
00

0.
50

0
0.

00
0

0.
00

-
-

-
-

-
-

Su
bt

ot
al

/A
ve

ra
ge

 L
oa

ns
74

2.
59

3
26

7.
66

4
36

.0
4

48
.5

50
80

.1
42

16
5.

07
46

2.
76

8
17

.3
2

15
.6

87
20

.6
36

12
.9

23
1.

59
7

10
5.

21
3

39
.3

1

Im
pr

es
t A

cc
ou

nt

N
EP

AL
 : 

FI
N

AN
C

IA
L 

PE
R

FO
R

M
AN

C
E 

(L
O

AN
S)

 - 
D

IS
B

U
R

SE
M

EN
T

(a
s 

of
 3

1 
D

ec
em

be
r 2

01
0)

C
um

ul
at

iv
e 

Im
pr

es
t A

cc
ou

nt
 D

is
bu

rs
em

en
t b

D
is

bu
rs

em
en

t
An

nu
al

 D
is

bu
rs

em
en

t



An
ne

x 
3B

N
et

 L
oa

n/
D

is
bu

rs
em

en
t

Ad
va

nc
e/

C
um

ul
at

iv
e 

D
is

b.
 u

nd
er

Ap
pr

ov
al

G
ra

nt
%

 to
 N

et
%

R
at

io
 a

R
ep

le
ni

sh
-

B
al

an
ce

Tu
rn

ov
er

D
at

e
Am

ou
nt

Am
ou

nt
Lo

an
 A

m
t.

Pr
oj

ec
te

d
Ac

tu
al

Ac
hi

ev
ed

%
m

en
t

Li
qu

id
at

io
n

(T
W

AF
B

)
R

at
e 

c
Am

ou
nt

%
 U

til
iz

ed
Pr

oj
ec

t N
am

e
(1

)
(2

)
(3

)
(3

/2
)

(4
)

(5
)

(5
/4

)
(6

)
(7

)
(8

)
(9

)
(8

/9
)

(1
0)

(1
0/

3)

Im
pr

es
t A

cc
ou

nt

N
EP

AL
 : 

FI
N

AN
C

IA
L 

PE
R

FO
R

M
AN

C
E 

(L
O

AN
S)

 - 
D

IS
B

U
R

SE
M

EN
T

(a
s 

of
 3

1 
D

ec
em

be
r 2

01
0)

C
um

ul
at

iv
e 

Im
pr

es
t A

cc
ou

nt
 D

is
bu

rs
em

en
t b

D
is

bu
rs

em
en

t
An

nu
al

 D
is

bu
rs

em
en

t

1.
C

om
m

er
ci

al
 A

gr
ic

ul
tu

re
 D

ev
el

op
m

en
t

16
 N

ov
 0

6
18

.0
00

7.
11

9
39

.5
5

3.
96

0
2.

35
2

59
.3

9
17

.7
7

2.
R

ur
al

 R
ec

on
st

ru
ct

io
n 

an
d 

R
eh

ab
ilit

at
io

n 
S

ec
to

r D
ev

el
op

m
en

t 
(P

ro
je

ct
)

12
 D

ec
 0

7
50

.0
00

14
.0

36
28

.0
7

6.
54

4
6.

04
4

92
.3

6
14

.3
9

3.
R

ur
al

 R
ec

on
st

ru
ct

io
n 

an
d 

R
eh

ab
ilit

at
io

n 
S

ec
to

r D
ev

el
op

m
en

t 
(P

ro
gr

am
)

12
 D

ec
 0

7
50

.0
00

50
.0

00
10

0.
00

0.
00

0
0.

00
0

0.
00

-
4.

C
om

m
un

ity
 Ir

rig
at

io
n

27
 S

ep
 1

0
26

.4
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
-

5.
R

ai
si

ng
 In

co
m

es
 o

f S
m

al
l a

nd
 M

ed
iu

m
 F

ar
m

er
s

24
 N

ov
 1

0
20

.1
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
-

Su
bt

ot
al

/A
ve

ra
ge

16
4.

50
0

71
.1

55
43

.2
6

10
.5

04
8.

39
6

79
.9

3

6.
E

du
ca

tio
n 

S
ec

to
r P

ro
gr

am
 I 

(C
ap

ac
ity

 D
ev

el
op

m
en

t)
01

 D
ec

 0
6

2.
00

0
1.

42
8

71
.4

0
0.

80
0

0.
51

0
63

.7
5

47
.2

2
7.

E
du

ca
tio

n 
S

ec
to

r P
ro

gr
am

 (S
ub

pr
og

ra
m

 2
)

24
 J

an
 0

8
8.

00
0

8.
00

0
10

0.
00

0.
00

0
0.

00
0

0.
00

-
8.

E
du

ca
tio

n 
S

ec
to

r P
ro

gr
am

 (S
ub

pr
og

ra
m

 3
)

22
 S

ep
 0

9
70

.0
00

45
.0

00
64

.2
9

0.
00

0
0.

00
0

0.
00

-
Su

bt
ot

al
/A

ve
ra

ge
80

.0
00

54
.4

28
68

.0
4

0.
80

0
0.

51
0

63
.7

5

9.
D

et
ai

le
d 

E
ng

in
ee

rin
g 

S
tu

dy
 fo

r t
he

 U
pp

er
 S

et
i H

yd
ro

po
w

er
02

 S
ep

 1
0

2.
50

0
0.

00
0

0.
00

0.
00

0
0.

00
0

0.
00

-
Su

bt
ot

al
/A

ve
ra

ge
2.

50
0

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00

10
.

R
ur

al
 F

in
an

ce
 S

ec
to

r D
ev

el
op

m
en

t C
lu

st
er

 P
ro

gr
am

26
 O

ct
 0

6
8.

70
0

4.
69

9
54

.0
1

0.
35

0
4.

09
8

11
70

.8
6

50
.6

0
11

.
R

ur
al

 F
in

an
ce

 S
ec

to
r D

ev
el

op
m

en
t C

lu
st

er
 P

ro
gr

am
 

(S
ub

pr
og

ra
m

 2
)

18
 J

un
 1

0
12

.1
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
-

Su
bt

ot
al

/A
ve

ra
ge

20
.8

00
4.

69
9

22
.5

9
0.

35
0

4.
09

8
11

70
.8

6

12
.

G
ov

er
na

nc
e 

S
up

po
rt 

P
ro

gr
am

 (S
ub

pr
og

ra
m

 1
)

22
 O

ct
 0

8
10

6.
30

0
65

.0
00

61
.1

5
41

.3
00

0.
00

0
0.

00
-

Su
bt

ot
al

/A
ve

ra
ge

10
6.

30
0

65
.0

00
61

.1
5

41
.3

00
0.

00
0

0.
00

13
.

R
oa

d 
C

on
ne

ct
iv

ity
 S

ec
to

r I
10

 A
ug

 0
6

55
.2

00
23

.8
19

43
.1

5
7.

80
0

10
.9

56
14

0.
46

25
.8

8
14

.
S

A
S

E
C

 In
fo

rm
at

io
n 

H
ig

hw
ay

 P
ro

je
ct

17
 D

ec
 0

7
9.

00
0

0.
04

2
0.

47
0.

30
0

0.
04

2
14

.0
0

0.
47

15
.

In
fo

rm
at

io
n 

an
d 

C
om

m
un

ic
at

io
n 

Te
ch

no
lo

gy
 D

ev
el

op
m

en
t

28
 J

an
 0

8
25

.0
00

0.
33

5
1.

34
0.

30
0

0.
33

5
11

1.
67

1.
34

16
.

A
ir 

Tr
an

sp
or

t C
ap

ac
ity

 E
nh

an
ce

m
en

t
23

 N
ov

 0
9

10
.0

00
0.

00
0

0.
00

0.
20

0
0.

00
0

0.
00

-
17

.
K

at
hm

an
du

 S
us

ta
in

ab
le

 U
rb

an
 T

ra
ns

po
rt

22
 J

ul
 1

0
10

.0
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
-

18
.

S
ub

re
gi

on
al

 T
ra

ns
po

rt 
E

nh
an

ce
m

en
t

27
 O

ct
 1

0
24

.5
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
-

19
.

Tr
an

sp
or

t P
ro

je
ct

 P
re

pa
ra

to
ry

 F
ac

ilit
y

29
 O

ct
 1

0
12

.0
00

0.
00

0
0.

00
0.

00
0

0.
00

0
0.

00
-

Su
bt

ot
al

/A
ve

ra
ge

14
5.

70
0

24
.1

96
16

.6
1

8.
60

0
11

.3
33

13
1.

78

20
.

S
ec

on
d 

S
m

al
l T

ow
ns

 W
at

er
 S

up
pl

y 
an

d 
S

an
ita

tio
n 

S
ec

to
r

17
 S

ep
 0

9
45

.1
00

1.
53

3
3.

40
0.

00
0

1.
53

3
0.

00
3.

40
Su

bt
ot

al
/A

ve
ra

ge
45

.1
00

1.
53

3
3.

40
0.

00
0

1.
53

3
0.

00

21
.

E
m

er
ge

nc
y 

Fl
oo

d 
D

am
ag

e 
R

eh
ab

ilit
at

io
n

21
 A

pr
 0

9
25

.6
00

7.
98

1
31

.1
8

5.
28

1
5.

38
7

10
2.

01
23

.4
2

22
.

S
ou

th
 A

si
a 

To
ur

is
m

 In
fra

st
ru

ct
ur

e 
D

ev
el

op
m

en
t 

(B
an

gl
ad

es
h,

 In
di

a 
an

d 
N

ep
al

)
16

 N
ov

 0
9

12
.7

50
0.

00
0

0.
00

0.
50

0
0.

00
0

0.
00

-
Su

bt
ot

al
/A

ve
ra

ge
38

.3
50

7.
98

1
20

.8
1

5.
78

1
5.

38
7

93
.1

8

N
EP

 T
ot

al
/A

ve
ra

ge
 (G

ra
nt

s)
60

3.
25

0
22

8.
99

2
37

.9
6

67
.3

35
31

.2
57

46
.4

2
10

.0
8

N
EP

 T
ot

al
/A

ve
ra

ge
 (L

oa
ns

 a
nd

 G
ra

nt
s)

1,
34

5.
84

3
49

6.
65

6
36

.9
0

11
5.

88
5

11
1.

39
9

96
.1

3
14

.4
2



Annex 4

Audited Project Accounts
Loan No.    Project/Program

Due Date Submitted Delay in months Remarks

1 1820 Melamchi Water Supply 15-Apr-10 0.2 Complied late.

2 1876 Road Network Development 15-Apr-10 1.0 Complied late.

3 1917 Secondary Education Support 15-Apr-10 4.1 Complied late.

4 1966 Urban and Environmental Improvement 15-Apr-10 Complied.

5 2008 Community Based Water Supply and Sanitation Sector 15-Apr-10 3.1 Complied late.

6 2059 Kathmandu Valley Water Services  Sector Development 15-Apr-10 Not Complied.

7 2071 Community Livestock Development 15-Apr-10 Complied.

8 2092 Decentralized Rural Infrastructure and Livelihood Dev. 15-Apr-10 0.4 Complied late.

9 2097 Subregional Transport Facilitation 15-Apr-10 0.2 Complied late.

10 2102 Community Managed Irrigated Agriculture Sector 15-Apr-10 Complied.

11 2111 Skill for Employment 15-Apr-10 Complied.

12 2143 Gender Equality and Empowerment of women 15-Apr-10 2.0 Complied late.

13 2277 Education Sector Program I

14 2551 Education Sector Program III

15 2579 South Asia Tourism Infrastructure Development

16 2581 Air Transport Capacity Enhaancement

17 2587 Energy Acces and Efficiency Improvement

1 0051 Road Connectivity Sector 15-Apr-10 0.2 Complied late.

2 0059 Rural Finance Sector Development 15-Jan-10 8.9 Complied late.

3 0063 Commercial Agriculture Development 15-Jan-10 3.0 Complied late.

4 0065 Education Sector Cluster Program 15-Jan-10 7.5 Complied late.

5 0093 Rural Reconstruction and Rehabilitation Sector Dev. (PJT) 15-Apr-10 Complied.

6 0094 Rural Reconstruction and Rehabilitation Sector Dev. Program

7 0099 SASEC Information Highway

8 0105 Education Sector program II

9 0106 ICT Development Project

10 0118 Governance Support Program (Subprogram I)

11 0150 Emergency Flood Damage Rehabilitation

12 0160 Education Sector Cluster Program III

13 0157 Second Small Towns Water Supply and Sanitation Sector

14 0179 South Asia Tourism Infrastructure Development

15 0181 Air Transport Capacity Enhaancement

Status as of 31 August 2010
No of Achievement

Projects Percentage 
Complied: 5 29
Complied late: 11 65
Not complied: 1 6
Loans due for compliance: 17 100
Not yet due: 10
Not required: 5
Nepal Ongoing Portfolio: 32

13-Apr-10

ASIAN DEVELOPMENT BANK
Nepal Resident Mission

STATUS OF SUBMISSION OF AUDITED PROJECT ACCOUNTS FOR FY2008/09

for FY2008/09

L O A N S

21-Apr-10

14-May-10

18-Aug-10

08-Apr-10

19-Jul-10

G R A N T S 
20-Apr-10

26-Apr-10

20-Apr-10

13-Apr-10

05-Apr-10

16-Jun-10

Not Required.

Not Yet Due.

Not Yet Due.

Not Yet Due.

Not Yet Due.

Not Yet Due.

12-Oct-10

15-Apr-10

30-Aug-10

15-Apr-10

Not Required.

Not Yet Due.

Not Yet Due.

Not Required.

Not Yet Due.

Not Required.

Not Yet Due.

Not Required.

Not Yet Due.
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Annex 7

Indicators Unit

A. Country Portfolio
1. Active TA Portfolio No. | $mn 31 | 18.271 33 | 21.934 39 | 27.347

(i) Advisory & Operational Technical Assistance (ADTA) No. | $mn 19 | 11.445 14 | 9.660 10 | 8.350
(ii) Project Preparatory Technical Assistance (PPTA) No. | $mn 12 | 6.826 16 | 10.199 15 | 11.239
(iii) Regional Technical Assistance (RETA) No. | $mn 0 | 0.000 0 | 0.000 0 | 0.000
(iv) Capacity Development Technical Assistance (CDTA) No. | $mn 3 | 2.075 12 | 5.533
(v) Policy Advisory Technical Assistance (PATA) 2 | 2.225

2. Average Age of Active TA Portfolio Months 19.4 23.5 19.3
3.    Physically Completed but not Financially Closed No. | $mn 2 | 1.035 1 | 0.500 3 | 1.500

B. Start-Up Compliance
1. Average Time from Approval to Signing of TA Letter/Agreement Months 2.2 2.0 1.8
2. Average Time from Signing to Fielding of Consultants Months 4.7 5.7 7.4

C. Financial Performance
1. Total Disbursement $mn 5.451 8.316 10.155
2. Total Undisbursed Balance $mn 12.820 13.618 17.192
3. Potential TA Savings a $mn 0.279 0.131 0.315
4. Cancellations of TA Funds $mn 0.360 0.281 9.031

D. Portfolio Supervision
1. Supervision Intensity (staff-days/project) Days 12.3 18.0 15.4

E. TA Completion Reports (TCR)
1. TCR Programmed No. 7 11 5
2. TCR Circulated No. 7 7 5
3. % Achieved % 100.0 63.6 100.0

NA = not available; na = not applicable.
a Undisbursed TA amount of physically completed TA but not financially closed.

2008 2009 2010

NEPAL: TECHNICAL ASSISTANCE PORTFOLIO MANAGEMENT INDICATORS
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Annex 11

Audited Project Accounts
Loan No.    Project/Program

Due Date Submitted Delay in months status

1 1820 Melamchi Water Supply 15-Apr-11 Complied. The EA submited APAs of 
Subproejct -1 on 15 April 2011.

2 1966 Urban and Environmental Improvement 15-Apr-11 1.0 Complied late.
3 2008 Community Based Water Supply and Sanitation Sector 15-Apr-11 Complied.
4 2059 Kathmandu Valley Water Services Sector Development 15-Apr-11 Not complied.
5 2092 Decentralized Rural Infrastructure and Livelihood Dev. 15-Apr-11 0.2 Complied late.
6 2102 Community Managed Irrigated Agriculture Sector 15-Apr-11 Complied.
7 2111 Skills for Employment 15-Apr-11 Complied.
8 2143 Gender Equality and Empowerment of women 15-Apr-11 Complied.
9 2551 Education Sector Program III

10 2579 South Asia Tourism Infrastructure Development
11 2581 Air Transport Capacity Enhaancement
12 2587 Energy Acces and Efficiency Improvement
13 2641 Rural Finance Sector Development Program
14 2650 Secondary Towns Integrated Urban Enviornmental Improvement
15 2656 Kathmandu Sustainable Urban Transport
16 2665 Subregional Transport Enhancement

1 0051 Road Connectivity Sector 15-Apr-11 Complied.
2 0059 Rural Finance Sector Development 15-Jan-11 2.5 Complied late.

3 0063 Commercial Agriculture Development 15-Jan-11 CAA submitted the APAs on 31 
March 2011

4 0065 Education Sector Cluster Program 15-Jan-11 5.0 Complied late.
5 0093 Rural Reconstruction and Rehabilitation Sector Dev. (PJT) 15-Apr-11 Complied.
6 0094 Rural Reconstruction and Rehabilitation Sector Dev. Program
7 0099 SASEC Information Highway
8 0105 Education Sector program II
9 0106 ICT Development Project

10 0118 Governance Support Program (Subprogram I)
11 0150 Emergency Flood Damage Rehabilitation 15-Apr-11 Complied.
12 0160 Education Sector Cluster Program III
13 0157 Second Small Towns Water Supply and Sanitation Sector 15-Apr-11 Complied.
14 0179 South Asia Tourism Infrastructure Development
15 0181 Air Transport Capacity Enhaancement
16 0208 Second Rural Finance Sector Development 
17 0212 Kathmandu Sustainable Urban Transport
18 0215 Detailed Engg. Study for the Upper Seti Hydropower
19 0219 Community Irrigation 
20 0225 Subregional Transport Enhancement
21 0227 Transport Project Preparatory Facility
22 0233 Raising Income of Small and Medium Farmers

Status as of 30 June 2011
No of Achievement

Projects Percentage 
Complied: 10 67
Complied late: 4 27
Partly Complied: 0 0
Not complied: 1 7
Loans due for compliance: 15 100
Not yet due: 18
Not required: 5
Nepal Ongoing Portfolio: 38

29-Mar-11

15-Mar-11

16-May-11
07-Apr-11

22-Apr-11

ASIAN DEVELOPMENT BANK
Nepal Resident Mission

STATUS OF SUBMISSION OF AUDITED PROJECT ACCOUNTS FOR FY2009/10

for FY2009/10

L O A N S

Not Yet Due.
Not Yet Due.
Not Yet Due.
Not Yet Due.

30-Mar-11
05-Apr-11
Not Required.
Not Yet Due.
Not Yet Due.
Not Yet Due.

G R A N T S 
08-Apr-11

Not Yet Due.

13-Jan-11

15-Jun-11
15-Apr-11
Not Required.
Not Yet Due.
Not Required.
Not Yet Due.
Not Required.
15-Apr-11
Not Required.
15-Apr-11

31-Mar-11

Not Yet Due.
Not Yet Due.

Not Yet Due.
Not Yet Due.
Not Yet Due.
Not Yet Due.
Not Yet Due.
Not Yet Due.



Annex 12

Implementation
Loan No./ Date Period
Sector Project Name Approval Closed (years) Year Rating Year Rating

Agriculture and Natural Resources
1. 0045(SF) Jute Development 1.8 10 Dec 70 09 Mar 79 8.2 1979 No Rating ) 1981 GS
2. 0046 Jute Development 2.0 10 Dec 70 28 Feb 77 6.2 1979 No Rating )
3. 0085(SF) Kankai Irrigation 4.5 14 Dec 71 22 Jun 79 7.5 1987 No Rating 1988 GS
4. 0114(SF) Chitwan Valley Development 8.0 14 Dec 72 10 Aug 82 9.7 1990 No Rating
5. 0232(SF) Jute Development (Supplementary) 0.5 02 Oct 75 15 Sep 80 5.0 1979 No Rating
6. 0309(SF) Kankai Irrigation (Supplementary) 3.2 11 Oct 77 30 Nov 91 14.1 1987 No Rating
7. 0310(SF) Chitwan Valley Development (Supplementary) 5.0 11 Oct 77 26 Feb 90 12.4 1990 No Rating
8. 0334(SF) Sagarnath Forestry Development 1.9 20 Dec 77 23 Feb 87 9.2 1986 No Rating 1987 GS
9. 0387(SF) Integrated Rural Development 12.6 20 Dec 78 13 Jul 89 10.6 1989 No Rating 1990 GS

10. 0445(SF) Livestock Development 8.6 19 Dec 79 27 Oct 88 8.9 1988 No Rating 1990 US
11. 0462(SF) Aquaculture Development 9.0 28 Aug 80 02 Feb 89 8.4 1989 No Rating 1990 GS
12. 0489(SF) Fourth Agricultural Credit 15.0 09 Dec 80 05 Feb 87 6.2 1988 No Rating 1988 GS
13. 0490(SF) Hill Irrigation (Western Region) 7.8 09 Dec 80 31 May 90 9.5 1990 No Rating 1993 US
14. 0559(SF) Crop Intensification Program 3.8 15 Dec 81 28 May 86 4.5 1986 No Rating 1987 GS
15. 0560(SF) Command Area Development 11.7 15 Dec 81 11 May 90 8.4 1990 No Rating 1993 US
16. 0596(SF) Second Hill Irrigation 11.1 04 Nov 82 10 Nov 94 12.0 1995 PS 1998 PS
17. 0610(SF) Nepal Paper Mill Technical Services 0.9 09 Dec 82 01 Dec 88 6.0
18. 0633(SF) Hill Forest Development 3.1 09 Aug 83 29 Nov 90 7.3 1991 No Rating 1992 PS
19. 0659(SF) Kankai Diversion Structure Remedial 3.2 01 Dec 83 04 Sep 87 3.8 1987 No Rating
20. 0669(SF) Second Crop Intensification Program 14.5 14 Dec 83 24 Mar 88 4.3 1988 No Rating 1990 PS
21. 0694(SF) Chitwan Valley Development (2nd 

Supplementary) 5.2 25 Sep 84 26 Feb 90 5.4 1990 No Rating
22. 0721(SF) Hill Agriculture Development 8.2 13 Dec 84 15 Nov 93 8.9 1994 No Rating 1997 S
23. 0744(SF) Cotton Development 4.8 24 Oct 85 19 Oct 94 9.0 1995 PS
24. 0745(SF) Second Livestock Development 7.0 24 Oct 85 17 Nov 94 9.1 1995 PS 1998 PS
25. 0748(SF) Seti Zone Rural Development 14.9 31 Oct 85 26 Sep 96 10.9 1997 PS
26. 0749(SF) Third Forestry Development 8.4 31 Oct 85 13 Jan 92 6.2 1992 No Rating 1993 GS
27. 0792(SF) Second Aquaculture Development 4.5 09 Oct 86 25 Nov 94 8.1 1995 No Rating
28. 0841(SF) Paper Mill 0.1 24 Sep 87 28 Dec 89 2.3 1990 No Rating
29. 0859(SF) Hill Fruit Development 2.4 10 Nov 87 15 Oct 96 8.9 1998 PS
30. 0867(SF) East Rapti Irrigation 9.9 26 Nov 87 04 Feb 99 11.2 1999 GS 2002 S
31. 0923(SF) Irrigation Sector 26.6 22 Nov 88 30 Jun 97 8.6 1999 GS
32. 0924(SF) Agriculture Program 55.7 24 Nov 88 05 Jul 91 2.6 1992 No Rating 1993 PS
33. 0964(SF) Secondary Crops Development 5.3 27 Jul 89 19 Jun 98 8.9 1999 PS
34. 1037(SF) Third Small Farmers Development 31.9 04 Oct 90 26 Sep 96 6.0 1998 PS
35. 1040(SF) Forestry Program 21.0 23 Oct 90 15 Jan 94 3.2 1998 PS 2000 PS
36. 1113(SF) Rajapur Irrigation Rehabilitation 16.6 31 Oct 91 23 May 01 9.6 2003 S
37. 1114(SF) Upper Sagarmatha Agricultural Development 11.2 31 Oct 91 20 Dec 02 11.1 2004 PS
38. 1311(SF) Irrigation Management Transfer 8.5 13 Sep 94 28 Sep 04 10.0 2006 PS
39. 1437(SF) Second Irrigation Sector 22.7 16 May 96 13 Nov 03 7.5 2007 PS
40. 1461(SF) Third Livestock Development 11.5 19 Sep 96 20 Sep 04 8.0 2006 S
41. 1604(SF) Second Agriculture Program 48.9 22 Jan 98 31 Dec 00 2.9 2002 S 2004 S
42. 1609(SF) Community Groundwater Irrigation Sector 10.2 26 Feb 98 21 Jan 08 9.9 2004 S
43. 1778(SF) Crop Diversification 10.2 09 Nov 00 19 Dec 08 8.1 2009 S
44. 2071(SF) Community Livestock Development 20.3 19 Dec 03 30 Nov 10 7.0

Subtotal/Average 494.3 7.9
Education

45. 0315(SF) Vocational Education 4.2 08 Nov 77 23 Sep 86 8.9 1985 No Rating 1987 GS
46. 0599(SF) Science Education 5.8 18 Nov 82 01 Jul 92 9.6 1992 No Rating 1994 PS
47. 0974(SF) Technical Education & Vocational Training 

Development 12.6 28 Sep 89 23 Mar 98 8.5 1999 GS 2002 S
48. 1141(SF) Primary Education Development 13.6 05 Dec 91 17 Nov 00 9.0 2001 PS
49. 1196(SF) Secondary Education Development 6.5 24 Nov 92 14 Nov 00 8.0 2001 S 2004 S
50. 1237(SF) Microcredit Project for Women 3.7 24 Jun 93 15 Oct 02 9.3 2003 S
51. 1840(SF) Teacher Education Project 15.5 24 Sep 01 09 Dec 09 8.2
52. 1917(SF) Secondary Education Support Project 32.5 17 Jan 03 26 Nov 10 7.9
53. 2277(SF) Education Sector Program (Subprogram I) 31.3 28 Dec 06 09 Jan 09 2.0

Subtotal/Average 125.7 7.9
Energy

54. 0102(SF) Gandak-Hetauda Power 2.7 24 Oct 72 22 Aug 80 7.8 1980 No Rating 1981 GS
55. 0249(SF) Gandak-Hetauda Power (Supplementary) 1.2 11 Dec 75 08 Jan 81 5.1 1980 No Rating 1981
56. 0250(SF) Second Power 2.9 11 Dec 75 05 Jan 87 11.1 1984 No Rating 1985 GS
57. 0447(SF) Third Power 14.9 21 Dec 79 28 Jul 87 7.6 1986 No Rating 1987 GS
58. 0512(SF) Mini Hydropower 8.3 21 Apr 81 26 Nov 91 10.6 1991 No Rating 1998 US
59. 0533(SF) Fourth Power 11.1 08 Oct 81 07 Jul 88 6.8 1987 No Rating
60. 0670(SF) Fifth Power 23.7 14 Dec 83 23 Jun 97 13.5 1997 GS 1999 S
61. 0708(SF) Sixth Power 37.0 20 Nov 84 16 Nov 95 11.0 1996 GS 1999 S
62. 1011(SF) Seventh Power 55.1 11 Jan 90 09 Aug 99 9.6 2001 S 2004 S
63. 1452(SF) Kali Gandaki "A" Hydroelectric 140.8 23 Jul 96 26 Apr 04 7.8 2004 S
64. 1732(SF) Rural Electrification, Distribution and 

Transmission 38.2 21 Dec 99 19 Dec 08 9.0
Subtotal/Average 336.0 9.1

Finance
65. 0059(SF) Agricultural Credit 2.4 23 Dec 70 12 Dec 75 5.0 1977 No Rating 1977 GS
66. 0182(SF) Second Agricultural Credit 3.0 02 Apr 74 07 Apr 80 6.0 1980 No Rating 1981 PS
67. 0295(SF) Third Agricultural Credit 5.5 15 Feb 77 17 Jan 83 5.9 1983 No Rating 1984 GS
68. 0831(SF) Fifth Agricultural Credit 25.4 07 Apr 87 10 Jul 92 5.3 1993 No Rating 1997 US
69. 1112(SF) Sixth Agricultural Credit 35.5 31 Oct 91 10 Mar 96 4.4 1998 U

NEPAL: LIST OF CLOSED LOANS BY SECTOR 
(as of 31 December 2010)

Net Loan Milestone Dates Project Completion Project Performance
Amount Report (PCR) a Evaluation Report (PPER)b

($mn)
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Implementation
Loan No./ Date Period
Sector Project Name Approval Closed (years) Year Rating Year Rating

NEPAL: LIST OF CLOSED LOANS BY SECTOR 
(as of 31 December 2010)

Net Loan Milestone Dates Project Completion Project Performance
Amount Report (PCR) a Evaluation Report (PPER)b

($mn)
70. 1650(SF) Rural Microfinance 18.2 08 Dec 98 15 Aug 07 8.7 2008 S
71. 1811(SF) Corporate & Financial Governance 2.7 14 Dec 00 15 Jun 09 8.5 2010 U
72. 2268(SF) Rural Finance Sector Development Cluster 

Program (Subprogram I) 57.2 21 Dec 99 19 Dec 08 9.0
Subtotal/Average 149.9 6.6

Industry and Trade
73. 0284(SF) Hetauda Cement 39.5 29 Nov 76 21 Jan 87 10.2 1986 No Rating 1988 US
74. 0655(SF) Hetauda Cement (Supplementary) 11.2 24 Nov 83 07 Jul 89 5.6 1986 No Rating
75. 0987(SF) Special Assistance for Oil Supply 11.0 14 Nov 89 19 Jun 97 7.6 1999 PS
76. 1156(SF) Tourism Infrastructure Development 8.1 16 Jan 92 22 Jun 98 6.4 1999 GS 2000 PS
77. 1229(SF) Industrial Sector Program 20.7 27 Apr 93 12 Dec 97 4.6 1998 GS 2002 S
78. 1451(SF) Second Tourism Infrastructure Development 11.2 02 Jul 96 15 Jul 04 8.0 2005 PS

Subtotal/Average 101.7 7.1
Public Sector Management

79. 1861(SF) Governance Reform Program 22.5 27-Nov-01 18-Jul-07 5.6 2008 PS
80. 2002(SF) Public Sector Management 19.7 8-Jul-03 21-Aug-06 3.1 2008 PS

Subtotal/Average 42.2 4.4
Transport and ICT

81. 0026(SF) Air Transport Development 5.5 18 Dec 69 30 Apr 82 12.4
82. 0117(SF) Hetauda-Narayangarh Road 10.1 19 Dec 72 18 May 79 6.4 1983 No Rating 1984 GS
83. 0233(SF) Tribhuvan International Airport 10.0 02 Oct 75 29 Apr 86 10.6 1985 No Rating 1987 GS
84. 0274(SF) Hetauda-Narayangarhroad (Supplementary) 4.8 23 Sep 76 06 Jul 84 7.8 1983 No Rating
85. 0388(SF) Second Tribhuvan International Airport 10.7 22 Dec 78 24 Apr 91 12.3 1996 GS 1999 HS
86. 0651(SF) Feeder Roads 23.5 10 Nov 83 09 Apr 96 12.4 1996 PS
87. 0783(SF) Second Tribhuvan International Airport (Suppl) 11.6 10 Jul 86 09 Aug 93 7.1
88. 0806(SF) Road Improvement 31.3 02 Dec 86 18 Apr 96 9.4 1996 GS 1998 S
89. 0936(SF) Second Tribhuvan Int'l. Airport (2nd 

Supplementary) 4.5 15 Dec 88 09 Apr 97 8.3
90. 0982(SF) Second Road Improvement 51.8 09 Nov 89 21 Oct 98 9.0 1998 GS
91. 1377(SF) Third Road Improvement 34.9 21 Sep 95 11 Jun 02 6.7 2003 S
92. 1450(SF) Rural Infrastructure Development Project 10.8 27 Jun 96 28-Sep-06 10.3 2006 S
93. 1512(SF) Tribhuvan International Airport Improvement 21.8 23 Jan 97 07 Oct 02 5.7 2002 PS
94. 1876(SF) Road Network Development 45.1 13 Dec 01 11 Jan 10 8.1
95. 2097(SF) Subregional Transport Facilitation 17.5 04 Nov 04 21 Sep 10 5.9

Subtotal/Average 294.0 8.8
Water and Other Municipal Infrastructure and Services

85. 0719(SF) Rural Water Supply Sector 10.8 11 Dec 84 29 Mar 93 8.3 1993 No Rating 1997 PS
86. 0949(SF) Second Water Supply Sector 13.1 31 Jan 89 23 May 96 7.3 1997 GS
87. 1165(SF) Third Water Supply And Sanitationsector 20.5 25 Jun 92 13 May 98 5.9 1999 GS
95. 1240(SF) Kathmandu Urban Development 7.5 29 Jun 93 25 May 00 6.9 2001 PS 2003 PS
88. 1464(SF) Fourth Rural Water Supply & Sanitation Sector 18.5 24 Sep 96 20 Dec 02 6.2 2004 S
89. 1640(SF) Melamchi Water Supply (Engineering) 4.4 10 Nov 98 18 Jul 02 3.7 2003 S
90. 1755(SF) Small Towns Water Supply Sanitation Sector 32.1 10 Nov 98 18 Jul 02 3.7 2010 S
97. 2058(SF) Kathmandu Valley Water Services Sector 

Development Program 5.1 18 Dec 03 31 Mar 09 5.3
Subtotal/Average 112.1 5.9

Total/Average 1,655.9 7.8
GS=generally successful, HS=highly successful, NR= not rated, PS= partly successful, S=successful,  US=unsuccessful.

a PCRs have no rating prior to 1995. Ratings based on the old guidelines were prior to 2001, and ratings based on the new guidelines were 2001 onwards.
b

Source: IED

In 2000, OED shifted from a three-category rating system (generally successful; partly successful; and unsuccessful) to a four-category rating system (highly successful; successful; partly successful; and unsucce   
four-category rating system has been retrofitted to projects/programs evaluated from 1996 to 1999.
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1. INTRODUCTION 
The UK acknowledges the Government of Nepal’s continued efforts to ensure the 
NPPR process remains effective and meaningful. Looking back over the year there 
are some achievements from the 2010 NPPR action plan which should be noted; 
Government of Nepal’s commitment to transparency (e.g. the significant 
improvement on reimbursement compared to last year); an agreed Government of 
Nepal plan for a longer term public financial management reform programme that 
DFID and others are supporting through the World Bank; and the transfer of 
personnel guidelines of five ministries that has been approved.   

During the course of the last year there has been much discussion between the 
Government and development partners about how much funding development 
partners disburse through government channels. In order to increase this amount 
concrete progress on key reforms will be needed which NPPR can monitor, in 
particular:  

FOCUS ON RESULTS 
During the coming year, the NPPR process can be used to strengthen the focus of 
both Government of Nepal and development partners on achieving results, which 
builds public confidence in Nepal and is vital to maintain public support for aid in 
donor countries. The challenge is to show progress on key development outcomes in 
one transparent results framework which clearly tracks progress on commitments 
from both government and development partners. In particular we think the use of 
development indicators focused on budgetary performance, economic management, 
service delivery, and governance can be used to track performance. We look forward 
to discussion of proposals that will be presented to this NPPR in this regard.    
 
TACKLING CORRUPTION AND IMPROVING FINANCIAL MANAGEMENT 
Development programmes still face major challenges in disbursing funds due to 
shortcomings in basic financial reporting, delays in production of audit reports and 
limited follow up. We are pleased to note the recent positive signals from 
Government on tackling corruption, including the intention to appoint permanent 
heads of the OAG and CIAA and to enforce a code of conduct for civil servants. 
Weaknesses in procurement remain a major concern and capacity enhancement of 
the Public Procurement Monitoring Office is vital for concrete improvements in this 
area. Ensuring that the Single Treasury Account is rolled out and implementation of 
an integrated financial management system will also help ensure strong budget 
control. The UK, along with other development partners in Nepal, would welcome 
further progress on public financial management and anti-corruption reforms which 
will benefit from stronger government leadership, both through the joint World Bank 
programme and action at line ministry level, especially health and education. 
 
MANAGEMENT OF THE ECONOMY 
The UK is concerned that Nepal’s mid to long term macroeconomic outlook is 
becoming increasingly precarious with ongoing short term risks around the financial 
sector and a high dependence on remittances. At the same time, opportunities for 
greater FDI exist; we note Government plans to launch a Nepal Year of Investment in 
2012. Concerted and co-ordinated action is required so that these risks do not 
undermine the opportunities to boost long-term growth and poverty reduction. We 
would like to see actions addressing this tracked through the NPPR. 
 



Page 3 of 12 

2. DFID PORTFOLIO PERFORMANCE IN NEPAL 2010/11 
 
In 2010/11, DFID disbursed £57.5 million of bilateral assistance disbursement with 
approximately 31 percent of funding channelled through the government treasury 
system. The UK also disbursed £0.66 million from the UK Government Conflict 
Prevention Pool. DFID’s bilateral assistance to Nepal for 2010/11 was focussed on 
four areas; support to the peace process and to help improve security, helping 
Government to deliver better health and education services, helping poor people, 
particularly women, benefit from economic growth, and helping Nepal tackle climate 
change. The 2010/11 bilateral framework was divided as follows: 

 

In 2010/11 DFID implemented 33 distinct programmes of which 20 were eligible for 
performance assessment and scoring as per DFID’s monitoring system. Some of 
these programmes were assessed jointly with Government and other development 
partners (refer to details in Annex B). Out of these 4 are likely to completely achieve 
the purpose; 11 are likely to largely achieve the purpose; 4 are likely to partly achieve 
the purpose. Full details of each project and the score they achieved are in Annex A.  
 
DFID Nepal’s Operational Plan 2011-2015 
DFID Nepal’s Operational Plan was prepared during 2010 and commits up to £331 
million of UK development assistance during the period 2011-2015. DFID’s 
programmes all include a focus on delivering improvements for girls and women. 
Building on DFID’s comparative advantage in Nepal it will focus on: 
 

• Governance and Security 
• Human development (health, education and WASH) 
• Inclusive Wealth Creation 
• Climate change and disaster risk reduction 
 

The DFID Nepal Operational Plan is results-centred with continuous progress 
monitoring; 76 indicators are monitored and formally reviewed every six months. The 
first review has just been completed and indicated good progress in most areas and 
mixed progress in others. The review focused closely on the risks facing our 
programmes.  It indicated that we continue to face significant risks and that there is 
increasing concern around macroeconomic risks. More detail on specific results is 
outlined in the following section 3.  

Sectoral distribution of DFID's funding from Bilateral 
Aid Framework - 2010/2011

Education
8%

Forest, 
Agriculture and 
Climate Change

15%

Growth, Roads & 
Infrastructure

31%

Peace, 
Governance and 

Community 
Development

25%

Health Sector
19%

Water & 
Sanitation

2%
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3. DFID IMPACT IN NEPAL 2010/11 
 
GOVERNANCE AND SECURITY 
 
Support to the Peace Process  
The UK Government has supported Nepal’s peace process since 2007. In particular 
DFID has provided support to the secretariat of the AISC to monitor cantonments and 
prepare for integration/rehabilitation of combatants, reconstruction of 100 police 
posts damaged during the conflict, and rehabilitation of those wounded during the 
conflict. DFID is also providing support for the preparation of future elections 
including development of a new electronic voter roll with close to 80% targeted voters 
registered. DFID has provided support through UNDP for consultations on drafting of 
the new constitution which included training 40 CA members from marginal groups. 
 
Local Governance and Community Development 
DFID is directly supporting Government’s LGCDP programme to improve local 
governance and service delivery and through support to the CSP programme which 
has led to the following results: i) drinking water provided to 110,000 households1, ii) 
28,500 community infrastructure created that includes 2350 kms of road, 2000 
classrooms built and 171 bridges and also 24203 ward citizens forums with 45% 
membership of women in 70 districts2, and iii) 80% of local government spending 
publically audited3

 
. 

Improved Public Financial Management 
Achievements in public financial management implemented through the joint World 
Bank managed programme include the introduction and up scaling of a Treasury 
Single Account (TSA) to 18 districts out of 75 in Nepal, with 3500 spending unit bank 
accounts closed and 19% of the national budget now going through the TSA 
system4

 

. A PEFA Secretariat has also been established and support to the OAG 
commenced. 

Access to Justice and Security 
Through the Women’s Paralegal Committee Project we have supported the training 
and establishment of over 19,500 paralegals (95% of whom are women) and 462 
paralegal committees (PLCs). In 2008, they supported an estimated 14,000 cases, 
benefitting over 13,000 women in Nepal. Almost 90% of cases dealt with by the PLCs 
directly involved women, with the majority of cases focusing on domestic abuse 
(36%) and social violence (18%).  
 
INCLUSIVE WEALTH CREATION 
 
Supporting Economic growth 
A highly innovative programme focused on addressing the critical constraints to 
economic growth commenced this year through the Centre for Inclusive Growth. The 

                                            
1 Through DFID’s Community Support Programme (CSP) - Impact Assessment Report 
2 Through jointly funded Local Governance and Community Development Programme (LGCDP) – 
Status report , September 2011 
3 MLD Departmental monitoring report, June 2011 
4 Through the Public Financial Management Reform Programme, World Bank, MDTF Progress report, 
June 2011  
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centre has initially focused on tackling issues around electricity generation and 
distribution, in particular looking at analytical and legal support to unlock power 
development agreements. For example, over the last 4 months substantial progress 
has been made in analysing the economic viability of proposed deals to assist Nepal 
in obtaining a fair deal for its hydro resources. This contributes to ongoing work on 
investment climate reform which DFID supports through the International Finance 
Corporation5

 

. Other constraints to growth will be addressed through the CIG over the 
coming year. DFID is also working with the IFIs to develop a broader programme of 
support focused around macroeconomic risks. 

Infrastructure, Jobs and Skills  
Over 1 million people in remote districts have been connected to the national road 
network through the construction of 1,500 km of rural roads and 2,200 pedestrian 
bridges6

. In doing so, 10 million days of employment were provided for 150,000 poor 
and disadvantaged people. In addition 43,000 households have improved drinking 
water sources, 15,000 households with improved sanitation facilities and 7,000 rural 
households with basic electricity supply7. Through skills training programmes 10,000 
people have been supported to obtain long-term employment8

 
.  

Forestry livelihoods and climate change 
DFID has increased the incomes of 550,000 people and lifted 130,000 out of poverty 
through support to agriculture and forestry programmes. Through sustainable forest 
management, DFID’s support has lifted 1,326,000 people out of poverty, helped 
creating 1.5 million days of employment per year for poor and socially excluded 
people and capturing 700,000 tonnes of carbon annually9

 
.  

HUMAN DEVELOPMENT 
 
Health  
DFID’s substantial support to Nepal’s health sector10 has contributed to continued 
free birth care and an incentive payment for mothers to deliver babies in health 
facilities. Deliveries by health workers have increased from 23% (2005/06) to 41% in 
2009/10, of which 29% are by skilled birth attendants, and institutional delivery from 
14% to 29% over the same period11

                                            
5 The Nepal Investment Climate Reform Programme 

. The UN’s 2010 MDG Progress Report judges 
that Nepal is likely to meet targets on under-5 mortality (which has fallen from 118 
deaths per 1,000 live births in 1996 to 54 in 2011), maternal mortality (falling from 

6 Through DFID’s Rural Access Programme (RAP) and the jointly funded Rural Reconstruction and 
Rehabilitation Sector Development Programme (RRRSDP). 
7 Through RAP, RRRSDP, DFID’s Community Support Programme (CSP) and the jointly funded Local 
Governance and Community Development Programme (LGCDP). 
8 Through the jointly funded Helvetas Employment Fund Programme. 
9 Through the DFID funded ten year Livelihoods and Forestry Programme (LFP). 
10 Includes financial and technical assistance provided mainly to the Nepal Health Sector Support 
Programme – NHSP - (2004-2010) and NHSP-2 (2010-2015) of the GoN,  and HIV/AIDS programme 
(2005-2011) delivered through UNDP. 
11 Target by 2015 for delivery by skilled birth attendant is 60%. Given data are tracked by Health 
Management Information System (HMIS) and published in Annual Report 2005/06 and 2009/10 of 
Department of Health Services/Ministry of Health and Population (DoHS/MoHP) 
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539 deaths per 100,000 live births in 1996 to 281 in 2006)12, HIV/AIDS prevalence 
(judged to be stabilising at 0.49% of the adult population)13, and both TB detection 
and treatment success rates consistently above WHO standards since 2002/0314

 
. 

Education  
DFID’s commitment in the education sector is to contribute to the increased net 
enrolment in basic education to 85%15; rates of completion to grade 8 increased to 
66%16; secondary pass rates to rise to 71%17; and for DFID funding to directly pay 
for 350 teachers to be trained to a basic level, 800 extra schools improved and 
65,000 marginalised or excluded students retained in school18

 
. 

 
 

 

 

                                            
12 Target by 2015 is 38 for under-5 mortality and 134 for maternal mortality (Data source: Nepal Family 
Health Survey 1996, Nepal Demographic and Health Surveys 2006 and 2011). 
13 Target is to halt and reverse the trend. Latest data available for prevalence in general adult 
population are from 2007.  Based on fairly stabilized prevalence among the most-at-risk-populations, it 
is judged that general prevalence has also stabilised (Data source: UNGASS Country Progress Report 
Nepal 2010). 
14 Target is 70% for TB case detection and 85% for successful treatment (Data source: Trend analysis 
given in the Annual Report 2009/10, DoHS/MoHP). 
15 By 2014 in line with Government’s objective as set out in Support to Schools Sector Reform 
Programme. 
16 By 2014 in line with Government’s objective as set out in Support to Schools Sector Reform 
Programme. 
17 By 2014 in line with Government’s objective as set out in Support to Schools Sector Reform 
Programme. 
18 Calculated by estimating the proportion of overall education sector budget (Support to Schools 
Sector Reform Programme) that is funded by DFID. 
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4. FUTURE OF THE NEPAL PORTFOLIO PERFORMANCE REVIEW  
 
 
The NPPR remains a central forum of the aid architecture in Nepal. It has historically 
focused on key portfolio implementation issues but in the last two years has started 
to include discussions on strategic issues including the tracking of key development 
results and aid effectiveness commitments.  
 
The proposals on the future of NPPR presented by a working group on aid 
effectiveness and mutually accountability bring these recent developments into 
sharper focus by providing the first outline of what could become a new and more 
transparent approach to tracking progress and mutual commitments. This is a trend 
we would like to strongly endorse. 
 
There are changes around other parts of the aid architecture – particularly the reform 
of the former Utstein Group – to become a development focused forum for all 
development partners, and remaining supportive of the Government’s development 
agenda. Recent movements on the peace process also potentially change the 
environment in which we all operate. Collectively these may indicate it is time to 
jointly review the entire aid architecture and the role of the NPPR in this. 
 
In DFID’s view, if the NPPR process is to remain at the apex of the aid architecture, 
in addition to reviewing portfolio performance it will need to: 
 

• Become more strategic, centring around the delivery of development results 
 
• Through a structured dialogue between GoN and Development Partners 

determine key policy actions needed to support the delivery of key results 
 

• Provide clear and transparent tracking of key indicators of Government and 
development partner commitments 

 
The areas of government commitment that we would like to see tracked through the 
NPPR are: 
 

• Budgetary performance 
 
• Economic management 

 
• Service delivery 

 
• Governance (including anti-corruption and public financial management) 

 
In summary, the UK is keen to support the future development of the NPPR and the 
broader evolution of the aid architecture.  We would like to see it become more 
strategic and development impact orientated.  
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Annex A: DFID NEPAL PORTFOLIO INFORMATION  2010/11 
 

  Programmes/projects Recipient 
Total DFID 

Commitment  

Total DFID 
expenditure for 
Apr 10 - Mar 11 

Disbursed 
through GoN 

Latest 
Review 
Scoring Risk Comment 

GOVERNANCE AND SECURITY 

1 

Nepal Peace Trust 
Fund (NPTF) 

GoN  £13,000,000   2 Medium Operational 

2 

UN Peace Trust 
Fund 

UNDP £4,750,000    2 Medium Operational 

3 

Peace and 
Development 
Strategy fund 

Various £950,000 £255,821   N/A Low Operational 

4 

Risk Management 
(RMO) 

RMO Office £1,496,000 £236,983   N/A Low Operational 

5 

Enabling State 
Programme (ESP 1) 
Phase 1 

ESP project £27,500,000 £4,414,810   2 Low Operational 

6 
Social Inclusion 
Action Plan (SIAP) Various £2,700,000 £526,304   2 Medium Operational 

7 

Local Governance 
and Community 
Development 
Programme (LGCDP) GoN £12,150,000 £2,127,364 £2,000,000 3   High Operational 

8 

Support to UNICEF 
Women's Para Legal 
Committee UNICEF £6,500,000 £2,000,000   2 Medium Operational 

9 

Public Security 
Support Programme 
Design 

DFID 
appointed 
Consultant £264,190 £123,021    N/A   Operational 

10 

Community Support 
Programme -Phase 2 
(CSP) 

CARE 
Nepal and 
RRN £6,930,000 £3,230,175   1 Medium Operational 

11 

Public Financial 
Management (PFM) 

World Bank £3,600,000 £1,323,037   Medium Operational 
      £79,440,190 £14,237,515 £2,000,000        
HUMAN DEVELOPMENT 

12 
School Sector 
Reform Programme GoN, EC £12,500,000 £4,637,806 £4,450,000     High Operational 

      £12,500,000 £4,637,806 
             

£4,450,000       

13 

Nepal Health Sector 
Programme (NHSP) 

GoN and 
DFID 
appointed 
Consultant £33,500,000 £625,627  2 Medium Closed 

14 

Support to National 
Health Sector 
Programme II  

GoN and 
DFID 
appointed 
Consultant 

£55,000,000 £7,996,656 £7,000,000    High Operational 

15 

National HIV/AIDS 
Programme (DFID 
contribution) 

UNDP £15,000,000 £2,350,000   1 Medium Operational 

16 

Support to the Safe 
Motherhood 
Programme (SSMP) 

GoN and 
DFID 
appointed 
Consultant £23,000,000 £224,743  2 Medium Closed 

      £126,500,000 £11,197,026 £7,000,000        

17 

 
Rural Water Supply & 
Sanitation 
Programme  

Gurkha 
Welfare 
Scheme £1,500,000 £1,030,141   1 Low Operational 

      £1,500,000 £1,030,141         
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INCLUSIVE WEALTH CREATION  

18 

 
Support to the 
Employment Fund Helvetas £9,000,000 £1,883,896    1 Low Operational 

19 

 
Adolescent Girls 
Employment Initiative 

World Bank £2,000,000 £1,000,000   2  Low Operational  

20 RAP Phase II  

DFID 
appointed 
service 
provider £32,400,000 £10,999,999   2 Medium Operational 

21 

Rural Reconstruction 
and Rehabilitation 
Sector Development 
Programme 
(RRRSDP) GoN/ADB £10,200,000 £909,002 £909,002 3 Medium Operational 

22 

 
Trail Bridge Sector 
Wide Approach 
Support Programme 

GoN/DFID 
appointed 
consultancy £2,200,000 £1,000,000 £1,000,000 2  Low Operational 

23 

 
Interim Support to 
Inclusive Growth 

DFID 
appointed 
consultant / 
World Bank £800,000 £346,254   N/A   Low Operational 

24 

 
Centre for Inclusive 
Growth Design 

DFID 
appointed 
consultant £100,000 £30,323   N/A    Operational 

25 

Nepal Investment 
Climate Reform 
Programme 

IFC £4,679,843 £1,533,372   3  High Operational 

26 

Great Himalayan 
Trail Development 
Programme  

SNV £2,150,000 £206,579      Medium Operational 

27 

Market Access for 
small scale Farmers IDE and 

Practical 
Action £2,000,000 £806,869   Medium Operational 

28 

Nepal Market 
Development 
Programme  Design 

stage only £14,500,000 £408,892      Medium Operational 
      £80,029,843 £19,125,186  £1,909,002       
CLIMATE CHANGE AND DISASTER RISK REDUCTION 

29 

Livelihoods and 
Forestry Programme 
(LFP) LFP office £19,900,000 £2,900,000   2 Medium Operational 

30 

Support to 
Decentralised 
Agriculture in Nepal 

SDC £1,500,000 £872,951   2 Medium Closed 

31 

Support to the 
Climate Change 
Programme 

UNDP £660,000 £166,261   N/A    Closed 

32 

Nepal Climate 
Change Support 
Programme 

ESAP and 
DFID 
appointed 
consultancy £11,600,000 £3,106,966 

 
£2,000,000    Medium Operational 

33 

Multi-Stakeholder 
Forestry Programme 

SDC £20,000,000 £300,000   Medium Operational 
      £53,660,000 £7,434,698  £2,000,000       
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UK CONFLICT PREVENTION POOL 

34 

Support to the 
International Crisis 
Group (ICG) ICG £115,000 £114,999     Low Operational 

35 

Security Sector 
Reform (SSR) 
Strategy Fund 

Various £86,687 £86,687     Low Operational 

36 
Support to Carter 
Center 

Carter 
Center £192,000 £191,605     Low Operational 

37 
Support to Safer 
World 

Safer 
World £297,930 £274,832   Low Operational 

      £691,617.00 £668,123         

 
Bilateral Framework £57,572,372 £17,359,002 

 UK Conflict Prevention Pool £668,123  
 

Total UK Aid 2010/11 £58,240,495 
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Annex B 

 
DFID PORTFOLIO SUMMARY  APRIL 2010 TO MARCH 2011 

 
 
Disbursements 
 
 
DFID Bilateral Aid 
 

£57,572,372 
 

 $94,752,6102 
 
UK Conflict Prevention Pool  
 

£668,123 
 

 $1,099,590 
 
Total UK Aid to Nepal during 2010/111 
 

 
£58,240,495 

 
$95,852,206 

 
Funds disbursed directly through GoN  
 

£17,359,002 
 

$28,569,445  
31% of Bilateral Aid 

1based on the UK Fiscal Year,  
2conversation rate of £1 to $1.65 

 
DFID Bilateral Aid 
 
 
Number of projects and programmes operational  
 

 
31 

 
Projects and programmes closed during the year  
 

 
3 

 
New projects and programmes started during the year  
 

 
5 

 
Programmes implemented with GoN  
 

 
9 

 
Programmes implemented with Multilateral Agencies  
 

 
10 

 
Programme implemented by INGO’s and NGO’s  
 

 
17 

 
Programmes rated as ‘High Risk’ 
 

 
4 

 
Number of Annual Reviews conducted to assess performance  
 

 
19 
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Annex C 
 
DFID projects and programmes are scored annually for their likelihood of success 
by examining progress against the outputs and purpose. 

 
 

 
DFID PORTFOLIO SCORING SYSTEM 

 
Score Assessment  Description 

 
1 
 

 
Likely to be  

completely achieved 

 
The outputs/purpose are well on the way to 

completion (or completed). 

 
2 
 

 
Likely to be  

largely achieved 

There is good progress towards purpose 
completion and most outputs have been 
achieved, particularly the most important. 

 
3 
 

 
Likely to be  

partially achieved 

 
Only partial achievement of the purpose is 
likely and/or achievement of some outputs. 

 
4 
 

 
Only likely to be 

achieved to a limited 
extent 

 
Purpose unlikely to be achieved but a few 

outputs likely to be achieved. 

 
5 
 

 
Unlikely to be 

achieved 

 
No progress on outputs or purpose. 

 
X 
 

 
Too early to judge 

It is impossible to say whether there has been 
any progress towards the final achievement of 

outputs or purpose.  

 
 
 

 
DFID PORTFOLIO RISK RATING 

 
 

Low 
 

 
Risks may lead to tolerable delay in the achievement of objectives 

or minor reduction in quality/quantity and/or an increase in cost. 

 
Medium 

 

 
Risks may lead to some delay and/or loss of quality/quantity  

and / or an increase in cost. 

 
High 

 

 
Risks may cause some or all aspects of objectives 

 in relation to time, quality/quantity. 
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Acronyms / Abbreviations 

ADB  Asian Development Bank 
BPEP  Basic and Primary Education Program 
CA  Constituent Assembly 
COMCAP  Community Mediation Capacity for Peaceful & Harmonious Society Project 
DDC  District Development Committee 
EFA  Education for All 
GeMSIP  Gender Mainstreaming and Social Inclusion Project 
GESI  Gender Equality and Social Inclusion 
GM/SI  Gender Mainstreaming / Social Inclusion 
GoN  Government of Nepal 
I/NGO  International / Non-Governmental Organization 
JBIC  Japan Bank for International Cooperation 
JICA  Japan International Cooperation Agency 
JOCV  Japan Overseas Cooperation Volunteer  
LGCDP  Local Governance and Community Development Program 
M&E  Monitoring and Evaluation 
MoAC  Ministry of Agriculture and Cooperatives 
MoIC  Ministry of Information and Communications 
MoLD  Ministry of Local Development 
NHSP  National Health Sector Program 
NPCS  National Planning Commission Secretariat 
NPPR  Nepal Portfolio Performance Review 
ODA  Official Development Assistance 
PTA  Parent Teacher Association 
PWMLGP Participatory Watershed Management & Local Governance Project 
SABIHAA Samudayik Bikas tatha Hariyali Ayojana 
SHNP  School Health and Nutrition Project 
SIP  School Improvement Plan 
SISM  Support for Improvement of Primary School Management 
SMC  School Management Committee 
SMES  Strengthening the Monitoring and Evaluation System 
SSRP  School Sector Reform Plan 
SV  Senior Volunteer 
VDC  Village Development Committee 
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 The currency used in the document is Japanese Yen. For 
indicative purpose, the exchange rate of 2010 December 

is as follows: 

1 US $ = Japanese Yen 82.73 

        = Nepali Rupees 71.45 
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Background 

Japan International Cooperation Agency (JICA) has been operating in Nepal since 1978. 
As the Japanese government development agency providing Official Development 
Assistance (ODA) to Nepal, JICA Nepal, in collaboration with the Embassy of Japan, 
works closely with the Government of Nepal (GoN) for the country’s growth and 
development. JICA (in the beginning Japan Bank for International Cooperation – JBIC) 
has been a part of NPPR process since its start. This background paper is an 
attachment to the GoN main document of NPPR Annual Meeting 2011. It aims to briefly 
account on JICA’s assistance strategies, ongoing assistance and achievements, 
implementation learning and challenges, and recommendations based on lessons 
learned. 

1 JICA’s Assistance Strategies 

Government of Nepal, under its new Three Year Plan (2010/11-2012/13), has 
envisioned various programs and projects with the seven priorities : i) balanced 
development of the physical and social infrastructure; ii) employment creation and 
economic growth; iii) increased investment to support inclusive development; iv) 
increased investment to ensure availability and regularity of basic public services; v) 
promoting good governance; vi) efforts to minimize the climate change impacts; and vii) 
giving high priority to national important priority projects. 

Giving priority the country’s peace building, democratization, state building, and 
inclusive development JICA has been operating in Nepal with the three basic strategies 
as follows: 

(1) Infrastructure and institutional development for sustainable economic growth; 

(2) Consolidation of peace and a steady transition to a democratic state/society; and 

(3) Rural poverty reduction. 

While programming and implementing these basic strategies, JICA has been adopting 
three governing approaches; namely – (i) field-based approach, (ii) integrated 
assistance, and (iii) capacity development. 
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National development strategies and planning often seem to be ambitious as compared 
to the ground realities. To overcome such practices the policy planning should be based 
on the field-based experience. The policies and programs devised at the center need 
continuous revision based on the field experience with due consideration to improve the 
development conditions, and implement the order-made approach in line with the 
capacity level of the counterpart agencies. 

Field-Based Approach 

Especially, at the district and the VDC levels, the “learning by doing” approach is highly 
required, because many of the staff members of the local government have limited 
practical skills and experience to implement and monitor the projects in more quality 
ways and with improved transparency.  

This approach will effectively assist GoN and the development partners in reducing the 
fiduciary and project quality risks. Moreover, it will enhance in realizing more efficient 
planning, implementation, monitoring of the various projects and programs including, 
Local Governance and Community Development Program (LGCDP), School Sector 
Reform Plan (SSRP), and National Health Sector Program (NHSP). 

The assistance should best match the level of development in the recipient country and 
organization, taking long-term perspective and offering seamless assistance to ensure 
sustainable development. JICA undertakes the mix of aid instruments namely Technical 
Cooperation, Grant Aid and ODA Loan to offer comprehensive support that organically 
combines such elements as policy and institutional improvements. For example, JICA is 
supporting Sindhuli Road Corridor area with integrated development approach by 
investing in infrastructure development, agriculture development as well as conflict 
management. This approach will function effectively to utilize the limited local resources 
with multiplier effect and contribute to the improvement in livelihood and to the reduction 
of the disparity between the urban and the rural. 

Integrated Assistance 

JICA believes in capacity development as “a process which enhances partner country’s 
capacity in managing development issues at individual, organizational, institutional and 
societal level” by working together with counterpart agencies/personnel. The capacity 
development aims to bring out counterparts’ strong motivations for change from within. 
It provides support to build the counterparts’ awareness and lead to their proactive 

Capacity Development 
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actions for improvement in the process of working together with project teams. In the 
process, the government counterparts are in the driving-seat while the project teams 
and experts are to facilitate this process and environment for change, instead of 
instructing and teaching the counterpart. Practical and transformative capacity 
development requires the improvement in conscience and performance through 
inputting and sharing the external expertise and experience. 

2 JICA Assistance and Achievements 

2-1 Infrastructure and Institutional Development for Sustainable Economic 
Growth 

For improving the social and economic infrastructure in Nepal, JICA provided 29.7 
billion yen to assist GoN in constructing road, bridges, electric power plant and 
distribution network, water supply facilities, etc. in the past 10 years (2001 to 2010). In 
2010, JICA’s investment under Basic Strategy 1 was 3,629 million yen. 

JICA has contributed to the improvement of the transport infrastructure in Nepal for a 
long time. A total amount of 15.4 billion yen has been invested to this area from 2001 to 
2010, which was the largest input and occupied 50% of the total JICA ODA 
disbursement to the Basic Strategy 1 during this period. Most of the assistance was 
provided in the form of the construction projects through the grant aid, while there were 
also the projects for preparatory surveys and technical cooperations to develop the 
capacity of GoN in planning and maintenance of the transport infrastructure. 

Transport Infrastructure 

In 2010, JICA had three major grant aid projects on transport infrastructure: namely, i) 
Project for Construction of Sindhuli Road (Section III), ii) Project for the Improvement of 
Kathmandu-Bhaktapur Road, and iii) Community Access Road Improvement Project. 

Through the Project for the Construction of Sindhuli Road, JICA supports GoN to 
improve the access between Kathmandu Valley and Eastern Tarai area. The total 
length of Sindhuli Road is 160km; 123km has been already constructed through the 
previous grant aid projects (Sections I, II and IV). After the completion of the Section III, 
Kathmandu will be connected to the East-West Highway at Bardibas via Banepa. 
Although there have been many negative influences by bandhs (general strikes) and 
other disturbances, due to the weak local governance and the frequent disturbances 
from the local groups backed-up by the political parties, the road construction is 
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expected to complete by 2014 as scheduled. As an achievement of the Project, it was 
noted that the marketing possibility of the dairy products, vegetables and fruit produced 
in the Sindhuli district and the nearby areas had been increased. 

The Project for the Improvement of Kathmandu-Bhaktapur Road has been completed. 
In spite of the difficulties in constructing the trunk road with heavy traffic in the urban 
area, the project was completed as scheduled with the good project management. This 
project solved the serious traffic jam at one of the key transportation spots in the capital, 
which is located near the Kathmandu International Airport and one of the key bus 
stations.  

  

Sindhuli Road Kathmandu-Bhaktapur Road 

The Community Access Improvement Project has been assisting GoN and the local 
government of Sindhuli, Mahottari, Kavrepalanchok, Sindhupalchok and Ramechhap 
districts in constructing the bridges to improve the local road network from the isolated 
areas to the trunk roads.  

These two road construction projects have been negatively affected by bandhs imposed 
by the community groups and by the political groups. The progress of the Community 
Access Improvement Project might be delayed because of the bandhs and the limited 
capacity. 

The support in the area of power generation received the second highest share of the 
total JICA ODA disbursement to Nepal, a total of 7.9 billion yen from 2001 to 2010. 
Through the yen loan project, one rehabilitation and the other new construction works 
were carried out. 

Power Generation 
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The Kulekhani Disaster Prevention Project was the rehabilitation project of the 
Kulekhani Hydroelectric Power Plant (power plants No.1 and No.2 having a total 
generation capacity of 92 MW), implemented from 1996 to 2001. The Kali Gandaki A 
Hydroelectric Project having generation capacity of 144 MW, which amounts to almost a 
quarter of the total power generated in Nepal, was completed in 2007.  

Besides those loan projects and the grant aid projects to improve the power 
transmission and distribution system, JICA’s assistance has contributed to addressing 
the serious electricity shortage problem, which is one of the top priority issues of Nepal. 
Similarly, JICA is extending technical cooperation to prepare master plan of 
medium-sized storage type hydropower projects. 

During the last 10 years (2001 to 2010), 3.9 billion yen was provided for this area. There 
were grant aid projects to improve the water supply facilities including the Kathmandu 
Water Supply Facility Improvement Project and the Project for Improvement of the Rural 
Water Supply Facilities in Urban Center in Morang and Jhapa districts in 2001-2003 and 
in 2005, respectively. 

Water Supply 

The Melamchi Project, a loan project, where JICA funding is for the construction of the 
water treatment plant, was commenced in 2001 and was expected to be carried out 
timely, but was delayed. It restarted in 2009; however the progress has been still very 
slow due to the delay in the procurement process.  

Besides the grant aid and the loan projects, JICA assisted GoN in strengthening the 
water supply administration bodies in planning, implementing and maintenance of the 
water supply projects through dispatching the Japanese experts. Since 2009, the 
technical cooperation on the Project for Capacity Development on Water Supply in 
Semi-urban Areas has been implemented for developing the capacity of the water 
supply cooperation in operating and maintaining the water supply system. 

2-2 Consolidation of Peace and a Steady Transition to a Democratic 
State/Society 

JICA provided 1.4 billion yen to assist GoN in the support of consolidation of peace and 
a steady transition to a democratic state/society, Basic Strategy 2, in the past 10 years 
(2001 to 2010). The amount of JICA’s ODA in this area has been increased after 2006 
and doubled from 2008 to 2009. In 2010, JICA’s investment was 397 million yen. 



 9 

In order to assist GoN in their state building toward the human-centered democratized 
nation, JICA brought in a comprehensive approach to strengthen society with capacity 
development of central and local government officials, legislative-parliamentarians, 
media, and community people through the mix of technical cooperation projects and 
dialogue programs. Reflecting the current transitional nature of Nepal, JICA aims to 
support building a stable society by working on the needs of the society. 

Democratization Process Support Program 

Under the Democratization Process Support Program, JICA has conducted various 
technical cooperation projects, trainings, and dialogue programs. Four major technical 
cooperation programs namely: i) Dialogue on Nepal’s State Building: Economic Growth 
and Development Strategy; ii) Support for Updating Civil Code and Related Laws; iii) 
Strengthening Community Mediation Capacity for Peaceful and Harmonious Society 
Project (COMCAP); and iv) Project for Promoting Peace Building and Democratization 
through the Capacity Development of the Media Sector are undergoing. 

After the successful completion of Constituent Assembly (CA) Election, JICA has picked 
up the economic agenda to support during the writing of new constitution. Since 2009, 
JICA has been supporting the CA through the program “Nepal’s state building: 
Economic Growth and Development Strategy” where two policy dialogues were 
organized in Japan and Vietnam. During the policy dialogues, CA members, members 
from National Planning Commission and high level government officials took part. 
Through the program, Honorable Members and government officials were shared the 
observation and successful experience of Japan, Vietnam and other Asian countries on 
economic growth and development strategies. This was done by providing an experts’ 
overview on the history of growth and development, exploring the relationship between 
growth and poverty reduction and policy ingredients. Through the dialogues, a vision of 
“one nation, a culture of cultures and one economy” was born.  Further, to share the 
experiences to a wider audience together with the vision, JICA conducted series of 
in-country policy dialogues in Kathmandu as well as all five development regions of 
Nepal inviting CA members, political party representatives, policy makers, economist, 
journalists and others. 

At the moment, Nepal is at the final stage of peace building and democratization. After 
the promulgation of new Constitution, Nepal will get transferred into federal states. Then 
economic agenda will be a major issue to be dealt so as to sustain the outcome of the 
long awaited political changes. So it is widely believed that the experience shared and 
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learned over the years will help to address the economic challenges in future for New 
Nepal. 

In the Support of Updating Civil Code and Related Laws, JICA assisted GoN’s Task 
Force in updating Civil Code. This was the first experience for Nepal as the previous 
Civil Code (Mulki Ain) was introduced long back, around 150 years ago. For updating 
Civil Code, JICA extended the technical cooperation through specific training; 
collaborative updating work by expertise and experience exchange and discussions 
between the Task Force members and the Japanese judicial officers and professors; 
and dispatching of the Task Force members to the relevant training in Japan. The 
finalized draft of the updated Civil Code is under Parliament consideration and expected 
to be approved in the near future. 

Through the Strengthening Community Mediation Capacity for Peaceful and 
Harmonious Society Project (COMCAP), JICA has been introducing community 
mediation under the coordination of local bodies. After one-year of COMCAP 
implementation, there have been 50 cases taken to the community mediation centers in 
the four pilot VDCs of the two pilot districts Sindhuli and Mahottari, which has made the 
trained community mediators more confident. 

  

Training in the Pilot VDC in Mahottari  Establishment of Community Mediation 
Center in the Pilot VDC in Sindhuli 

The Project for Promoting Peace Building and Democratization through the Capacity 
Development of the Media Sector is supporting the Ministry of Information and 
Communication and the Radio Nepal with the aim of developing a model for impartial 
and accurate media ultimately contributing to the peace building process. The outputs 
expected from the Project are - the revisions of the policy, acts, regulations and 
formulation of guidelines by MoIC. Similarly, the functions of Radio Nepal will be 
enhanced as a public broadcasting institution. 
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Under the Public Administration Capacity Building Program, JICA has been supporting 
through three Technical Cooperation projects: i) Participatory Watershed Management 
and Local Governance Project (PWMLGP); ii) Gender Mainstreaming and Social 
Inclusion Project (GeMSIP); and iii) Strengthening the Monitoring and Evaluation 
System Project (SMES Project). In addition to the projects, JICA volunteers, including 
14 JOCV

Public Administration Capacity Building 

1

Participatory Watershed Management and Local Governance Project (PWMLGP), 
regarded as the follow-up and expansion stage of the SABIHAA model

s and 7 senior volunteers, assisted the central and the local government in 
strengthening the local governance. 

2

 

, has focused 
more on the strengthening of the local governance through supporting and working with 
the community-based organizations for the livelihood improvement and the watershed 
management. Currently, the JICA PWMLGP Team and GoN’s SABIHAA Team 
(Department of Soil Conservation and Watershed Management) have been carrying out 
the dissemination of the model in a good collaborative manner. The Department has the 
strong sense of ownership of the SABIHAA project/model. In collaboration with the 
PWMLGP Team, GoN plans to disseminate the SABIHAA model and to cover 15 to 16 
districts by the end of the PWMLGP project period. 

 

Motivators Practicing Resource Mapping 
with Women Group (Kaski) 

DSCO-Tech’s Facilitating  the Ward 
Level Workshop (Kaski) 

                                                
1 JOCV = Japan Overseas Cooperation Volunteers 
2 The SABIHAA model, developed through the JICA-supported SABIHAA Project Phase I and 
Phase II, is the mechanism for community development through watershed management with 
active involvement of the local people in the community in planning, implementation, monitoring 
and evaluation. 
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Gender Mainstreaming and Social Inclusion Project (GeMSIP) started in 2008 to develop 
and strengthen the gender mainstreaming and social inclusion (GM/SI) responsive 
mechanism through the institutional capacity enhancement at the central government 
and the targeted DDC/VDC. Through GeMSIP, GESI-responsive Ward Committee and 
VDC Integrated Planning Committee have been formed and the members were trained 
in GM/SI and participatory planning in the 15 pilot VDCs of Syangja and Morang districts. 
Currently, sub-projects have been planned and carried by the Users’ Groups and 
community-based organizations with GeMSIP funds in the 6 pilot VDCs. The local 
government and community members awareness on GM/SI and their confidence of 
planning and implementing the improvement activities have been enhanced through 
GeMSIP’s learning by doing approach. MoLD regards GeMSIP as the collaborative 
project which has assisted them in implementing the GESI policy in the field and 
provided good practices and lessons learnt from the actual experience while working 
with the community members. 

  

GM/SI Awareness Raising Training at 
Jagatradevi, Syangja 

Contract Sign for Sub-Project in 
Tetariya, Morang 

 

Strengthening the Monitoring and Evaluation System Project (SMES Project) was 
implemented from 2006 to 2009 in collaboration with NPCS as the counterpart agency. 
As its title stands, SMES aimed at the strengthening of the monitoring and evaluation 
(M&E) system of GoN. Supports were extended to develop M&E human resources 
through training, produce M&E training manual, update the monitoring reporting formats, 
and preparation of Results-Based M&E Guidelines. Still the M&E system needs further 
strengthening especially for providing field-based feedbacks to the planning and 
implementing the central level policy decisions. Based on the learning from the Project, 
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JICA is extending support for the Phase II of the project, which is expected to 
commence by November 2011. 

2-3 Rural Poverty Reduction  

JICA provided 15.2 billion yen to assist GoN in reducing the poverty in the rural areas, 
Basic Strategy 3, through improving livelihood, education and health in the past 10 
years from 2001 to 2010. In 2010, JICA’s investment was 1,365 million yen.  

During 1970’s and 1980’s, JICA extended the technical cooperation projects, such as 
the Janakpur Agriculture Development Project, the Horticulture Development Project, 
etc, mainly focusing to improve the agriculture production skills and productivity and to 
increase the production volumes and varieties. Some of the vegetables and fruits 
introduced by those Project; such as Japanese pears, Japanese persimmon, junars, 
radish, etc., are now common in the local markets in the Kathmandu Valley, which is 
one of the positive impacts of the Project. In 1990’s, JICA focused more on the poverty 
reduction and the environmental protection. JICA started the SABIHAA Project to 
promote the community empowerment, and community forestry and watershed 
management. The SABIHAA Project Phase I was conducted from 1994 to 1999 and the 
Phase II from 1999 to 2004. 

Agriculture and Rural Development 

In the past 10 years (2001 to 2010), JICA spent 8,045 million yen to the agriculture 
improvement in Nepal. Through the grant aid projects for food production improvement, 
food aid and food security project for underprivileged, 6,291 million yen was provided 
from 2001 to 2010. These projects have contributed to addressing the food shortage 
and improving the agriculture productivity in the rural area. 

In 2010’s, to support GoN’s challenges to improve the marketing and distribution system 
of the agriculture products, JICA started the technical cooperation project, the Study on 
High Value Agriculture Extension and Promotion Project in Sindhuli Road Corridor, to 
improve the marketing and distribution system and to enhance the local governance 
and the agricultural unions, which will contribute to the livelihood improvement and 
poverty reduction in the rural area. Through its integrated approach, JICA has tried to 
create synergy effects with its long-term road construction project in the Sindhuli Road 
Corridor. 
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JICA has supported for the Promotion of Quality Cocoon Production and Processing 
Project for supporting the small-scale farmers in the rural area. JICA has supported 
GoN in improving the skills of cocoon production and processing for 18 years and 
currently, through its technical cooperation project, the network for the marketing and 
distribution has been developed between the farmers, the NGOs and shops in 
Kathmandu. To secure the sustainability of the project output, the sense of ownership of 
the relevant unit of MoAC should be strengthened. 

Besides the grant aid and the technical cooperation projects, the JOCVs and SVs have 
been contributing to the poverty reduction in the rural area through technology transfer 
in stable food production and supply; livelihood improvement; capacity development in 
local governance; and community based organizations. 

JICA has been assisting GoN in implementing their sector-wise program “School Sector 
Reform Plan (SSRP)”, as the non-pool-funding development partners, through the 
capacity development of the central and the local government and the school 
management with close and efficient collaboration with Ministry of Education, 
Department of Education and other relevant development partners. JICA provided 4,825 
million yen for the technical cooperation and the grant aid projects to improve the 
education services in Nepal from 2001 to 2010. 

Education for All 

Among the SSRP strategies, JICA’s assistance has given priority to two strategies - 
more authority to local community, and shared responsibility of education governance, 
besides the continuous assistance to improve the access to the quality basic education. 

In order to improve the community-based school management, JICA provided the 
technical cooperation projects, through the Japanese experts/consultants and through 
the Japanese NGOs: (i) Quality Primary Education through Community Empowerment 
(2007 – 2010); (ii) The Support for Improvement of Primary School Management (2007 – 
2010), and (iii) Promoting Quality Education through Community-based School 
Management (2009 – 2011) 

Among these technical cooperation projects, The Support for Improvement of Primary 
School Management (SISM Project), aiming at the improvement of the school 
management though the capacity development of the school management committees 
(SMCs) and the enhancement of updating and implementation of the school 
improvement plans (SIPs), conducted the pilot activities with “learning by doing” 
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approach in the two districts of Dhading and Rasuwa. The SISM Model3

 

 developed 
through this project is expected to be widely expanded. Another grassroots technical 
cooperation project to strengthen the community-based school management has been 
conducted in Mahottari district. 

 

SMC/PTA Training in Dhading (SISM ) 
Annual SIP Write-up Training at 

Non-Pilot Schools (SISM) 
In order to support GoN to achieve the education goals of the universal basic education, 
JICA provided the four school construction projects (grant aid projects); namely i) the 
Project for Construction of Primary Schools in Support of Basic and Primary Education 
Program (BPEP) (1994 – 1997); ii) the Project for Construction of Primary Schools in 
Support of BPEP (Phase II) (2001 – 2002); iii) the Project for Construction of Primary 
Schools in Support of Education for All (EFA) Program in Nepal (2003 – 2005); and iv) 
the Project for Construction of Primary Schools in Support of EFA (Phase II) (2008). 
Through those four school construction projects, 8,768 classrooms were constructed 
with the latrines and the water supply systems and the resource center facilities 
improved. 

Besides the grant aid and the technical cooperation projects, the JOCVs and Senior 
Volunteers, dispatched by JICA to the schools and/or the resource centers, have played 
key roles to strengthen the classroom activities at the school levels. JICA has tried to 
produce the synergy effects through the improved collaboration between the volunteers’ 
activities, the technical cooperation projects and the grant aid projects.  

                                                
3 SISM Model is the school and community’s collaborative process equipped with 
simplified and implementable SIPs. It tries to establish practicable and functional 
collaboration between the local government, VDC, SMC and PTA. 
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JICA provided substantial amount of technical cooperation and grant aid for the health 
sectors in Nepal to achieve the health-related goals of the millennium development 
goals. In 2000, 2001 and 2003, there were various grant aid projects: (i) the Project for 
Improvement of Storage Facilities of Iodized Salt (2000 and 2001) and (ii) the Project for 
Improvement of Expanded Program (2003). From 1994 to 2000, JICA provided the 
technical cooperation project “Tuberculosis Control Project (II)”, which was followed by 
another project “Community Tuberculosis and Lung Health Project” conducted from 
2000 to 2005. These projects contributed a lot to the community health improvement; 
therefore it is highly required to conduct some follow-up. 

Health 

Although each project scale was not large, JICA has provided various technical 
cooperation projects in order to improve the health and sanitation conditions in Nepal. 
From 2000 to 2009, JICA provided the technical cooperation projects of i) School Health 
Scale-up Project (2001–2003); and ii) School Health and Nutrition Project (SHNP) 
(2008–2012). Additionally, JICA provided the grass-roots technical cooperation projects 
through the NGOs: i) Nutrition Support Project for Women and Children in Nepal (2006 
–2009) and ii) Strengthening Eye Care System Project in Nepal (2006 – 2009). 

The School Health and Nutrition Project (SHNP) under implementation in collaboration 
with the Ministry of Education and the Ministry of Health and Population aims at the 
improvement of the school-age children’s health through introducing the school health 
and nutrition activities, based on the experience of the School Health Program which 
had been implemented in Japan. 

SHNP has been conducting its pilot activities in Syangja and Sindhupalchok districts. 
The community awareness on the importance of the children’s health and nutrition has 
been improved and the community members have started to practice sanitary activities 
influenced by the SHNP and their children. Schools have been guided to reactivate its 
school health committee and to monitor the health and sanitation conditions of the 
children in the classrooms. It is expected that the output and outcome of SHNP would 
be widely expanded to the other districts. 

Besides the technical cooperation projects, the activities conducted by the JOCVs and 
the SVs have been contributing to the improvement of the community health; such as 
nursing care, midwifery, physical therapy, etc. at the central and the district levels. 
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 SHNP Posters to Instruct the School Children in Sanitation Improvement 

 

3 Key Learning and Implementation Challenges in Nepal 

As discussed in the previous sections, JICA has been extending its assistance under 
the three Basic Strategies, namely (1) Infrastructure and institutional development for 
sustainable economic growth; (2) Consolidation of peace and a steady transition to a 
democratic state/society; and (3) Rural poverty reduction. Moreover, while formulating 
and implementing various projects and cooperation activities JICA has been duly 
considering the governing approaches of (i) field-based approach, (ii) integrated 
assistance, and (iii) capacity development. Below are some key learning and 
implementation challenges accumulated through JICA’s wide range of involvement in 
terms of aid instruments and level of development supports; for example – extending 
support through huge grant aid and loan projects to small scale technical cooperation 
projects; involvement at the central level governance strengthening projects to 
VDC/Community level small-scale piloting; supporting through experts exchange 
program and trainings to fielding volunteers at the micro-level institutions.  

3-1 Relevance of Technical Cooperation Projects 

It has been noticed that GoN policies and programs are quite good in terms of setting 
out vision and expectations. Moreover, sizable amount of resources have also been 
provisioned for various projects/programs as well as to the local bodies. However, 
equally important is to realize those programs at the ground level. Formulation of policy 
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guidelines, implementation manuals and circulation of the central level directives as well 
as making downward flow of financial resources are highly important instruments for 
realizing development, but more important is aligning of those instruments with the real 
field level implementation capacity as well as the real developmental needs. In this 
regards, Project-Based Approach including the Technical Cooperation Projects are still 
relevant for making the development more effective and truly realized by the targeted 
communities and groups. Technical Cooperation Projects grounded at the field level 
within the broader framework of the central level development policy are instrumental 
for a shift to full-fledged Program-Based Approach. Hence, Program-Based vision and 
Project-Based execution could be the good mix of programming approach considering 
the current level of institutional capacity. 

3-2 Constraints in Implementing Transport Infrastructure Project 

As mentioned above, in the project sites of the road and bridge construction projects, 
there have been many disturbances from bandhs (general strikes) and social 
disturbances. Such disturbances are not being resolved timely mainly because of the 
weak local administration compounded with the backings from the political parties to the 
organizers of such disturbances. The construction work has been delayed in the 
Sindhuli Road Construction Project; the monetary losses on the part of the contractor, 
when calculated based on the number of days of bandhs and social disturbances and 
the standby cost for human resources and equipment, amounted to more than 80 
million yen.  

GoN and the local government should enhance and practice the project monitoring and 
guiding system, understand what is happening in the project site, and take actions to 
reduce the burden of the projects, in order to ensure safe and smooth implementation of 
these projects. 

3-3 Limited Monitoring and Evaluation Practices 

The monitoring and reporting system from the project sites to the central government is 
existing, but the human resources trained and various tools developed for M&E are yet 
to be utilized properly. Findings and results of the existing monitoring have not been 
shared and utilized adequately. Similarly, the feedback to the projects is very weak 
ultimately limiting the monitoring and reporting to a ritual activity. Additionally, the 
evaluation system has not been established or functioning at the central and at the local 
levels. The Result-Based Monitoring and Evaluation Guidelines can be taken as an 
umbrella policy document to streamline the M&E system, but much work is necessary to 
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its real implementation. GoN should practice the monitoring and evaluation and share 
the outputs and feedback with the stakeholders at the central and the district levels. 
Ultimately, if practiced the real cycle of M&E, the policies and programs to be formulated 
will have real-field flavor and ultimately becoming easier to implement and thus 
producing intended outcomes. 

3-4 Shortage or Absence of Local Government Officers 

When JICA technical cooperation tries to develop the capacity of the local government 
officers, it is usually observed that only limited staff members existing in the VDC or 
DDC offices. There are some vacant positions, as well. As long as the appropriate staff 
members are not deployed to the local level, it is difficult to extend technical cooperation 
projects and training under the sector development program. 

4    Recommendations 

Following recommendations are made for consideration based on the experiences 
accumulated as discussed in the preceding sections: 

(1) It is encouraging to observe that the capacity development components have been 
added together with the increased fund flow to the local governments. However, the 
capacity development of the local government needs supports beyond distributing 
the funds and the guidelines and organizing very classical based trainings. There is 
dearth of knowledge at the theoretical and conceptual level, but still have to struggle 
more to touch on the mind-sets and practical skills necessary to translate those 
concepts in the real field operations. Development constraint is not only the lacking 
of financial resources. Therefore, instead of too much relying on the local human 
resources and technologies to utilize the increased financial resources, GoN should 
consider how to utilize the foreign expertise and knowledge through technical 
cooperation projects while implementing their sector development programs. 

(2) Program-Based Approach is very strong at the conceptualization level and setting 
out the broader vision. But, it demands much stronger institutional and individual 
capacity base at the operational level. It needs more analytical capacity and practice, 
strong feedbacks mechanism, and the financial resource base. Therefore, 
considering the institutional capacity and presence of numerous DPs and I/NGOs, 
Project-Based execution aligning with broader Program-Based vision should be 
encouraged. 
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(3) Monitoring and evaluation mechanism needs to be strengthened to ensure the 
quality works and outputs. Utilization of M&E feedbacks while formulating policies, 
programs and projects should be the central focus for strengthening M&E. The 
Result-Based Monitoring and Evaluation Guidelines, which acts as the umbrella 
policy for M&E, needs operationalization through further capacity development and 
simplifying the necessary tools. Similarly, the result-frameworks prepared in some 
selected central level government agencies under the auspicious of ADB’s support 
are encouraging and instrumental to visualize the broader perspectives of 
development interventions. These also need to be operationalized in harmony with 
the Result-Based M&E Guidelines framework in order to minimize possible 
confusions and feeling of overloading at the project level and district offices. 
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INTRODUCTION 
 

The UN Country Team (UNCT) welcomes this opportunity to participate for the first time as a full 
member in the Nepal Portfolio Performance Review (NPPR) exercise. The adjustments to the NPPR 
mechanism initiated by the Government of Nepal (GoN) in 2011 demonstrate a commitment to make 
dialogue between GoN and development partners more inclusive and to better link NPPR actions with 
the monitoring of concrete development results on the ground. 
 

This background paper presents an overview of the national and United Nations context in 
which the UNCT operated in 2010 and 2011, followed by a summary of the UN contribution to 
development and humanitarian results. 2010 results and figures are final, while 2011 achievements are 
presented on the basis of information available to date. Section 3 includes UN recommendations for the 
proposed reform of the NPPR mechanism. The last part of the report identifies a number of challenges 
and formulates recommendations for consideration in NPPR discussions later this month. 
 

 These past two years have seen some positive developments in Nepal with regards to the 
Millennium Development Goals (MDGs) and in some aspects of the implementation of the 
Comprehensive Peace Agreement (CPA), such as the discharge and rehabilitation of verified minors and 
late recruits from the Maoist army, and the national arrangements put in place to take over UNMIN’s 
monitoring responsibilities in the cantonments. However, delays in the political transition and 
constitution drafting process have continued to take center stage, with development concerns receiving 
relatively less attention. Recurring political instability has had a negative impact on the capacity of GoN 
to push through critical legislation and reforms, and has also been a constraint for the good functioning 
of government administration. 
 

In this complex transitional context, the UNCT delivered over USD 186 million in development 
and humanitarian assistance in 2010, and expects to deliver almost USD 181 million in 2011. Key UN 
contributions to the achievement of national objectives in the four areas of the current UN 
Development Assistance framework (UNDAF) – consolidating peace, quality basic services, sustainable 
livelihoods, human rights, gender and social inclusion – are highlighted in Section 2. The UNCT invested 
USD 384.9 million, with approximately 106 %[1]

 

 delivery, through activities related to the UNDAF 
throughout 2008–2010. Approximately 80 % of the total funds were mobilized from donor and 
development partners of Nepal as well as through various international mechanisms such as Global 
Fund to Fight AIDS Tuberculosis and Malaria (GFATM), UN’s Peace Building Fund and the Global 
Environment Facility. The estimated budget, including regular and other resources, had been about USD 
362.8 million.   

                                                           
[1] Delivery calculated against the planned resources to be mobilized for 2008–2010 of USD 360.4 million. 
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2011 is also a very crucial year for the UN partnership with Nepal. The foundations have been 

laid for the next five years of UN programming (2013-2017) with the production of an innovative, 
people-centered country analysis. This highly participative exercise focused on inequality and exclusion 
issues and utilized profiles of 20 major disadvantaged groups as a basis for identifying the root causes of 
vulnerability in Nepal. A UN comparative advantages analysis was also conducted. Both were discussed 
at the UNDAF Strategic Prioritization Retreat with the GON and other development partners in 
September 2011. Based on these analytical documents and the discussions with stakeholders, the UNCT 
is now preparing its upcoming five year programming  
 

The UNCT welcomes the new format of the NPPR and the theme selected for this year “Portfolio 
Performance and Aid Effectiveness”. This provides an opportunity for a broader and more results-
focused dialogue on the development partnership in Nepal, not only looking at government 
performance, but also monitoring donor practices and our collective development impact.  
 

As NPPR membership grows, development partners will need to find more harmonized ways of 
contributing to the NPPR. The development of joint papers or recommendations on key issues could be 
promoted to replace the submission of one background paper per development partner. 
 

The UNCT expresses its sincere thanks to the GoN for this opportunity and looks forward to the 
results of this 2011 round of NPPR. 
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1. NEPAL AND UNITED NATIONS DEVELOPMENT CONTEXT IN 2010-11  
 
A challenging political environment  
 

As in 2009, 2010 and 2011 brought ongoing challenges in the implementation of Nepal’s 
Comprehensive Peace Agreement (CPA). The deadline for the drafting of the new constitution was 
extended three times and at this stage it remains unclear whether the 30 November deadline for 
promulgating the constitution will be met. The resulting political instability delayed the 2010-11 annual 
budget, and has contributed to a high vacancy-rate in key constitutional and oversight bodies (e.g. anti 
corruption commission, auditor general, public service commission etc.) and negatively affected the 
policy making process.  Debates also continue on what form the new federal Nepal might take and the 
implications of this restructuring for the country as a whole, and for development assistance in 
particular. These dynamics in turn, have affected the operating environment for the UNCT. 
 

Discussions continue to mainly focus on the more politically-oriented, short-term provisions of 
the CPA, such as those on the integration and rehabilitation of the former Maoist army personnel or 
power sharing arrangements for the transitional period.  
 
 Identity-based movements and continued agitation by political parties’ representatives, some of 
which have mounted strikes and protests, affected the operational space for both development and 
humanitarian activities in 2010 and 2011. The UN, together with a group of donors, continued to 
advocate for respect of the Basic Operating Guidelines.  

 While facing these significant challenges, there have been significant steps forward.  4,008 
verified minors and late recruits (VMLRs) were discharged from the Maoist army in early 2010 after a 
two year negotiation process and a majority have now registered with the UN Interagency Rehabilitation 
Programme. Nepal was declared minefield-free on 14 June 2011, following clearance of all 53 
minefields.  Another achievement has been the preparation of a Peace and Development Strategy (PDS) 
for Nepal, facilitated by the UN at the request of development partners. 

In May 2011, the long-awaited Caste-based Discrimination and Untouchability Act that 
criminalizes caste-based discrimination and untouchability was adopted by Parliament. The Act is a 
ground breaking development, not only for Nepal, but for the entire region. 

Progress on the Millennium Developments Goals 

 Despite political instability, Nepal continued to make progress on most of the Millennium 
Development Goals (MDGs) during 2010 and 2011. In September 2010 Nepal was recognized by the 
MDG Award Committee for outstanding national leadership, commitment and progress towards 
achievement of MDG Goal 5 on improving maternal health.  

http://www.un.org.np/thematicareas/bogs�
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 Despite important progress towards most of the MDGs, the issue of equity in the distribution of 
progress remains a challenge. This is fully recognized by the Government in its 2010 MDG Progress 
Report published immediately before the global MDG summit. A Nepali version of the national MDG 
progress report was published and widely disseminated. 

 The UN Country Team provided advisory support to the National Planning Commission to ensure 
that the Three Year Plan Approach Paper is MDG-based. In addition, the UNCT supported an MDG Needs 
Assessment exercise, led by the NPC. The report, launched in August 2011, finds that most of the MDG 
targets are likely to be met by 2015. However, much faster progress is required to meet some of the 
targets, e.g. food security (dietary consumption), children’s health (underweight/stunted children) and 
education (survival rate to grade 5, literacy). Of the estimated USD 19.7 Billion required to reach the 
MDG targets over the next 5 years, USD 6.4 Billion remain to be mobilized. 

Significant changes in UN mandates and organization 

The United Nations Mission in Nepal (UNMIN)’s mandate was extended twice in 2010 and the 
Mission concluded in January 2011. Post-UNMIN monitoring arrangements around the cantonments and 
other related issues have been put place. A liaison office of the UN Department for Political Affairs has 
been put in place as part of the UN Resident and Humanitarian Coordinator’s (RC/HC) Office, and 
continues to engage Nepal political leaders to bring the peace process to an early conclusion. 

Although the Office of the High Commissioner for Human Rights’ (OHCHR) mandate was 
extended until June and then December 2011, OHCHR closed its field offices by the end of 2010 under 
the terms of the extension. However, OHCHR continues to exercise its monitoring and public reporting 
mandate to give continuity to its task of monitoring of the human rights provisions under the 
Comprehensive Peace Agreement (CPA).  

On August 1st 2010, OCHA and the RC Office officially merged into the Resident and 
Humanitarian Coordinator’s Office (RCHCO), with a reduced ‘Humanitarian Support Unit’ remaining 
within the wider set-up. 

Efforts towards better UN and development partners’ coordination 

Considerable progress was made in 2010 and 2011 in efforts to further improve UN system 
coherence.  The RC/HC Office, established in August 2010, provides coordination, planning, advocacy, 
analysis, information management and communications support to the UNCT and the wider 
development community, on a wide range of peace-building, humanitarian and development issues. 
Four field coordination offices (FCOs) comprising staff with expertise in each of these fields were opened 
throughout the country. The FCOs have facilitated the flow of information not only from the field to 
Kathmandu but also from the centre to the field. 
 

A second major pillar to improve coherence in Nepal’s post-conflict transition was the 
completion of the Nepal ‘Peace and Development Strategy’ (PDS), launched on 12 January 2011. 
Formulated over the course of 2010 by a wide cross-section of local and international actors, and 

http://undp.org.np/pdf/MDG-Layout-Final.pdf�
http://undp.org.np/pdf/MDG-Layout-Final.pdf�
http://un.org.np/sites/default/files/report/nepal_peace_and_development_strategy.pdf�
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benefitting from discussions with different parts of the government, the strategy articulates how all 
development partners could assist Nepal in the years ahead to realize the development agenda 
embedded in the CPA. It is effectively an ‘offer of support’ by development partners in specific areas 
that could help Nepal build lasting peace. The process was facilitated by the UN team in Nepal at the 
request of development partners. Importantly, the strategy includes an agenda for reform of the way 
development partners operate in their peace-building efforts, identifying opportunities for better 
coordination, clearer divisions of labour and greater conflict-sensitivity. The PDS has been translated 
into Nepali and widely disseminated, including through 5 regional workshops and a road-show in 20 
districts. Development partners also developed a PDS Action Plan, mapping the various interventions in 
178 areas covered by the PDS, as well as areas of interest for future programming. It will be regularly 
updated and provide a ‘state of readiness’ of development partners’ ability to support peace-building 
priorities.  
 

Building upon the PDS, the UNCT developed its own peace-building strategy, launched in June 
2011. The strategy will be the vehicle to integrate UN comparative development, human rights, political 
and humanitarian strengths at both global and country levels.  
 

The UN Peace Fund for Nepal (UNPFN) continues to serve as an important tool for promoting 
UN reform in Nepal. Established in 2007, to complement the government’s Nepal Peace Trust Fund 
(NPTF), the UNPFN ensures strategic and coordinated UNCT approach to support peace-building and 
development. An additional USD 5.7 million was received by the UN Peace Fund for Nepal in 2010 and 
2011. By the end of 2011, the UNPFN had received total commitments of over USD 34 million. 
 

The Nepal Risk Reduction Consortium (membership: UN agencies, UN/ISDR, the World Bank, 
Asian Development Bank, IFRC, the US Government and European Commission) was joined by DFID and 
AusAid in 2011 and continues to work to build a more integrated response to Nepal’s risk challenges. 
High level conferences took place in Kathmandu in February 2011 and in Washington in April 2011 which 
resulted in enhanced national and international attention and resource mobilisation. Detailed planning 
and implementation of the joint work plans under all five Flagships is underway with continued active 
Government engagement from the relevant Ministries.  The adoption of the draft legislation on the 
National Disaster Management Agency (NDMA) remains an important priority, as the new agency 
should be at the heart of development partners’ efforts to enhance Nepal’s disaster preparedness. 

The UNCT, through UNDP, has supported the development of the National Adaptation 
Programme of Action (NAPA), to launch a national dialogue on climate change financing needs and 
related implementation and donor coordination issues. UNDP also supported ministries of Environment, 
Local Development and Finance to come up with concrete recommendations on the development of 
national capacities to coordinate and implement climate change-related activities in the medium to long 
term. 

 UNFPA, UNICEF and WHO launched a new joint program in 2010 on delivering essential 
reproductive health care, education, and counselling to vulnerable women and girls affected by the 

http://un.org.np/coordinationmechanism/unpfn�
http://www.un.org.np/nrrc�
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conflict, including out of school life skills and HIV risk reduction and avoidance skills sessions. Existing 
joint programmes on local governance and gender-based violence have continued to operate in 2010 
and 2011. In addition, new joint programmes on bonded labour and HIV/migration are expected to be 
launched by end 2011 or early 2012. 

Through Unicef’s initiative, a Development Partners Group on Water Sanitation and Hygiene 
(WASH) was formed in 2011. The group supported NPC in the commission of an independent WASH 
sector assessment and the Ministry of Physical Planning and Works (MPPW) to successfully conduct the 
first ever joint WASH sector review in Nepal. 

 The UNCT has been a key member and promoter of the Donor Transparency Initiative (DTI)1

 

 that 
was launched in 2009 to improve transparency and accountability on donor-supported programs in 
Nepal. Ministry of Finance and Ministry of Local Development have been key partners in rolling out the 
DTI.  

United Nations Development Assistance Framework (UNDAF) 2013-2017 

 2011 is a key year for UN programming in Nepal, with the development of a country analysis and 
the UN Development Assistance Framework (UNDAF) for 2013-2017.  

 In the first half of 2011, the UNCT worked with its national and international partners on a 
“country analysis with a human face”. Following extensive consultations at central and local level, the 
analysis focused on 20 major vulnerable groups who do not benefit as much as they should from the 
ongoing development progress in Nepal. The country analysis presents for each of these twenty groups 
an overview of their vulnerabilities and the structural causes for these vulnerabilities. A set of common 
root causes for vulnerability in Nepal as a whole has been identified for integration into future 
interventions. 

 The UNDAF document, to be finalized by the end of 2011, will focus on key aspects of the UN 
mandate, including (1) addressing the root causes of vulnerability identified in the country analysis and 
advancing the Millennium Development Goals, (2) protecting and consolidating development gains 
against both man-made crises and natural disasters, and (3) enhancing international cooperation and 
advancing the application of international standards. The Strategic Prioritization Retreat, held on 21-23 
September with key partners from government, civil society and development agencies, has reviewed 
both the country analysis and the UNCT comparative advantage analysis, and helped identify a limited 
set of strategic development outcomes for the period 2013-2017. The UNDAF and the Country 
Programme Documents (CPD) of the four members of the Executive Committee of the UN Development 
Group (UNDP, UNFPA, UNICEF, WFP) are scheduled for approval in 2012. 

 

                                                           
1 The DTI was launched in six pilot districts, Aacham, Rupandehi, Surkhet, Ramechhap, Sunsari and Dang under the 
leadership of DFID, GIZ, SDC, UNDP and UNICEF respectively. GIZ took responsibility of two districts, 
Rupandehi and Surkhet. The initiative proceeded through a pilot mapping of aid in the six pilot districts, a workshop 
to share the findings of the mapping exercise and workshops in the six districts to develop DTI action plans.  
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Humanitarian situation 

Nepal continued to face significant humanitarian challenges in 2011. Chronic vulnerability, the 
legacy of the ten year long internal conflict, natural disasters, localized insecurity, discrimination, 
gender- based violence and the effects of climate change and migration provide a set of protection 
challenges which are most visible in times of humanitarian crisis. Internal displacement as a result of 
violence or natural disasters is a core protection concern.  

An estimated 3.6 million people continue to face acute food insecurity. Food insecurity is 
perpetuated through sustained high food prices and a consistent edible cereal food deficit in addition to 
other recent acute shocks of droughts and floods in the highly vulnerable Mid-West and Far-West 
regions. More than 11 million people (41%) are being chronically undernourished. 29% of children under 
five are underweight and almost one half of children in Nepal are stunted, one of the highest rates in the 
world. In drought-prone areas of the Mid- and Far-West regions, chronic malnutrition rates reach as 
high as 76%. Acute malnutrition is estimated at 11% in Nepal (up to 26.6% in some districts), one of the 
worst malnutrition levels in Asia.  

Regarding health, weak institutional systems and lack of access to water and sanitation on top of 
droughts and the monsoons lead to an annual cycle of diarrhea-related deaths.  

In response to the aftermath of the 18 September 2011 earthquake in the Eastern region, 
UNICEF has extended humanitarian assistance to GoN including support for 240 temporary learning 
centres in thirteen districts for children in schools with partial or fully damaged classrooms. 

The number of refugees of Nepalese origin from Bhutan halved from 108,000 to some 63,000 
refugees remaining in Eastern Nepal, as of September 2011. Other refugees in Nepal include some 1,000 
Tibetans that transit through Nepal every year to a third country, in addition to Nepal hosting about 300 
urban refugees and asylum-seekers. 
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2. UNITED NATIONS CONTRIBUTION TO DEVELOPMENT RESULTS IN 2010-11 
 

Within a challenging transitional context, the UNCT delivered approximately US$ 186.19 million 
in development ($100.74 m) and humanitarian assistance ($ 85.45 m) in 2010, and expects to deliver 
almost USD 250 million in 2011, including USD 107 million in development assistance and USD 142 
million in humanitarian assistance (estimates). 
 
 The current UNDAF is organized around four thematic groups (TG), each co-chaired by two 
Heads of Agencies.  

  Under UNDAF Priority Area A - Consolidating Peace, the UNCT made efforts to strengthen 
national institutions, processes and initiatives to support an enabling environment to implement the 
CPA. Despite the political stalemate for most of 2010, UN agencies continued to provide support to the 
constitution drafting process to ensure that it is inclusive, representative and in line with fundamental 
rights enshrined in international treaties. Coordinated technical assistance and advocacy were provided 
in the areas of gender, social inclusion, human rights, youth, children and citizenship. The UNCT 
supported capacity building of Constituent Assembly members and the establishment of a mechanism 
for constitutional dialogue.  

 Two key results achieved through UNCT support in the area of reintegration of ex-combatants 
are the discharge of all 4,008 VMLRs (out of which a total of 2,149 VMLRs are currently registered in or 
already completed the UN interagency rehabilitation programme as of September 2011) and the 
reintegration of a total of 1,700 out of 7,500 informally or self released Children Associated to Armed 
Forces and Armed Groups since 2007 (the remaining 5,776 currently receiving reintegration support). 

The UN continued to monitor the Action Plan for the discharge of disqualified Maoist army personnel, 
under UNSCR 1612 (relating to children and armed conflict), in partnership with the MoPR. 
 
  The UNCT contributed to the formulation and launch of the National Plan of Action for Children 
and Adolescents Affected by Conflict, in partnership with MoPR and MoWCSW, to ensure the needs of 
conflict affected children are adequately addressed. 
 
  The clearance of all 53 minefields was another result achieved under this priority area. Nepal 
was declared minefield-free in June 2011, and 93% of Improvised Explosive Devices (IEDs) fields have 
been cleared. 
 
  The UNCT supported the empowerment of women in Nepal’s peace process through the 
provision of reproductive health and other services to over 23,000 women and girls in 13 conflict-
affected districts in 2011. In addition the UNCT provided technical and advocacy support for the 
adoption and launch of the National Plan of Action on UNSCR 1325 and 1820, and provided coordinated 
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inputs to the 4th and 5th National Periodic Reports on the Convention on the Elimination of all forms of 
Discrimination Against Women (CEDAW). 
 
  Support to the drafting of the Bills on the Truth and Reconciliation Commission and the 
Commission of Inquiry on Disappearances and the establishment of a Transitional Justice Resource 
Center in partnership with MoPR are other hallmarks in the progress of ensuring transitional justice.  
 
  Internally, the “Inter-Agency Conflict Sensitivity initiative” (UNDP, UNICEF and the RC/HC Office) 
has been applied to 5 pilot programmes in UNDP and UNICEF. Meanwhile, 75 UN staff have been trained 
as trainers and 450 UN and implementing partners’ staff have been trained on a conflict-sensitive 
approach to development. 

The UNCT targeted both policy and implementation levels under the UNDAF Priority Area B - 
Quality Basic Services. The UNCT support focused on improving access of the most marginalised to 
quality education; improved essential health and nutrition care services; drinking water and sanitation 
facilities; and nutrition by supporting government structures for decentralised service delivery. 
Significant results at the policy level to which the UN contributed, include the approval of the School 
Sector Reform Plan (SSRP); the development of a multi-sectoral nutrition plan under the lead of the 
National Planning Commission (NPC) as well as the introduction of the Nepal Health Sector Programme - 
Implementation Plan (NHSP II: 2010-2015); and district AIDS plans in 72 districts. The NHSP II articulates 
commitments on equity and aims to reach the most disadvantaged and marginalized. It has also 
increased financial allocations for nutrition, mental health, and oral health. 

Although child mortality has dropped from 61 per 1000 live births during 2001-2006 to 54 per 
1000 live births during 2006-2010, the neonatal mortality has not dropped during this period (33/1000). 
The nutrition status of children under 5 years has slightly improved during the last 5 years but still 41% 
of those children are chronically undernourished and 11% are acutely undernourished. There is a need 
to focus on improving the nutritional status of mothers and children, not only through nutrition specific 
interventions but also through nutrition sensitive interventions in non-health sectors. 

The national net enrolment rate increased by 2.6 % from 91.9 % in 2008 to 94.5 % in 2010 while 
enrolment rates to Grade 5 increased by 7 % from 73.4 % in 2008 to 80.6 % in 2010. The UNCT, through 
UNICEF, successfully advocated for the adoption of the Child Friendly School Approach for all schools, 
with a special focus on ensuring that girls will remain in school. Government has also declared all schools 
as Zones of Peace guaranteeing access to education in all circumstances. The Child-Friendly Schools 
Initiative, Welcome to School Programme, School Feeding Programme and Girls Incentive Programme, 
among others, contributed to an increase in the attendance rate in Grade 1 to 81% in UN-supported 
schools and 70.3% nationwide.  

In 9 food-insecure districts, 90,500 pregnant/lactating women and children aged 6–36 months 
were linked to health services, by supplying monthly take-home rations of fortified food. The nationwide 
Community-Based Integrated Management of Childhood Illness (CB-IMCI) resulted in a reduction in the 
incidences of severe pneumonia and fatalities from diarrhea. Global targets for tuberculosis control have 
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been surpassed and WHO supported the pioneering of an ambulatory drug resistance management 
program, with nationwide coverage. 

The UNCT supported the implementation of a national HIV and AIDS programme, which 
provided a comprehensive support package to over one million migrants. In 23 health facilities spread 
over 16 districts, pregnant women infected with HIV, and children identified in need of antiretroviral 
therapy received the necessary treatment. In 2010 alone, joint efforts resulted in the mobilization of US 
$ 57 million from the Global Fund to Fight AIDS, Tuberculosis and Malaria to tackle HIV and AIDS in 
Nepal. As a result of UN capacity development efforts, the National AIDS Center has for the first time 
been approved by the Global Fund as principal recipient for GFATM HIV/AIDS funding. Similarly, MoHP 
will take over from UNDP the management of Ausaid and DFID funding for HIV NGOs, under the 
National Health Sector Programme 2. UNCT also provided support for the development of the 2011- 
2016 National Strategic Plan on HIV and AIDS, which is currently under way. UNICEF and WHO assisted 
GoN to establish and upscale the prevention of parents-to-child HIV transmission (PPTCT) in 19 districts 
through 22 hospital based PPTCT and Pediatric treatment facilities and 50 community based sites.  Over 
3,500 health professionals as well as frontline workers have been trained on PPTCT and Pediatric 
treatment techniques. 

In 2011 the Hygiene and Sanitation social movement in Nepal supported by the UNCT, through 
UNICEF, UN-Habitat and WHO has significantly gained momentum culminating in the declaration of 
Kaski and Chitwan Districts as the first Districts to be free of Open Defecation Free Districts, benefitting 
more than 200.000 people in these 2 Districts alone. At the policy level this momentum got further 
reinforced through the formal launch of the National Hygiene and Sanitation Master Plan by the 
President.  

On the governance side of basic services, the UN provided technical support to the Ministry of 
Local Development (MoLD) to formulate a national framework for the Local Governance and Community 
Development Programme (LGCDP) and establish a Programme Coordination Unit to improve the 
delivery of services at the local level. Under the LGCDP, performance-based budget allocation for 
government development block grants to District Development Committees (DDCs) was rolled out in all 
75 districts (58 municipalities and 3915 Village Development Committees (VDCs). GoN also approved the 
Child Friendly Local Governance Framework in which 10 % of block grants are dedicated to children, 10 
% to women, and 15 % to minorities and disadvantaged groups.  

Although UN initiatives in this priority area have increased access for marginalized groups to 
basic services, there is still room for improvement. The quality of education remains an area of concern 
despite the improvement in the enrolment rates, the declining immunization coverage is a worrying 
trend and needs attention, and more sustained efforts are needed to further improve maternal and 
child health and nutritional status. In the area of decentralization, the top-up grant allocations need to 
be revised to make it more equitable across the country.  

Under the UNDAF Priority Area C – Sustainable Livelihoods, the UNCT focused on addressing 
issues related to sustainable livelihoods primarily through creating economic opportunities and ensuring 
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household food security. Overall, poverty in Nepal has fallen by 5.6% percentage points from 31 to 25.4 
% between 2005 and 20092

For the 2008-10 period, the UNCT created over 18.6 million workdays through local economic 
development projects and labour-intensive public works. The UNCT’s initiatives contributed to improved 
food security and enhanced resilience to shock, which was reflected in an improved coping strategy 
index

. However, geographic and regional disparity, as well as disparity between 
gender, caste and ethnicities, is high and persistent. At the policy level, the UN supported the GoN to 
improve policies, legislation, and programmes that affect the employment and income of targeted 
populations. The new Labour Law and National Plan of Action for youth employment were drafted with 
the UN’s technical assistance. The Migration Policy, the National Migration Strategy on Safe Migration 
and the National Plan of Action on Safe Migration were also formulated with UNCT support.  

3

In 2010, the UNCT contributed significantly in establishing a stronger and more disaster resilient 
livelihood by reducing the use of negative coping mechanisms. Despite these efforts however, food 
insecurity remains a major concern in Nepal. Joint efforts resulted in US$20 million being mobilized from 
the EU’s food facility, targeted at improving food security of vulnerable groups in selected districts. A 
total of 2 million people received food assistance. 

. A key result achieved is the incorporation of poverty–environment linkages in the Approach 
Paper to the TYP, underscoring pro-poor, environment-friendly and risk-resilient approaches to 
development. 

While GoN has underlined its commitment to protecting and implementing human rights for all, 
several long-standing issues such as religious and caste-based discrimination, sexual and gender-based 
inequalities and violence, and spatial and geo-political inequalities are still part of the country’s reality. 
To address these issues, the UN supported GoN initiatives by providing technical assistance and 
advocacy support under the UNDAF Priority Area D – Human Rights, Gender Equality and Social 
Inclusion. The UNCT support included advocacy for promotion and protection of human rights and 
mainstreaming of gender issues and social inclusion, as well as capacity building and technical assistance 
to the GoN, civil society and local communities, and monitoring of human rights violations. 

To strengthen the legal framework, the UN supported the review, amendment and enactment 
of laws from a human rights perspective. The Domestic Violence (Offence and Punishment) Act was 
enacted in 2009, its regulation in 2010 and the Convention on the Rights of Persons with Disabilities was 
ratified in 2010. Following this, ten different laws were reviewed in line with the Convention. The review 
report was submitted to the GoN. 

Support was provided to a government task force drafting the penal code and criminal 
procedures, as well as the civil code and procedures.  In addition, support was also provided to draft the 
sentencing policy act.  UNICEF also provided technical assistance to the Government of Nepal in 
reviewing the Children’s Act and in ensuring that child rights perspectives were incorporated into key 

                                                           
2 MDG Progress Report, 2010 
3 The coping strategy index showed an improvement from 14.9 in 2008 to 12.7 in 2010. 
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legal reforms efforts. At the policy level, the UN assisted a high-level Social Security Task Force led by 
the Ministry of Finance to finalize its report on an Integrated Social Security System. Senior officials of 
the National Human Rights Commission (NHRC) and other national human rights defenders were trained 
on monitoring, investigating, and reporting of human rights violations. The UN monitored and followed 
up 31 cases filed by Dalits in the selected districts of Far Western Region (Baitadi, Darchula, Doti, Kailali, 
and Kanchanpur) between 2007 and 2010. Eight First Investigation Reports (FIRs) were registered 
following the UN advocacy while 23 cases were mediated by the police.  

The UNCT also made efforts to mainstream gender equality and social inclusion (GESI) issues in 
policies, plans, programme implementation, budgets and monitoring. The NHRC developed its social 
inclusion policy with UN support. The policy is yet to be endorsed. A significant achievement was the 
approval of a consolidated and comprehensive GESI strategy for the LGCDP. To enhance access to justice 
for women and socially excluded groups at the local level, the UN supported the Supreme Court and the 
Ministry of Law, Justice and Parliamentary Affairs through paralegal committees, community mediation 
centres and legal aid desks and mobile legal aid clinics. UNICEF contributed to build the capacity of law 
enforcement and judicial authorities in the area of justice for children, and in ensuring the gradual 
introduction and utilization in the country of child-sensitive investigative and court procedures for 
children as offenders, victims and witnesses. Considerable efforts were also made to facilitate access to 
justice for marginalized groups – in particular women and children from rural areas – and to strengthen 
the capacity of community-based organizations to raise awareness on women’s and children’s rights and 
refer cases of violations to competent district-level authorities. 

The 2011 Population and Housing Census, supported by the UNCT with UNFPA in the lead, was 
the most inclusive and gender-sensitive in Nepal’s history, and nationally owned and implemented. Data 
analysis and dissemination by mid-2012 are high priorities. 

In its efforts to promote safe migration and reducing vulnerability and abuse of migrant 
workers, IOM, in partnership with the private sector, supported the economic rehabilitation of 120 
survivors of trafficking and potential victims. 

The United Nations, UK department for International Development (DFID), EU and Denmark in 
2011 partnered to develop and implement a comprehensive mapping and critical path analysis of the 
security and justice sectors in Nepal. The assessment report identified primary challenges and 
opportunities to strengthen security and the rule of law in Nepal and resulted in a series of “critical 
path” recommendations to guide international support in these areas over the short and medium term.  

 Overall, the UN made important contributions to the development of legal and policy 
frameworks. Several relevant laws were passed and policies were formulated, often with technical 
support and advocacy from the UNCT. After sustained coordinated efforts in the previous years by the 
UNCT and Nepal’s civil society, in January 2010 Nepal ratified the Convention on the Rights of Persons 
with Disabilities. However, limited progress was made in terms of implementation of laws and ensuring 
accountability for human rights violations committed during the armed conflict, as particularly 
witnessed in the delay in passing the two transitional justice bills. Since the end of the conflict in 2006, 
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Nepal’s peace process has made some contribution to improving the overall human rights situation in 
the country but it has lost considerable momentum in recent years primarily because of the political 
stalemate and limited progress in drafting the new constitution. 

 The UNCT supported the Election Commission of Nepal in modernizing the voter registration 
system with fingerprint and photographic scanning. As a result, almost 10 million voters have been 
registered. The new system will strengthen national efforts to promote free, fair and credible elections 
in Nepal. 

The UNCT also provided significant humanitarian support in 2010-11.  

The bulk of WFP's assistance is provided through a protracted relief and recovery operation that 
includes both humanitarian and development components and aims to target 1.2 million people in 2011 
through a productive safety net, focusing on creating and rehabilitating productive assets. 

Achievements on refugee issues included third-country resettlement for Bhutanese refugees, 
while continuing to ensure their physical and legal protection in the refugee camps in eastern Nepal.  
Since 2007, UNHCR and IOM have resettled almost 51,000 refugees in third countries, including 34,000 
over the past 2 years, while continued support including food assistance is provided by WFP and 
partners. A Community Based Development Strategy to assist with the phasing down of the UN’s 
humanitarian support to the refugee camps and transition to development for refugee and host 
communities was approved by the Government of Nepal at the end of 2010. A new UNCT joint program 
is under development to phase in development activities in refugee impacted and hosting areas. 

Given the disaster risk profile of Nepal, the UNCT has put a special emphasis on supporting 
humanitarian preparedness. The Humanitarian Country Team (HCT) is leading the implementation of the 
Nepal Risk Reduction Consortium Flagship 2 on Emergency Preparedness and Response Capacity. UNCT 
activities included support for the establishment of a national Emergency Operations Center, as well as 
regional SOPs for disaster response.  The Disaster Preparedness Guidance Notes have been revised, 
endorsed and distributed across 75 districts. Disaster Preparedness and Response Plans have been 
revised or prepared in more than 60 districts, and others have already started the process of revision.  
Government DRR focal persons have been identified across 26 Ministries and are having regular 
meetings among and with IASC clusters on a quarterly basis.  
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3. RECOMMENDATIONS FOR THE NPPR PROCESS  
 

Reform of the NPPR mechanism 

Over the past few years, NPPR has become a key component of Government-donor dialogue on 
aid effectiveness. It is action-oriented, based on strong and regular monitoring arrangements, and 
benefits from a high level of commitment from both Government agencies and concerned development 
partners. 

The UNCT strongly supports the Government’s decision to gradually expand membership of 
NPPR to all donors on a voluntary basis, and welcomes the opportunity to participate in the 2011 NPPR. 
The expanded membership will allow for broad-based discussions between Nepal and its development 
partners, and contribute to higher impact. While we understand that 2011 will be a transitional year, 
with only a couple additional partners joining the core membership of NPPR, we would recommend that 
the Terms of Reference for the NPPR process be reviewed and adjusted during the course of 2012 to 
take into account the broader membership. 

As an example of possible adjustment, the practice of submitting one background paper per 
development partner may need to be discontinued if potentially 20 development partners or more join 
the mechanism in the short to medium term. Future NPPRs could structure dialogue around key issues 
or sectors, for which background papers and recommendations could be produced jointly by 
development partners. This approach would be an incentive for better donor harmonization. 

In parallel to the expansion of donor membership, the mechanism could potentially benefit 
from an equal expansion of the membership on the government side. NPPR ownership is currently very 
strong within central agencies such as the Ministry of Finance (including FCGO), National Planning 
Commission, Ministry of General Administration, Auditor’s General Office, and Public Procurement 
Monitoring Office. With the extension of NPPR mandate to include aid effectiveness and monitoring of 
key development results, the mechanism could benefit from wider Government ownership, including 
line ministries for the sectors under review. The perspective of the line ministries on key 
implementation issues will be a useful contribution to NPPR debates. 

NPPR and the wider aid architecture in Nepal 

 NPPR has been a very successful feature of Government-Donor dialogue in Nepal, and the UNCT 
is convinced that a number of key effectiveness and implementation issues can be addressed through 
the new format of NPPR. 

 At the same time, some other components of Government-donor dialogue remain relatively 
weak. It is therefore recommended that a comprehensive discussion on the draft new Foreign Aid Policy 
(FAP) be organized at the earliest opportunity. This would allow Government and its partners to clarify 
the interactions and mandates of the various coordination mechanisms at central level (NPPR, Local 
Donor Meetings, Nepal Development Forum, links with the Nepal Peace Trust Fund’s GoN-Donor Group 
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mechanism for peace-building coordination and at sector level. For the UNCT this would also be an 
opportunity to see how UN agencies can best support coordination processes at the various levels. 
Finally, a dialogue on the Foreign Aid Policy would allow Government and donors to address some of the 
wider policy issues around aid management, which are not fully covered by NPPR. 

Proposed areas of focus for NPPR  

The four initial areas of focus (Public Financial Management, Procurement, Human Resources 
and Results Based Management) remain highly relevant for the implementation of development 
programmes in Nepal and the continued focus on these issues is justified.  

We would recommend strengthening the monitoring of the actual results achieved through 
NPPR priority actions in these areas. The monitoring framework has so far focused exclusively on actions 
(trainings conducted, guidelines put in place etc.). In order to monitor the impact of these actions on 
overall effectiveness, a multi-year monitoring of key changes in behaviour resulting from NPPR actions 
would be useful. For example in the area of human resources management, this would imply going 
beyond the adoption staff transfer guidelines to monitor in the following years if the number of 
transfers has actually been reduced, or average time-in-post increased as a result.  

The inclusion of sector results indicators in the 2011 NPPR is a very welcome development, 
which will help link the traditional NPPR management and process indicators to concrete development 
results in key sectors. We would suggest that the sectors to be monitored be selected on a yearly basis, 
taking into account the political and development agenda for the following year (i.e. which key reforms 
are expected and in which sectors). In line with the above suggestion, the monitoring framework for 
sector results should include both recommended policy actions (reforms) and a quantitative indicator to 
monitor impact over the next few years. 

The addition of the mutual accountability component will for the first time introduce a 
monitoring of development partner’s practices into NPPR. This is in line with the principles of the Paris 
Declaration and a welcome first for Nepal, where monitoring has until now been focused on 
Government practices. We hope that the introduction of these indicators will be an incentive for 
partners to improve their performance for example with regard to aid transparency, but also an 
opportunity to discuss in more depth some of the key issues which have hampered progress in areas like 
the use of national systems, and to find a mutually agreeable way forward. 
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4. Additional short to medium-term recommendations to improve aid and 
development effectiveness 

At central level 

- Prioritize the strengthening of PFM systems and speed up the implementation of donor support 
in this area; 
 

- Ensure oversight and accountability institutions are adequately staffed and benefit from stable 
leadership; 
 

- In order to facilitate capacity development, implement and monitor the implementation of staff 
rotation guidelines (provisions on 2 years in post, and remaining in post after receiving publicly-
funded training). Minimize as much as possible frequent changes in positions that are key for 
the implementation of development programmes; 
 

- In line with the Three Year Plan approach paper, step-up efforts to systematically consider the 
needs of excluded and vulnerable groups in GoN programmes, strengthen monitoring 
mechanisms (such as pro-poor budgeting, gender responsive budgeting and youth responsive 
budgeting), and ensure that corresponding monitoring results are fed in to the decision process 
for new programmes in specific line ministries and across ministries; 
 

- Put in place a realistic, short to medium term capacity development strategy for results-based 
management. Although new guidelines for results-based monitoring and evaluation have been 
issued, national capacities to implement these guidelines (e.g. for selection of appropriate 
indicators, development of metadata, setting of annual targets) remain weak, especially at local 
level and in some sector ministries. The coordination and use of data gathered by different 
government ministries and institutions also needs to be enhanced for more effective results-
based planning and reporting. 

At sector level 

- Develop or strengthen Government-donor coordination mechanisms in non-SWAp sectors. 
Government may wish to start with sectors receiving or expected to receive significant amounts 
of aid (this includes Ministry of Environment and other ministries heavily involved in climate 
change related programming) – or sectors where there are significant numbers of actors but 
where coordination could be strengthened such as around gender. Development partners 
should provide the required support to strengthen national capacities to lead such sector 
mechanisms. It is especially important  over the course of Nepal’s post-CPA transition to build 
up the Nepal Peace Trust Fund GoN-Donor Group mechanism as the key peace and 
development coordination instrument and link it more directly as a cross-cutting area with other 
sectors and the NPPR. The GoN-Donor Group mechanism could be used more effectively to: 



18 
 

consolidate and review peace-building programmes and resources; provide advice on issues and 
challenges in peace-building programmes, as well as feedback on development partner 
programmes; coordinate funding provisions through the Nepal Peace Trust Fund, UN Peace 
Fund for Nepal and the World Bank Emergency Peace Support Programme; and distribute tasks 
among government and development partners in relation to future peace-building challenges; 
 

- As part of sector coordination arrangements, encourage line ministries to lead capacity 
assessments, prioritize capacity needs and engage donors on the coordination of capacity 
development in their respective sectors. The focus should be on eliminating redundancies, 
pooling resources where possible, and prioritizing institutional and organizational capacity 
development, as opposed to an approach mostly focused on individual level capacity 
development. This is particularly important in the context of Nepal, where transfers in the civil 
service are very frequent. 

At local level  

- Issues mentioned above regarding staff transfers are even more acutely felt at the local level. 
Specific attention should be given to the implementation of the Civil Service Act provisions on 
staff transfers at local level (e.g. for local district officers). Transfers should be planned so that 
positions do not remain vacant for extended periods of time, as this negatively affects service 
delivery; 
 

- Develop financial management and auditing capacities at the local level, to avoid 
implementation delays due to financial reporting issues, and reduce fiduciary risk; 
 

- Downward accountability has been an issue in the absence of elected local governments. 
Support for the piloting and scaling-up of downward accountability mechanisms should be 
encouraged as a way to promote the involvement of beneficiaries and ultimately the 
effectiveness of development interventions. 
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Total UNCT Funding Fact Sheet 2009- 2010 

Annex 1:  UN Nepal 2010 expenditures per agency, source of funding and type of funding 

Agencies 

2010 Expenditure per  
source of funding 

 

2010 Expenditure for Development and  
Humanitarian Activities  

Total Core 
Funding 

Total Donor 
Funding 

Total 
Expenditure 

 

Development 
Funding 

 Humanitarian 
Funding 

Total 
Expenditure 

FAO $               324,431   $     10,808,186  $         11,132,617  

 

 $          11,132,617   $                           -     $        11,132,617  

ILO $                70,000   $      3,389,830  $        3,459,830  

 

 $        3,459,830   $                           -     $      3,459,830  

IOM $              209,709   $     12,384,084   $      12,593,793  

 

 $           209,709   $       12,384,084   $     12,593,793  

OHCHR  $         5,526,667   $          123,333   $       5,650,000  

 

 $        5,449,952   $            200,048   $     5,650,000  

UNAIDS $               99,046   $           25,000   $           124,046  

 

 $            124,046   $                           -     $          124,046  

UNCDF  $             457,847   $         665,530  $         1,123,377  

 

 $          1,123,377   $                           -     $        1,123,377  

UNDP  $         9,888,201   $   30,497,689   $     40,385,890  

 

 $     40,385,890   $                           -     $  40,385,890  

UNESCO  $              231,687   $          356,781   $           588,468  

 

 $           588,468   $                           -     $         588,468  

UNFPA  $         3,556,500   $       1,172,500   $       4,729,000  

 

 $        3,459,500   $         1,269,500   $     4,729,000  

UNHABITAT  $               33,000   $      1,370,356   $        1,403,356  

 

 $        1,388,356   $               15,000   $       1,403,356  

UNHCR  $        11,086,069   $                       -     $      11,086,069  

 

 $                          -     $       11,086,069   $    11,086,069  

UNICEF  $           7,311,407   $    17,902,868   $      25,214,275  

 

 $     23,045,862   $          2,168,413   $     25,214,275  

UNMAS  $                           -     $         704,892   $           704,892  

 

 $           704,892   $                           -     $         704,892  

UNODC  $                           -    $       2,084,113   $         2,084,113  

 

 $          2,084,113   $                           -     $       2,084,113  

UN Women  $             763,750   $          827,416   $          1,591,166  

 

 $          1,591,166   $                           -     $       1,591,166  

UNV  $                           -     $          180,953   $           180,953  

 

 $            180,953   $                           -     $         180,953  

UNIC  $               20,000   $                       -     $             20,000  

 

 $             20,000   $                           -     $          20,000  

UNRCHCO $          1,436,056   $       1,766,010   $       3,202,066  

 

 $        1,976,549   $           1,225,517   $    3,202,066  

WFP $                           -     $   59,655,727   $     59,655,727  

 

 $        2,553,464   $       57,102,264   $   59,655,727  

WHO4  $             545,072   $          716,266   $         1,261,338  

 

 $         1,261,338   $                          -     $       1,261,338  

Total Funding  $        41,559,441   $  144,631,534   $  186,190,976  
 

 $  100,740,080   $     85,450,896   $ 186,190,976  

 

  

                                                           
4 WHO figures presented in these annexes do not include WHO’s interventions outside the UNDAF 
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Annex 2:  UN Nepal 2011 estimated expenditures per agency, source of funding and type of funding 

Agencies 

Total Estimated Resources 2011 

 

Total Estimated 2011 Resources for Development 
and Humanitarian Activities 

Core Funding  
To be mobilized 

from Donors 
Total 

Estimated 
 

Development 
Funding 

Humanitarian 
Funding  

Total 
Estimated 

FAO $           424,391   $          6,576,281   $       7,000,672  
 

$       7,000,672   $                         -    $       7,000,672  

ILO  $            45,000   $          1,681,000   $        1,726,000  
 

 $       1,726,000   $                         -    $       1,726,000  

IOM  $                        -    $         11,947,579   $      11,947,579  
 

 $                        -    $      11,947,579   $     11,947,579  

OHCHR  $       6,511,000   $             185,000  $       6,696,000  
 

 $      6,434,285   $            261,715  $     6,696,000  

UNAIDS  $          216,954   $                 9,000  $            225,954  
 

 $          225,954   $                         -     $          225,954  

UNCDF  $          457,847   $             665,530   $          1,123,377  
 

 $        1,123,377   $                         -     $        1,123,377  

UNDP  $       8,642,931   $       27,307,046  $      35,949,977  
 

 $   35,949,977   $                         -     $    35,949,977  

UNESCO  $         248,846   $         1,300,660   $        1,549,506  
 

 $      1,549,506   $                         -     $      1,549,506  

UNFPA  $     4,600,000   $         3,547,000  $        8,147,000  
 

 $     6,209,000   $       1,938,000   $      8,147,000  

UNHABITAT  $            33,000  $             370,356   $        1,403,356  
 

 $      1,388,356   $             15,000   $      1,403,356  

UNHCR  $     17,767,491   $                           -     $      17,767,491  
 

 $                       -     $      17,767,491   $    17,767,491  

UNICEF  $       7,311,407  $       17,902,868   $       25,214,275  
 

 $   23,045,862   $        2,168,413   $    25,214,275  

UNMAS  $                        -     $            704,892  $           704,892  
 

 $         704,892   $                         -    $        704,892  

UNODC  $                        -    $          2,084,113   $         2,084,113  
 

 $       2,084,113   $                         -    $      2,084,113  

UN Women  $          763,750   $             827,416   $         1,591,166  
 

 $       1,591,166   $                         -     $      1,591,166  

UNV  $                        -     $            266,000   $          266,000  
 

 $         266,000   $                         -     $        266,000  

UNIC  $            20,000   $                           -    $             20,000  
 

 $           20,000   $                         -     $          20,000  

UNRCHCO  $        1,323,150   $           2,917,435   $       4,240,585  
 

 $       3,615,585  $           625,000   $     4,240,585  

WFP $                        - $       51,000,000 $   51,000,0005

 
 $     12,067,103 $     38,932,897  $   51,000,000 

WHO $         846,000  $          1,870,000   $       2,716,000  
 

 $      2,716,000  $                         -    $      2,716,000  

Total Funding  $     49,211,767   $        132,162,176  $     181,373,943  
 

 $   107,717,847  $    73,656,095   $   181,373,943 

 

                                                           
5 Updated in November, where as projected for other agencies are still the projection made in January 2011 
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1. WORLD BANK (IDA) PORTFOLIO OVERVIEW 
 

A. Portfolio Size and Composition 
 
1.1 As of June 30, 2011, the World Bank’s concessional lending and grant program to Nepal 
consisted of 25 active projects (IDA and TFs).  The IDA portfolio consisted of 19 active projects 
with net commitments of USD 1.360 billion, while the Trust Fund (TF) portfolio included 11 
instruments1

 

, with net commitments of about USD 152.7 million. Cumulative IDA 
disbursements from the active portfolio totaled USD 489.9 million (about 36 percent of net 
commitments), and TF disbursements amounted to USD 34.7 million (about 23 percent).  The 
breakdown of net commitments by sector is shown in the chart below, with more details 
provided in Annex 1. 

 
 

B. New Entries 

1.2 New IDA commitments approved in FY2010/11 totaled USD 355 million (of which IDA 
Grants represented USD 131.34 million, and IDA Credits amounted to USD 223.66 million): 

• Additional Financing for Road Sector Development Program (USD 75.0 million)  
• Additional Financing for Poverty Alleviation Fund (USD 65.0 million) 
• Emerging Towns (USD 25.0 million) 
• Enhanced Vocational Education and Training (EVENT) (USD 50.0 million) 
• Kabeli Transmission (USD 38.0 million) 
• Strengthening Regional Cooperation For Wildlife Protection (USD 3.0 million) 
• Nepal- India Electricity Transmission and Trade (USD 99.0 million) 
 
In addition, four non-IDA grants amounting to USD 133.7 million were approved in FY2010/11: 
 
• Education For All-Fast Track Initiative (EFA-FTI): School Sector Reform (USD 120.0 million) 

                                                 
1 Six of the trust funds are standalone projects, while 5 co-finance IDA funded projects.  
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• Reducing Emissions from Deforestation and Forest Degradation (REDD): Preparation Grant 
(USD 3.2 million) 

• Institutional Development Fund (IDF): Strengthening Institutional Capacity of Department 
of National Parks and Wildlife Conservation (USD 0.5 million) 

• Food Price Crisis Response Fund (FPCRF): Additional Financing of the Poverty Alleviation 
Fund II (USD 10.0 million) 

 
C. Extensions 

 
1.3 In FY2010/11, three extensions of the credit/grant closing date were approved in 
association with scale-up of project activities in the context of Additional Financing. 

• Poverty Alleviation Fund II  
• Road Sector Development  
• Rural Water Supply and Sanitation II  
 

D. Completions 

1.4 Two projects were completed in FY2010/11: Health Sector Support Program and Judicial 
Reforms to Strengthen Creditor Rights.  Five projects are scheduled to close during FY2011/12: 
Avian Influenza Control, Strengthening the Institutional Capacity of the PPMO, Financial Sector 
Technical Assistance, Biogas Support Program (GBOPA), and Emergency Peace Support.  
 

E. Age Profile 
 
1.5 The average age of the current IDA/TF portfolio is 2.8 years, with 45 percent of the 
portfolio less than 2 years old, another 39 percent between 2 and 5 years, and 16 percent 5 
years or older. One-third of IDA projects have a longer implementation period (more than 3.5 
years old) as a result of scale up of project scope through additional financing. The age 
distribution of the portfolio should contribute to stability in resource transfers as older projects 
begin to close. Where feasible, undisbursing older projects will be restructured to enable funds 
to be cancelled and released for other country program priorities.  
 

F. Disbursements  
 

1.6 Disbursements from the IDA/TF portfolio during FY2010/11 totaled USD 271 million, of 
which USD 237.72 million were from IDA and USD 35.79 million from TFs. IDA FY2010/11 
disbursements were 87% higher than in FY2009/10. The higher disbursement level was the result 
of strong implementation combined with FY10 deferred disbursements, growth in the portfolio, and 
proactive monitoring by task teams and fiduciary staff. 
 
1.7 The efficiency with which funds available to Nepal are being used may be measured by 
the disbursement ratio, which measures the proportion of funds disbursed during a fiscal year 
compared to the undisbursed funds that were available at the beginning of the year. The 
disbursement ratio for the IDA investment portfolio at June 30, 2011 was 33.4%, representing a 39% 
increase over last year.  Despite this increased efficiency of resource use, some projects show weak 
performance in this respect: Agriculture Commercialization and Trade, Rural Access Improvement 
and Decentralization, Irrigation and Water Resource Management, Second Higher Education, 
Emergency Peace Support, and Power Development Project.  Figure 1 below shows annual IDA 
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disbursements from FY2006/07 through FY2010/11, and Figure 2 shows the annual 
disbursement ratio for the same period.  
 

 

 
 
 
 

 
 
 

G. IDA Net Transfers  
 
1.8 Net resource transfers from IDA to Nepal continued to be positive. Net transfers in 
FY2010/11 reached USD 182.6 million up from USD 72.9 million in FY2009/10. This represents a 
150% increase over FY2009/10 and 44% increase over FY 2008/09. Efforts by government to 
strengthen budget implementation (for example, starting capital spending in the first quarter) 
would help increase aid absorption capacity and maintain this level of resource transfer in 
future. Net resource transfers over the past seven years are provided in Table 1 below. 
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FY
Disbursements (USD 

million) Repayments (USD million)/a
Net Resource Transfer 

(USD million)
2005 80.7 41.6 39.1
2006 67.0 41.1 25.9
2007 75.0 43.0 32.0
2008 80.6 48.9 31.7
2009 176.3 49.5 126.8
2010 126.9 54.0 72.9
2011 237.7 55.2 182.6

Table 1
Disbursements, Loan Service Payments and Net Resource Transfer

a/ Includes principal, interest and fees.



NPPR 2011 – World Bank   5 

2. IMPLEMENTATION AND RESULTS OF ON-GOING PROJECTS  
 

A. Overview 

2.1 Overall portfolio performance was considered “moderately satisfactory” at the end of 
FY2010/11, with about 60% of on-going projects on-track for meeting or exceeding their end-
project targets. For example, the Avian Influenza Control Project (AICP) successfully contained 10 
avian influenza outbreaks and achieved substantial improvement in awareness and behavior 
changes. The Road Sector Development Project and the Poverty Alleviation Fund (PAF II) both 
demonstrated strong performance (exceeding a number of end-project targets in the case of 
PAF), resulting in approval of additional financing to enable project scale-up in both cases. 
Likewise, the Social Safety Nets project has achieved most of its end project targets, even 
though it is only mid-way through the project period. The Health Sector SWAp is moving 
forward satisfactorily, showing good progress towards reaching end project targets and 
achieving Millennium Development Goals. The Rural Access Improvement and Decentralization 
Project (RAIDP) exceeded 50% of its end of project targets, while the Irrigation and Water 
Resource Management Project (IWRMP) and Project for Agriculture Commercialization and 
Trade (PACT) showed positive improvements in terms of achieving end of project targets. The 
biogas support projects were on track for meeting output-based installation as well as carbon 
emission reduction targets.  
 
2.2 Despite this progress, other projects were behind schedule. Some projects suffered from 
weak fiduciary performance and project management, while others experienced delays caused 
by factors such as staffing and leadership changes, interruptions caused by bandhs, and other 
local conditions. Late budget approval also contributed to implementation delays. These factors 
have combined to slow project implementation and the disbursement rate. The School Sector 
Reform Program and health Sector reform Program continued to suffer from inadequate focus on 
strengthening financial management and from poor implementation of the Governance and 
Accountability Action Plan.  Implementation of the Rural Water Supply and Sanitation II project 
was behind schedule, which is expected to result in shortfalls in delivery of water and sanitation 
systems to some communities. The Financial Sector Technical Assistance (FSTA) Project and 
Second Higher Education Project (SHEP) experienced poor implementation performance (rated 
as moderately unsatisfactory or unsatisfactory), which led to a restructuring of these projects in 
FY2010/11.  In the case of the FSTA, activities were cancelled that could no longer be completed, 
either due to inadequate time frame or lack of political consensus. The SHEP restructuring included 
modification of the Project Development Objectives and results indicators to make them more 
realistic and measurable, dropping of certain project activities that had not performed well, and 
reallocation of funds.  
 
2.3 The status of results for IDA and TF projects as of June 30, 2011 is presented in Annex 2. 
  

B. Financial Management 
 
2.4 Portfolio Alignment with Country FM Systems. Bank funded projects and programs are 
fully aligned with Nepal’s budgetary, accounting, reporting, and external auditing systems. In 
addition, assurance arrangements are built into project/program design to address deficiencies 
related to weak internal controls and the internal audit system. Examples of these additional 
assurance arrangements include third party monitoring, special surveys, social audits, technical 
audits and performance audits. The WB financial management team provides continuous 
support to project teams with the goal of building their capacity as well as strengthening the 
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financial management system in use at the agency or sector level. The FM and Procurement 
fiduciary teams have increased delivery of Financial Management and Procurement Clinics 
focused on thematic areas as well as on sharing of experiences.  This has helped to enhance the 
overall skills and knowledge of project staff and government officials.    
  
2.5 Financial Management Performance. Overall financial management across the 25 
projects was moderately satisfactory, with a mix of strong and weaker performers. For example, 
at the end of the fiscal year, the Rural Water Supply Fund Board, the Poverty Alleviation Fund, 
and the Nepal Rastra Bank were considered to have good financial management performance. 
In the case of the Rural Water Supply Fund Board, it was using a fully computerized financial 
management information system (FMIS) to prepare and submit accounts, and four other 
projects2

  

 were in the advanced stage of computerizing their FMIS.  On the other hand, five 
projects (20 percent) were rated as having financial management performance in the 
unsatisfactory range. Frequently encountered weaknesses included: inadequate management 
focus on financial management, weak accounting capacity, frequent turnover of accounting 
staff, weak internal control systems, weak monitoring, and delays in reporting. Agreement was 
reached with implementing agencies experiencing difficulties on a core set of actions to improve 
their financial management performance.   

2.6 Internal Audit. As required by the Financial Administration Regulations, internal audits 
were carried out by the District Treasury Controller Offices (DTCOs) in FY2010/11 for all projects 
implemented by line ministries (15, or 60 percent). In the case of projects implemented by 
Boards, autonomous bodies, or Authorities (8, or one third), internal auditors were appointed 
from the market as per the financial regulations of the concerned authorities. Such autonomous 
bodies include the Nepal Electricity Authority, Nepal Rastra Bank, Rural Water Supply Fund 
Board, the PAF Board, and the Alternate Energy Promotion Center. In the case of projects 
implemented by INGOs, internal auditors were appointed from the market as per the financial 
regulations of the concerned organizations.  The quality of internal audits carried out by the 
private sector for the autonomous bodies and INGOs is generally good.  Internal audits carried 
out by the DTCOs or the District Development Committees (in the case of decentralized 
operations) need improvement, as they often do not address systemic issues and are not 
submitted on a timely basis.   
 
2.7 External Audit.  The Office of the Auditor General performs all external audits for Bank 
supported projects in Nepal implemented by government authorities. Audit timeliness 
deteriorated in FY2011, with only 2 audits received by the due date (January 15, 2011). The 
SSRP and the HSSP had disbursements suspended at the end of the fiscal year, due to continued 
delays in submission of audit reports3

                                                 
2 Road Sector Development, Rural Access Improvement, Alternate Energy Promotion Center, and Project for 

Agriculture and Commercialization 

. Improvements were observed in Audit quality. One 
project (Legal and Judicial Reform) required resubmitting the financial statements.  In a few 
cases, audits were not completed and a partial opinion was required (e.g., Avian Influenza 
Control, Health Sector Support, and Social Safety Nets). Audit report findings included 
deficiencies in internal control systems, procurement weaknesses, and non-compliance with 
financial regulations and procedures. Implementing agencies were asked to incorporate 
corrective actions in the areas identified by the Auditors in their respective Financial 
Management Improvement Plans.  

3 The Nepal Health Sector Program Audit Report and the Education for All Project Audit Report were received 
on July 6 and July 7 respectively. 
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2.8 Some ineligible expenditures were detected in FY2010/11 through audit reports and 
FM/SOE reviews.  Two active projects (Emergency Peace Support, Forestry REDD Cell) and three 
closed projects (Economic Reform TA, Education for All, and Community School Sector) had to 
make refunds ranging from NPR 16,005 to NPR 22 million.  Four of the five projects have 
refunded the ineligible amounts to IDA, with NPR 38,928 from the Community School Sector 
Project still outstanding.   

 
2.9 Disbursement arrangements.  In FY2010/11, eight projects (one third) disbursed on the 
basis of information contained in progress reports: Education and Health SWAps, Poverty 
Alleviation Fund II, Rural Water Supply and Sanitation II, Road Sector Development, Irrigation 
and Water Resources Management, Biogas Support Program, and Demand for Good 
Governance.  The remainder of the portfolio (17 projects) used Statements of Expenditures 
(SOEs) and non-SOEs to document expenses eligible for IDA/TF disbursement. Experience with 
SOE-based disbursement is generally satisfactory, although disbursements may be delayed if 
accounting capacity is weak.   

 
C. Procurement 

 
2.10 Portfolio Alignment with Country Procurement System.  In keeping with the spirit of the 
Paris Declaration, Bank-supported projects use GON procurement procedures to the extent 
permitted by Bank operational policy. In practice this means that National Competitive Bidding 
(NCB), shopping and community-based procurement follow GON rules, while International 
Competitive Bidding (ICB) follows Bank rules. Some modifications to NCB procedures have been 
agreed between the Bank and the Government (as permitted by Clause 67 of the Public 
Procurement Act) to bring them into closer alignment with internationally accepted practices. 
The Bank procurement team performs an oversight role at critical procurement milestones for 
larger contract awards, and works with implementing teams to improve their procurement skills 
and capacity. As experience with the Public Procurement Act increases and procurement 
performance in the public sector improves, it should be possible to move towards greater use of 
Nepal’s country procurement system over time.  
 
2.11 Capacity building: Based on observations made during the ex-post review of FY2009/10, 
and to assist borrowers to improve their understanding and knowledge of certain aspects of 
procurement, the Bank team organized four (4) half-day Procurement Clinics on specialized 
topics during FY 2010/11, such as procurement planning, preparing specifications, key things to 
consider in the selection of consultants, etc. A few Clinics were also jointly organized with the 
FM Team to cover both procurement and financial management aspects. 
 
2.12 Procurement Performance. Generalizations about procurement performance are 
difficult, as projects differ greatly in terms of the size and complexity of procurement tasks.  
Some institutions have strong skills and provide an example of efficient procurement 
management; for example, the Department of Roads has been a pioneer in the introduction of 
e-bidding, with the consequence that competition for contracts has significantly improved. In 
the health sector, implementation of the procurement improvement action plan has resulted in 
an improvement over the past year in the quality of bid documents and bid evaluation reports, 
and an increase in the number of bidders, increased competition and lower costs. New 
approaches for achieving improved prices and competitiveness have also been introduced: for 
example, certain medicines and consumables are now procured through a multi-year contract, 
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providing price stability and reducing the administrative load on the procuring agency; Limited 
International Bidding or direct contracting with the manufacturers or their authorized agents is 
used for other items, leading to a marked reduction in unit rates as compared to previous years. 
 
2.13 However, other project teams have managed procurement less well, and as per the 
preliminary findings of the procurement post review of FY2010/11, procurement performance 
of four projects (about 20 percent) is falling in the unsatisfactory range. For many projects, the 
team found that overall procurement capacity remained weak. This was primarily because the 
procurement function in many projects was delegated to personnel with inadequate 
procurement knowledge and experience. This was compounded by reluctance of officials to take 
decisions in complex procurement cases for fear of possible investigation by oversight agencies. 
The lack of official bidding documents, manuals, and guidelines for the existing procurement 
law, and lack of widespread training of procurement officials across all government institutions, 
also hampered capacity enhancement. As a result, procurement actions were often delayed.  
 
2.14 The capacity weaknesses described above generated a number of deficiencies in 
procurement management. The key deficiencies, as confirmed by an ex post review across the 
portfolio, are summarized below. 
 
• Weaknesses in Shopping Procedures: For most shopping contracts (related to hiring of 
individual consultants, goods, and non consulting services), the project files did not have copies 
of written requests for CVs or quotations; this suggests that these requests were made verbally. 
When quotations were requested, their number rarely exceeded three, and the similarity in the 
way the three quotes were presented indicates that these could have been organized by a single 
firm. Similarly, for individual consultant contracts, when CVs were requested, the norm was 
three CVs, and sometimes just one CV, without satisfactory justifications for the single source 
approach. The tendency to split requirements to evade more competitive procedures (e.g. 
shopping instead of NCB) was noted in many cases. 
 
• Weak procurement planning, contract monitoring and administration: While most 
projects prepared reasonable procurement plans at the beginning of the FY for Bank 
concurrence, many plans were not updated regularly. Further, monitoring of procurement 
progress against the targets in the plan was limited, and internal reporting was not evident on 
the status and remedial measures to address delays or changes in requirements. As a result, the 
culture of using the plan as a management tool for effective project implementation has yet to 
be established. In addition, once a contract was awarded, contract management appeared 
limited, as records of acceptance, completion certificates, and payments were generally lacking. 
In many cases, payments were noted to have been made for contracts with substantial 
completion delays without providing adequate and acceptable justifications.  
 
• Poor or incomplete documentation: Files often did not contain sufficient 
documentation. While some of the missing documents, being accounts related, were with the 
accounts section, some others were reported to be in the possession of the person/unit 
initiating the procurement or administering the contract. A system of maintaining a 
comprehensive and complete and comprehensive procurement file with documents for each 
stage through contract closure needs to be instituted in all Bank funded projects. To this end, the 
Bank procurement team distributed to all implementing agencies a ‘checklist’ of all the 
documents that should be present in any contract procurement file.  
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2.15 While the FY2010/11 procurement ex-post review showed a small but perceptible 
improvement over the previous year, some instances of non-compliance with agreed procedures 
and poor quality of works contracts remain a matter of concern. The Bank is currently seeking 
detailed explanations from the concerned implementation agencies to fully assess noted 
shortcomings. Due to serious irregularities concerning possible collusion and interference in bid 
submission that were noted in district-managed procurement of rural road works under the 
Rural Access Improvement project (RAIDP), such procurement was suspended from July 2010 to 
November 2010 until an e-submission system could be implemented. Such a system, based on 
the Department of Roads’ e-system, was made operational in eight RAIDP districts starting in 
December 2010 and has since been rolled out to 27 of the 30 project districts.  
 

D. Safeguards 
 
2.16 The IDA portfolio is considered to have limited to moderate environmental impacts, with 
90 percent of the projects classified as Category B (14) or Category C (3). Only one project is 
classified as Category A, entailing more significant environmental and social impacts.  Required 
safeguard instruments for Category A and B have been developed and agreed in line with 
domestic laws and World Bank safeguard policies.  These instruments include environmental 
assessment, environmental management plans, social assessment, social impact assessment, 
land acquisition and resettlement action plans, vulnerable communities development plans 
(including indigenous peoples), gender and social inclusion framework, and environmental and 
social management frameworks.  Regular Bank supervision finds that these action plans and 
frameworks are generally followed during implementation, although performance varies across 
the portfolio.  Some projects faced non-compliance cases, such as delays in land compensation 
payments or in implementing environmental protection measures and actions agreed under 
vulnerable community development plans. This was largely due to insufficient understanding 
and weak capacity at implementation level.  Generally, project agencies were able to address 
these non-compliance issues once they were identified. 
 

E. Right to Information 
 

2.17 Implementing agencies have made genuine efforts to make information available to the 
public through both digital and local notice boards. Of the 20 projects that have been under 
implementation for at least 6 months, 95 percent had their own websites or posted information 
on their line ministry’s website. The 5 projects approved in the last quarter of the fiscal year 
were not yet operational and had not yet set up websites. Publicly posted information included 
the Annual Work Plan and Budget (AWPB), procurement plan, audit reports and grievance 
mechanism procedures. As a complement to these project-based sources of information, the 
World Bank began disclosing a summary of all Implementation Status and Results Reports (ISRs) 
and some aide-memoires on its external website in FY2010/11.  
 
2.18 At the national level, the World Bank, in partnership with Freedom Forum (a Nepali 
NGO), organized Nepal’s first national convention on Right to Information in March 2011, to 
draw high level attention to issues constraining implementation of the RTI law. The convention 
issued a “Kathmandu Declaration” which includes practical measures to strengthen the RTI 
regime in Nepal. In partnership with the Citizen’s Campaign for Right to Information (a Nepali 
NGO), the World Bank commissioned a tracking survey which will help better understand RTI 
implementation in the context of local service delivery and development programs. 
 



NPPR 2011 – World Bank   10 

3. IMPLEMENTATION AND RESULTS OF COMPLETED PROJECTS 
 
3.1 During FY2010/11, two projects closed: Nepal Health Sector Program and Judicial 
Reform for Creditor Rights. Three implementation completion and results (ICR) reports were 
published during the same period:  Education for All, Nepal Health Sector Program, and Judicial 
Reform for Creditor Rights. The achievements of these projects and lessons learned are 
summarized below. 
 

A.  Education for All (EFA) 
 

3.2 IDA support of USD 110 million4

 

 for the EFA sector SWAp was approved in July 2004 and 
closed in January 2010. The project objectives were to improve access to basic and primary 
education for children, especially girls and children from disadvantaged groups, and to literacy 
programs for poor adults. EFA also supported reforms in school education, such as transfer of 
publicly financed schools to community management, a shift from teacher based financing to 
student based financing, and expansion of teacher licensing. The ICR found that community 
management of schools was setting the stage for rapid expansion of enrolment as well as 
improvement in quality. The Project contributed to substantial achievements in terms of 
improving physical facilities of schools, empowering beneficiaries, and enhancing governance of 
schools. The completion report concluded that the project was successful in achieving its 
objectives, some of which are presented below: 

• NER increased from 84.2% to 93.7% against the target of 96%; 
• Survival rate to grade 5 reached 84.3% against the target of 85%;  
• Gender parity was achieved;  
• The enrolment of disadvantaged groups - dalits and janajati - more than doubled within the 

program period; 
• The share of non-salary budget transferred to schools as grants increased from 8% to 77% 

exceeding the target of 60%; and 
• The share of schools completing social audit increased from 0% to 83.7% against the target 

of 75%.  
 

B. Nepal Health Sector Program (NHSP) 
 

3.3  IDA support of USD 100 million5

                                                 
4 IDA Credit of USD 50 million and IDA Grant of USD 60 million. 

 for the NHSP sector SWAp was approved in September 
2004, and the project was completed in July 2010. The development objective was to expand 
access to, and increase the use of, essential health care services, especially by underserved 
populations. The completion report concluded that the combination of a fast disbursement rate 
and early achievement of results was indicative of the rapid scale up of successful interventions 
such as micro-nutrient programs, the employment of Female Community Health Volunteers and 
the safe motherhood program. Strong performance in achieving results was found to be linked 
to smart design of implementation arrangements; strong capacity building support; and good 
management of SWAp partnerships in the dialogue with the implementing agency. The 
completion report concluded that the project was moderately successful in achieving its 
objectives, some of which are presented below: 

5 IDA Grant of USD 90 million and IDA Credit of USD 10 million. 
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• Increased contraceptive prevalence rate (CPR) for modern methods increased from 35% to 
46.6% against the target of 48%; 

• Skilled attendance at birth increased from 11% to 32.6% against the target of 35%; 
• Percentage of Children immunized against DPT3 increased from 71% to 89.8% against the 

target of 88%-90%; 
• Proportion of women and men who could correctly identify methods of preventing HIV 

infection increased from 37.6% of women and 50.8% of men (DHS 2001) to 88.1% and 81% 
respectively, against the target of women (75%); and men (85%). 

C. Legal and Judicial Reforms to Strengthen Creditor Rights 
 
3.4 The IDF Grant of USD 405,000 for Legal and Judicial Reforms to Strengthen Creditor 
Rights was approved in January 2007, and the project was completed in August 2010. The 
development objective was to build the capacity of the judiciary to provide dispute resolution 
services in banking and commercial matters.  The completion report concluded that the project 
impact was uneven due to delays, lack of sequencing, and poor coordination of activities. 
Project objectives were also found to be unrealistic, given the scope of funding and planned 
level of activities. Although the ICR concluded that the project was moderately unsatisfactory in 
achieving its objectives, the project was able to contribute positively to the institutional reform 
agenda by:  
 
• Carrying out a judicial mapping and assessment of court organization;  
• Designing basic training modules for commercial court officials;  
• Streamlining commercial court procedures; and 
• Developing a modern case management and monitoring system. 
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4.   MONITORING AND EVALUATION  
 
4.1 Monitoring and evaluation (M&E) is key to learning what is going well and less well, 
where adjustments may need to be made, and whether a project is on or off track for achieving 
its objectives. A number of tools are used for this purpose in Bank supported projects, ranging 
from routine monitoring by the implementing agency, to third party verification, to controlled 
impact evaluation surveys. In the interest of sustainability, agency information systems are used 
whenever possible, and in a number of cases, projects contribute to building agency- or sector-
wide M&E systems. In the on-going portfolio, 5 projects (20 percent) use sector-wide or agency 
M&E systems, and half (12 projects) include support for building those systems at the agency or 
sector level.  Of the 19 projects that use project-specific M&E arrangements, 16 of them (85 
percent) feed their data into a higher level sector monitoring system.  This pattern suggests 
that, over the medium term, the majority of projects should be able to use sector or agency 
monitoring systems. The quality of monitoring data is considered generally fair to good, 
although collection of baseline data and carrying out of periodic surveys have been delayed in 
some cases. M&E arrangements at the project level are presented in Annex 3. 
 

A. Implementation Progress Reports 
 
4.2 The financial, procurement, and physical progress data generated by project and sector 
monitoring systems are captured in Implementation Progress Reports (IPRs).  IPRs are submitted 
on a trimester basis, aligned with the government’s reporting cycle, and provide GON officials 
and Bank teams with a tool to monitor whether the project is on track with the planned 
implementation schedule and agreed milestones. Experience in Nepal in terms of quality and 
timeliness of IPR submission is variable. Although there was some improvement in timely 
submission of the IPRs in FY2010/11, about 60 percent of projects were still over a month late in 
submitting IPRs. Quality of IPRs also gradually improved, with more teams submitting data on 
outputs and procurement. Nevertheless, common IPR weaknesses included: missing reports 
(e.g., output monitoring, procurement management, updated procurement plan), missing 
supporting documents (e.g., approved work program and budget, bank statements), inadequate 
discussion of progress against output targets, lack of linkage between physical progress and 
financial progress, reconciliation issues, and calculation errors. The School Sector Reform 
Program and the Health Sector Support Program were particularly weak performers. Late 
submission of IPRs can affect portfolio ratings. 
 

B. Third Party Monitoring 
 
4.3 Given the difficulties in collecting information on project implementation at the local 
level, limited local government representation, and insecurity in some areas, a number of 
projects began using third party monitoring arrangements to complement project or sector 
M&E systems.  These arrangements include performance audits carried out by the Office of the 
Auditor General; technical audits carried out by the National Vigilance Center and technical 
surveys carried out by independent specialists; social audits carried out by communities and civil 
society organizations; and verification of results by independent consultants. Experience with 
some of these third party monitoring arrangements is relatively new, and improvements are 
being introduced as more cycles are completed and areas for strengthening are identified.  
  
4.4 Performance Audits:  Performance Audits are carried out by the Office of the Auditor 
General, and focus on the extent to which implementation is in compliance with program 
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parameters as established by sector or program strategies, policies, implementation plans, 
and/or implementation manuals. They are generally scheduled on a two year cycle, and provide 
additional information than may be available through regular monitoring arrangements.  Three 
projects (about 12 percent) use Performance Audits (the PAF, School Sector Reform SWAp, and 
Health Sector Support SWAp). A performance audit was completed in FY2010/11 for the School 
Sector Reform SWAp, with the results to be delivered in the current fiscal year. The next 
performance audit for the PAF program is scheduled for FY2011/12, and for the Health SWAp, in 
FY2012/13. Implementing agencies and development partners value the findings of the 
performance audits, and observations/recommendations are integrated into the respective 
Governance and Accountability Action Plans for regular follow-up.  
 
4.5 Technical Audits:  Technical audits have traditionally been used in the infrastructure 
sectors to verify that quality of construction or goods complies with the technical parameters 
established in the contract documents; this monitoring tool is now expanding to other sectors 
and covers over 60 percent of the portfolio. At the end of FY2010/11, seven projects6 (30 
percent) were using technical audits, while an additional eight projects7

 

 (one third) planned to 
introduce such techniques in FY11/12. In the case of the Roads Sector and Rural Access projects, 
the respective ministries hire independent consultants through the National Vigilance Center 
(NVC) to carry out technical audits of 20% of contracts each year. Other projects use 
independent consulting firms to carry out technical audits. For example, the Rural Water Fund 
Board has a sample of schemes in each batch technically audited each year by an independent 
firm, and the Ministry of Health and SWAp partners had a technical survey of health facilities 
carried out in FY2010/11. The findings of health sector surveys have contributed to policy and 
implementation changes.  

4.6 Independent Verification: Independent verification is used to verify reported results, 
and often, payment is tied to independent verification findings. As the WB-supported portfolio 
moves increasingly towards results-based programs, independent verification has also 
expanded. At the end of FY2010/11, almost 40 percent of projects used this monitoring method, 
and the share is scheduled to increase to 50 percent in FY2011/12. Independent verification 
before payment release was used in eight projects8

 

 last year, and a ninth project - Emergency 
Peace Support – used it on an ex-post basis for transparency and credibility purposes. The 
Emerging Towns and Enhanced Vocational Education and Training projects will introduce 
payment-based arrangements in FY2011/12, while the School Sector Reform SWAp plans to 
commission sample-based verification studies to measure data reliability, teaching quality, and 
learning outcomes. 

4.7 Social Audits:  Social audits rely on community organizations to monitor program 
delivery or practices related to project implementation. The WB-supported portfolio 
increasingly relies on civil society engagement to complement government-managed monitoring 

                                                 
6 Road Sector Development, Rural Access Improvement, Irrigation and Water Resources Management, Rural 

Water Supply and Sanitation II, Health Sector Support Program II, Poverty Alleviation Fund II and Social 
Safety Nets Project.   

7  Agriculture Commercialization and Trade, School Sector Reform (Education SWAp), Emerging Towns Project, 
Power Development Project, Kabeli Transmission Project, Nepal-India Electricity Transmission and Trade, 
Rani Jamara Kularia Irrigation Project and Irrigation and Water Resource Management Project.  

8 Rural Water Supply and Sanitation Project II, Bio-gas (OBA), Bio-gas (Carbon purchase), Micro Hydro (Carbon 
Purchase), Adolescent Girls Employment Initiative, Agriculture Commercialization and Trade, Social Safety 
Nets Project, SHEP. 
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systems and to introduce accountability into program management. At the end of FY2010/11, 
social auditing arrangements were being used by 30 percent of projects9, and were being rolled-
out to an additional 20 percent10

 

 in FY2011/12; this will bring the share of the portfolio covered 
by these techniques to 50 percent. In the education and health SWAps, the Government of 
Nepal has called for annual social audits to be implemented in all local-level facilities and has 
issued operational guidelines to this effect.  

4.8 Bank-supported initiatives to enhance civil society-based, third party monitoring in 
Nepal were put in place in FY10/11. The Program to Promote Demand for Good Governance 
(PRAN) is building the skills of community groups and civil society organizations to undertake 
independent monitoring of government implemented programs and functions; it will also build 
government capacity to respond to citizen requests for information. A regional project funded 
by the Japanese Social Development Fund – Engaging the Poor for Good Governance - will 
support monitoring of Bank-funded projects in Nepal and Bangladesh by community groups and 
civil society organizations. Identification of projects and social accountability tools to be 
supported by this regional program was underway in early FY2011/12. 
 

C. Impact Evaluation 
 
4.9  Many development programs use impact evaluations to assess the changes attributable 
to program interventions. As many variables can influence beneficiary welfare, Bank-supported 
programs increasingly rely on these specialized surveys to compare the status of people in with- 
and without project situations. At the end of FY2010/11, 17 percent of projects11

                                                 
9 School Sector Reform SWAp, Health Sector Support SWAp, Rural Access Improvement and Decentralization, 

Second Higher Education Project (higher education component), Power Development (Micro hydro 
component), Rural Water Supply and Sanitation II, and the Poverty Alleviation Fund II. 

 had initiated 
or completed impact evaluations for selected aspects of project activities. Evaluations ranged 
from questions about knowledge, attitudes, and practices related to hygiene (RWSSP II) to 
measurements focused on poverty and inclusion (PAF). The share of projects using impact 
evaluations will increase to about 45 percent in FY2011/12.  The seven additional projects 
planning to introduce impact evaluations include Social Safety Nets, the Health Sector Support 
SWAp, the School Sector Reform SWAp, Irrigation and Water Resources Management, Emerging 
Towns, Enhanced Vocational Education and Training, and Rani Jamara Kulariya Irrigation. New 
topics to be introduced for analysis include nutrition, social transfers, and reading skills, among 
others.   

10 Emergency Peace Support, Social Safety Nets, Emerging Towns, Irrigation and Water Resources 
Management, and Rani Jamara Kularia Irrigation. 

11 Rural Access Improvement and Decentralization, Rural Water Supply and Sanitation II, Poverty Alleviation 
Fund II, and Agriculture Commercialization and Trade. 
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5.  AID EFFECTIVENESS 
 

5.1 The Nepal Paris Declaration Survey for 2010 (PDII) collected data on trends in 
development partner performance across the agreed nine PD indicators.  The following table 
extracted from the Nepal Country Report shows IDA performance in 2010, compared to the 
average for development partners in Nepal in 2010 and against the Paris Declaration target for 
Nepal in 2010.  The results show that in most areas, IDA performance exceeded the average for 
development partners as well as the Paris Declaration 2010 targets for Nepal.  Areas where IDA 
performance fell short and improvement is needed include use of the country procurement 
system, use of program based approaches, and joint analytic work. 
 

Indicators 
Nepal 
2008 

Results 

Nepal 
2010 

Results 

IDA 
2010 

Results 

PD  
Target 
2010 

Aid on Budget (average per donor) 46% 58% 100% 85% 

Coordinated Technical Assistance 15% 48% 79% 50% 

Using Country Public Financial 
Management System 

68% 63% 100% 76% 

Using Country Procurement System 56% 35% 0 N/A 

Parallel Project Implementation Units 
(number) 

106 68 0 64 

In-year predictability 47% 55% 83% 65% 

Programme-based approaches  23% 31% 36% 66% 

Joint missions 23% 33% 42% 40% 

Joint country analytic work 28% 63% 25% 66% 

 
5.2 The Ministry of Finance rolled out its Aid Management Platform (AMP) to local 
development partners in 2011; World Bank staff participated in the AMP working group that has 
assisted in steering this process. The AMP, when fully operational, should help the Government 
have a more informed dialogue with development partners about division of labor. In advance 
of the AMP roll-out, IDA geo-coded its projects to facilitate coordination of development 
interventions and identify areas of overlap and duplication with other partners. In advance of 
completion of the AMP and Government-led division of labor discussions, IDA, ADB, DFID, and 
the UN consulted informally to identify where their respective programs could be adjusted to be 
complementary and to build on each institution’s comparative advantages. These consultations 
resulted in shifts in sector support on the part of IDA, DFID, the ADB, and the UN, based on 
better information and better appreciation of respective mandates/competences.  
 
5.3 With respect to strengthening country systems, the ADB and IDA have partnered to 
jointly address the challenge of public procurement reform by coordinating support for 
capacity-building and roll-out of the Public Procurement Act. In the area of financial 
management, the World Bank joined with AusAid, Denmark, DFID, and Norway in FY2010/11 to 
establish a Multi-Donor Trust Fund (MDTF) to support improvements in public expenditure and 
public financial management. The MDTF was activated in December 2010, and three projects 
were at an advanced stage of preparation at the end of the FY: Strengthening Public Financial 
Management Systems, Strengthening the Office of the Auditor General, and Strengthening PFM 
Capacity of Civil Society Organizations.  
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5.4 IDA continued its participation in two program-based mechanisms in 2011, the School 
Sector Reform Program and the Health Sector Program II. The partnership in the health sector 
expanded in 2011, with a GAVI, UNFPA, USAID, and WHO joining the Joint Financing Agreement. 
This should reduce transactions costs due to the single fiduciary framework that is being used. 
IDA works closely with bilateral contributors to the Nepal Peace Trust Fund and with the UN to 
ensure coordinated support for conflict-affected groups and capacity building efforts for the 
Ministry of Peace and Reconstruction. In the roads sector, the World Bank has been 
participating in a joint analytical exercise with donors active in the sector, each taking the lead 
on an agreed priority theme for analysis. The World Bank also contributed to the Peace and 
Development Strategy that was coordinated by the United Nations, with the goal of offering 
development community support in identified priority areas.  
 
5.5 IDA/IFC supported the Government of Nepal in its successful efforts to secure global 
funding for climate change resilience (PPCR), scaling up renewable energy sources (SREP), and 
food security and agriculture (GAFSP). PPCR and SREP project identification was initiated in FY 
2010/11 in close collaboration with the ADB and IFC. GAFSP project preparation, under IDA 
leadership, was initiated in early FY 2011/12 following confirmation of country funding for Nepal 
in late FY11. 
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6.  SOME PRACTICAL NEXT STEPS 
 
 
6.1 In looking at steps that could be taken to improve portfolio performance, it is always a 
challenge to know where to start and, equally important, what to prioritize.  In the spirit of 
“keeping things simple”, some ideas are provided below for consideration: 
 
To improve the pace of implementation: 
• Make sure that the adequate preparatory work such as recruitment of key project staff 

and basic procurement activities are completed prior to project approval; 
• Minimize start up delays by signing legal documents more promptly after project approval;  
• Ensure that legal opinions are prepared within the first month after signature; 
• If the projects are consistently not performing well, the project teams should be proactive 

enough to think about timely restructuring or other mid course actions. 
 

To improve the pace of disbursements: 
• Appoint experienced civil servants to the SWAps and ensure their continuity;  
• Strengthen accounting and procurement skills of existing finance officers and government 

staff and ensure their continuity; 
• Continue the practice of organizing WB financial management and procurement clinics;  
• Roll out the planned procurement training program for government staff. 

 

To increase staff productivity 
• Enforce the Civil Service Act “at least two years in post” rule more rigorously, as well as 

provisions on remaining in post after receiving publicly-financed training; 
• Examine whether the threshold for rotations (currently 2 years) can be increased; 
• Develop a performance evaluation system linked to results; 
• Learn from the on-going performance based incentive pilots and identify where such 

innovations work best. 
• Consider the desirability of adding new cadres to cover disciplines not currently 

recognized (e.g., procurement, environmental/social safeguard specialists, results 
management, communications, etc.). 

 

To improve Right to Information compliance: 
• Deliver an orientation program for project managers on the Right to Information Act; 
• Develop a web template for proactive disclosure to facilitate compliance with the RTI Act. 

 

To improve monitoring of results: 
• Carry out baseline surveys before project/program start-up; 
• Set realistic and measurable project targets, using indicators from the sector results 

framework whenever feasible; 
• Plan and execute evaluation surveys in a timely manner;  
• Deliver training in social audit techniques for all local committees expected to carry out 

social audits;  
• Explore use of remote-sensing monitoring technologies (e.g., cell phones, GIS referencing). 
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